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 INVITATION TO TENDER 
 

PROCURING ENTITY: SIKRI TECHNICAL AND VOCATIONAL COLLEGE FOR THE BLIND AND DEAF  

CONTRACT NAME AND DESCRIPTION: PROPOSED CONSTRUCTION OF MULTIPURPOSE 

STOREY HALL The STVCBD invites sealed tenders for the Proposed Construction of Multipurpose Storey 

Hall, in the FY 2025/2026,at Sikri Technical and Vocational College for the Blind and Deaf , Located in 

Homabay County, South Kasipul Sub-county , East Kamagak location,,Kachieng’ sub-location, off Oyugis- 

Kisumu road. 

1. Tendering will be conducted under National Open Competitive Method, using a standardized tender document. 
Tendering is open to all qualified and interested Tenderers. 

2. Qualified and interested tenderers may obtain further information and inspect the Tender Documents during office 
hours, 9.00am to 4.00pm at the address given below. 

3. A complete set of tender documents may be purchased or obtained by interested tenders upon payment of a non- 
refundable fees of ksh.1000 through the college Paybill and payable to the address given below. Tender documents 
may be obtained electronically from the Website(s) www.sikriblinddeaf.ac.ke. Or www.tenders.go.ke. Tender 
documents obtained electronically will be free of charge. 

4. Tender documents may be viewed and downloaded for free from the website www.sikriblinddeaf.ac.ke. Or 
www.tenders.go.ke. Tenderers who download the tender document must forward their particulars immediately to 
procurement@sikriblinddeaf.ac.ke,0112701335 and P.O Box 194-40222,Oyugis, to facilitate any further 
clarification or addendum. 

5. Tenders shall be quoted be in Kenya Shillings and shall include all taxes. Tenders shall remain valid for 140days from 
the date of opening of tenders. 

6. All Tenders must be accompanied by a Tender Security of Kenya Shillings One Hundred and fifty thousand( 

150,000) 

7. The Tenderer shall chronologically serialize all pages of the tender documents submitted. 

8. Completed tenders must be delivered to the address below on or before 11.00am, Monday 9th February 2026. 
Electronic Tenders will not be permitted. 

9. Tenders will be opened immediately after the deadline date and time specified above or any dead line date and times 
specified later. Tenders will be publicly opened in the presence of the Tenderers' designated representatives who choose 
to attend at the address below. 

10. Late tenders will be rejected. 

11. The addresses referred to above are: 

A. Address for obtaining further information and for purchasing tender documents 

1. Name of Procuring Entity: Sikri Technical and Vocational College for the Blind and Deaf 

2. Physical address for hand Courier Delivery to the Tender Box located at the Administration floor ground floor, next to the 

reception area. 

3. Postal Address: 194-4022, Oyugis 

4. All enquiries to be sort though the Procurement Officer, telephone number 0112701335and e-mail address 
procurement@sikriblinddeaf.ac.ke  

B. Address for Submission of Tenders. 

                               The Principal 

               Sikri Technical & Vocational College For The Blind And Deaf 

               P.O.Box 194-40222, Oyugis 

 

                Sikri  Centre Off Kisii-Kisumu Highway,3km From Oyugis Town,Kachieng’   Location. 

C. Address for Opening of Tenders. 

              Sikri TVCBD, In the college staff room, 1st Floor  

                      EVANS O. OYOO 

                PRINCIPAL/B.O.G SECRETARY 

  

Signature  ……………………………………................................  Date  ……………………………………… 

http://www.sikriblinddeaf.ac.ke/
http://www.tenders.go.ke/
http://www.sikriblinddeaf.ac.ke/
http://www.tenders.go.ke/
mailto:procurement@sikriblinddeaf.ac.ke
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SECTION I - INSTRUCTIONS TO TENDERERS A

 GENERAL PROVISIONS 

1.0 Scope of tender 

1.1 The Procuring Entity as defined in the Appendix to Conditions of Contract invites tenders for Works Contract as described 
in the tender documents. The name, identification, and number of lots (contracts) of this Tender Document are specified 
in the TDS. 

1.2 Throughout this tendering document: 

a) The term “inwriting” means communicated in written form (e.g. by mail, e-mail, fax, including if specified in the 
TDS, distributed or received through the electronic-procurement system used by the Procuring Entity) with proof of 
receipt; 

b) if the context so requires, “singular” means “plural” and vice versa; 

c) “Day” means calendar day, unless otherwise specified as “Business Day”. A Business Day is any day that is an 
official working day of the Procuring Entity. It excludes official public holidays. 

2.0 Fraud and corruption 

2.1 The Procuring Entity requires compliance with the provisions of the Public Procurement and Asset Disposal Act, 2015, 
Section 62 “Declaration not to engage in corruption”. The tender submitted by a person shall include a declaration that 
the person shall not engage in any corrupt or fraudulent practice and a declaration that the person or his or her sub-
contractors are not debarred from participating in public procurement proceedings. 

2.2 The Procuring Entity requires compliance with the provisions of the Competition Act 2010, regarding collusive practices 
in contracting. Any tenderer found to have engaged in collusive conduct shall be disqualified and criminal and/or civil 
sanctions may be imposed. To this effect, Tenders shall be required to complete and sign the “Certificate of Independent 
Tender Determination” annexed to the Form of Tender. 

2.3 Tenderers shall permit and shall cause their agents (whether declared or not), subcontractors, sub-consultants, service 
providers, suppliers, and their personnel, to permit the Procuring Entity to inspect all accounts, records and other 
documents relating to any initial selection process, pre-qualification process, tender submission, proposal submission, and 
contract performance (in the case of award), and to have them audited by auditors appointed by the Procuring Entity. 

2.4 Unfair Competitive Advantage - Fairness and transparency in the tender process require that the firms or their Affiliates 
competing for a specific assignment do not derive a competitive advantage from having provided consulting services 
related to this tender. To that end, the Procuring Entity shall indicate in the Data Sheet and make available to all the firms 
together with this tender document all in formation that would in that respect give such firm any unfair competitive 
advantage over competing firms. 

3.0 Eligible tenderers 

3.1 A Tenderer may be a firm that is a private entity, a state-owned enterprise or institution subject to ITT 3.8, or an individual 
or any combination of such entities in the form of a joint venture (JV) under an existing agree mentor with the intent to 
enter in to such an agreement supported by a letter of intent. In the case of a joint venture, all members shall be jointly 
and severally liable for the execution of the entire Contract in accordance with the Contract terms. The JV shall nominate 
a Representative who shall have the authority to conduct all business for and on behalf of any and all the members of the 
JV during the tendering process and, in the event the JV is awarded the Contract, during contract execution. Members of 
a joint venture may not also make an individual tender, be a subcontractor in a separate tender or be part of another joint 
venture for the purposes of the same Tender. The maximum number of JV members shall be specified in the TDS. 

3.2 Public Officers of the Procuring Entity, their Spouses, Child, Parent, Brothers or Sister. Child, Parent, Brother or Sister of 
a Spouse, their business associates or agents and firms/organizations in which they have a substantial or controlling 
interest shall not be eligible to tender or be awarded a contract. Public Officers are also not allowed to participate in any 
procurement proceedings. 

 
3.3 A Tenderer shall not have a conflict of interest. Any tenderer found to have a conflict of interest shall be disqualified. A 

tenderer may be considered to have a conflict of interest for the purpose of this tendering process, if the tenderer: 

a) Directly or indirectly controls, is controlled by or is under common control with an other tenderer; 

b) Receives or has received any director indirect subsidy from another tenderer; 

c) Has the same legal representative as an other tenderer; 

d) Has a relationship with an other tenderer, directly or through common third parties, that puts it in a position to 
influence the tender of an other tenderer, or influence the decisions of the Procuring Entity regarding this tendering 
process; 

e) Any of its affiliates participated as a consultant in the preparation of the design or technical specifications of the 



 

3 

 

goods or works that are the subject of the tender; 

f) Any of its affiliates has been hired (or is proposed to be hired) by the Procuring Entity as a consultant for 
Contract implementation; 

g) Would be providing goods, works, or non-consulting services resulting from or directly related to consulting 
services for the preparation or implementation of the contract specified in this Tender Document; 

h) Has a close business or personal relationship with senior management or professional staff of the Procuring 
Entity who has the ability to influence the bidding process and: 

i) Are directly or indirectly involved in the preparation of the Tender document or specifications of the Contract, 
and/or the Tender evaluation process of such contract; or 

ii) May be involved in the implementation or supervision of such Contract unless the conflicts temming from 
such relationship has been resolved in a manner acceptable to the Procuring Entity throughout the tendering 
process and execution of the Contract. 

3.4 A tenderer shall not be involved in corrupt, coercive, obstructive or fraudulent practice. A tenderer that is proven to have 
been involved in any of these practices shall be automatically disqualified 

3.5 A Tenderer (either individually or as a JV member) shall not participate in more than one Tender, except for permitted 
alternative tenders. This includes participation as a subcontractor in other Tenders. Such participation shall result in the 
disqualification of all Tenders in which the firm is involved. Members of a joint venture may not also make an individual 
tender, be a sub-contractor in a separate tender or be part of another joint venture for the purposes of the same Tender. A 
firm that is not a tenderer or a JV member may participate as a subcontractor in more than one tender. 

3.6 A Tenderer may have the nationality of any country, subject to the restrictions pursuant to ITT3.9. ATenderer shall be 
deemed to have the nationality of a country if the Tenderer is constituted, incorporated or registered in and operates in 
conformity with the provisions of the laws of that country, as evidenced by its articles of incorporation (or equivalent 
documents of constitution or association) and its registration documents, as the case may be. This criterion also shall 
apply to the determination of the nationality of proposed sub-contractors or sub-consultants for any part of the Contract 
including related Services. 

3.7 A Tenderer that has been debarred from participating in public procurement shall be ineligible to tender or be awarded a 
contract. The list of debarred firms and individuals is available from the website of PPRA www.ppra.go.ke. 

3.8 A Tenderer that is a state-owned enterprise or a public institution in Kenya may be eligible to tender and be awarded 
Contract(s) only if it is determined by the Procuring Entity to meet the following conditions, i.e. if it is: 

i) A legal public entity of Government and/or public administration, 

ii) financially autonomous and not receiving any significant subsidies or budget support from any public entity or 
Government, and; 

(iii) operating under commercial law and vested with legal rights and liabilities similar to any commercial 
enterprisetoenableitcompetewithfirmsintheprivatesectoronanequalbasis. 

3.9 Firms and individuals shall be ineligible if their countries of origin are: 

(a) As a matter of law or official regulations, Kenya prohibits commercial relations with that country; 

(b) byanactofcompliancewith a decision of the United Nations Security Council taken under Chapter VII of 
theCharterof the United Nations, Kenya prohibits any import of goods or contracting of works or services from 
that country, or any payments to any country, person, or entity in that country. 

 

A tenderer shall provide such documentary evidence of eligibility satisfactory to the Procuring Entity, as the 
Procuring Entity shall reasonably request. 

3.10 Foreign tenderers are required to source at least forty (40%) percent of their contract inputs (in supplies, local sub-
contracts and labor) from citizen suppliers and contractors. To this end, a foreign tenderer shall provide in its tender 
documentary evidence that this requirement is met. Foreign tenderers not meeting this criterion will be automatically 
disqualified. Information required to enable the Procuring Entity determine if this condition is met shall be provided for 
this purpose in “SECTIONI II - EVALUATION AND QUALIFICATION CRITERIA, Item 9”. 

3.11 Pursuant to the eligibility requirements of ITT 3.10, a tender is considered a foreign tenderer, If it is registered in Kenya 
and has less than 51 percent ownership by nationals of Kenya and if it does not subcontract to foreign firms or individuals 
more than 10 percent of the contract price, excluding provisional sums. JVs are considered as foreign tenderers if the 
individual member firms registered in Kenya have less 51 percent ownership by nationals of Kenya. The JV shall not 
subcontract to foreign firms more than 10 percent of the contract price, excluding provisional sums. 

3.12 The National Construction Authority Act of Kenya requires that all local and foreign contractors be registered with the 
National Construction Authority and be issued with a Registration Certificate before they can undertake any construction 
works in Kenya. Registration shall not be a condition for tender, but it shall be a condition of contract award and signature. 

http://www.ppra.go.ke/
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A selected tenderer shall be given opportunity to register before such award and signature of contract. Application for 
registration with National Construction Authority may be accessed from the website www.nca.go.ke. 

3.13 The Competition Act of Kenya requires that firms wishing to tender as Joint Venture undertakings which may prevent, 
distort or lessen competition in provision of services are prohibited unless they are exempt in accordance with the 
provisions of Section 25 of the Competition Act, 2010. JVs will be required to seek for exemption from the Competition 
Authority. Exemption shall not be a condition for tender, but it shall be a condition of contract award and signature. A JV 
tenderer shall be given opportunity to seek such exemption as a condition of award and signature of contract. Application 
for exemption from the Competition Authority of Kenya may be accessed from the website www.cak.go.ke. 

4.14 A kenyan tenderer shall be eligible to tender if it provides evidence of having fulfilled his/her tax obligations by producing 
valid tax compliance certificate or tax exemption certificate issued by the Kenya Revenue Authority. 

4.0 Eligible goods, equipment, and services 

4.1 Goods, equipment and services to be supplied under the Contract may have their origin in any country that is not ineligible 
under ITT 3.9. At the Procuring Entity's request, Tenderers may be required to provide evidence of the origin of Goods, 
equipment and services. 

4.2 Any goods, works and production processes with characteristics that have been declared by the relevant national 
environmental protection agency or by other competent authority as harmful to human beings and to the environment 
shall not be eligible for procurement. 

5.0 Tenderer's responsibilities 

5.1 The tenderer shall bear all costs associated with the preparation and submission of his/her tender, and the Procuring Entity 
will in no case be responsible or liable for those costs. 

5.2 The tenderer, at the tenderer's own responsibility and risk, is encouraged to visit and examine and inspect the Site of the 
Works and its surroundings and obtain all information that may be necessary for preparing the tender and entering into a 
contract for construction of the Works. The costs of visiting the Site shall beat the tenderer's own expense. 

5.3 The Tenderer and any of its personnel or agents will be granted permission by the Procuring Entity to enter upon its 
premises and lands for the purpose of such visit. The Tenderer shall indemnify the Procuring Entity again stall liability 
arising from death or personal injury, loss of or damage to property, and any other losses and expenses incurred as a result 
of the examination and inspection. 

5.4 The tenderer shall provide in the Form of Tender and Qualification Information, a preliminary description of the proposed 
work method and schedule, including charts, as necessary or required. 

B. CONTENTS OF TENDER DOCUMENTS 

6.0 Sections of Tender Document 

 
6.1 The tender document consists of Parts 1, 2, and 3, which includes all the sections specified below, and which should be 

read in conjunction with any Addenda issued in accordance with ITT 10. 
 
PART 1: Tendering Procedures  
Section I – Instructions toTenderers  
Section II – Tender Data Sheet (TDS) 
Section III- Evaluation and Qualification Criteria 
Section IV – Tendering Forms 

PART 2: Works' Requirements 
Section V - Bills of Quantities 
Section VI - Specifications Section 
VII - Drawings 

PART 3: Conditions of Contract and Contract Forms 

Section VIII - General Conditions (GCC)  
Section IX - Special Conditions of Contract  
Section X- Contract Forms 
 

6.2 The Invitation to Tender Notice issued by the Procuring Entity is not part of the Contract documents. Unless obtained 
directly from the Procuring Entity, the Procuring Entity is not responsible for the completeness of the Tender document, 
responses to requests for clarification, the minutes of a pre-arranged site visit and those of the pre-Tender meeting (if 
any), or Addenda to the Tender document in accordance with ITT 10. Incase of any contradiction, documents obtained 
directly from the Procuring Entity shall prevail. 
 

6.3 The Tenderer is expected to examine all instructions, forms, terms, and specifications in the Tender Document and to 

http://www.nca.go.ke/
http://www.cak.go.ke/
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furnish with its Tender all information and documentation as is required by the Tender document. 
 

7.0 Clarification of Tender Document, Site Visit, Pre-tender Meeting 

 

7.1 A Tenderer requiring any clarification of the Tender Document shall contact the Procuring Entity in writing at the 

Procuring Entity's address specified in the TDS or raise its enquiries during the pre-Tender meeting if provided for in 

accordance with ITT 7.2. The Procuring Entity will respond in writing to any request for clarification, provided that such 

request is received no later than the period specified in the TDS prior to the deadline for submission of tenders. The 

Procuring Entity shall forward copies of its response to all tenderers who have acquired the Tender documents in 

accordance with ITT 7.4, including a description of the inquiry but without identifying its source. If so specified in the 

TDS, the Procuring Entity shall also promptly publish its response at the web page identified in the TDS. Should the 

clarification result in changes to the essential elements of the Tender Documents, the Procuring Entity shall amend the 

Tender Documents following the procedure under ITT 8 and ITT 22.2. 

 

7.2 The Tenderer, at the Tenderer's own responsibility and risk, is encouraged to visit and examine and inspect the site(s) of 

the required contracts and obtain all information that may be necessary for preparing a tender. The costs of visiting the 

Site shall be at the Tenderer's own expense. The Procuring Entity shall specify in the TDS if a pre-arranged Site visit and 

or a pre-tender meeting will be held, when and where. The Tenderer's designated representative is invited to attend a pre-

arranged site visit and a pre-tender meeting, as the case may be. The purpose of the site visit and the pre-tender meeting 

will be to clarify issues and to answer questions on any matter that may be raised at that stage. 

  

7.3 The Tenderer is requested to submit any questions in writing, to reach the Procuring Entity not later than the period 

specified in the TDS before the meeting. 

 

7.4 Minutes of a pre-arranged site visit and those of the pre-tender meeting, if applicable, including the text of the questions 

asked by Tenderers and the responses given, together with any responses prepared after the meeting, will be transmitted 

promptly to all Tenderers who have acquired the Tender Documents. Minutes shall not identify the source of the questions 

asked. 

7.5 TheProcuring Entity shall al so promptly publish anonymized (no names) Minutes of the pre-arranged site visit and those 
of the pre-tender meeting at the web page identified in the TDS. Any modification to the Tender Documents that may 
become necessary as a result of the pre-arranged site visit and those of the pre-tender meeting shall be made by the 
Procuring Entity exclusively through the issue of an Addendum pursuant to ITT 8 and not through the minutes of the pre-
Tender meeting. Non-attendance at the pre-arranged site visit and the pre-tender meeting will not be a cause for 
disqualification of a Tenderer. 

8.0 Amendment of Tender Documents 

8.1 At any time prior to the deadline for submission of Tenders, the Procuring Entity may amend the Tender Documents by 
issuing addenda. 

8.2 Any addendum issued shall be part of the Tender Documents and shall be communicated in writing to all who have 
obtained the Tender Documents from the Procuring Entity. The Procuring Entity shall also promptly publish the addendum 
on the Procuring Entity's website in accordance with ITT 7.5. 

8.3 To give Tenderers reasonable time in which to take an addendum into account in preparing their Tenders, the Procuring 
Entity should extend the dead line for the submission of Tenders, pursuant to ITT 22.2. 

C. PREPARATION OF TENDERS 

9. Cost of Tendering 

The Tenderer shall bear all costs associated with the preparation and submission of its Tender, and the Procuring Entity 
shall not be responsible or liable for those costs, regardless of the conduct or outcome of the tendering process. 

10.0 Language of Tender 

The Tender, as well as all correspondence and documents relating to the tender exchanged by the tenderer and the 
Procuring Entity, shall be written in the English Language. Supporting documents and printed literature that are part of 
the Tender may be in another language provided they are accompanied by an accurate and notarized translation of the 
relevant passages into the English Language, in which case, for purposes of interpretation of the Tender, such translation 
shall govern. 

11.0 Documents Comprising the Tender 

11.1 The Tender shall comprise the following: 
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a) Form of Tender prepared in accordance with ITT 12; 

b) Schedules including priced Bill of Quantities, completed in accordance with ITT 12 and ITT 14; 

c) Tender Security or Tender-Securing Declaration, in accordance with ITT 19.1; 

d) Alternative Tender, if permissible, in accordance with ITT 13; 

e) Authorization: written confirmation authorizing the signatory of the Tender to commit the Tenderer, in 
accordancewithITT20.3; 

f) Qualifications: documentary evidence in accordance with ITT 17 establishing the Tenderer's qualifications to per 
form the Contract if its Tender is accepted; 

g) Conformity: a technical proposal in accordance with ITT 16; 

h) Any other document required in the TDS. 

 
11.2 In addition to the requirements under ITT 11.1, Tenders submitted by a JV shall include a copy of the Joint Venture 

Agreement entered into by all members. Alternatively, a letter of intent to execute a Joint Venture Agreement in the event 
of a successful Tender shall be signed by all members and submitted with the Tender, together with a copy of the proposed 
JV Agreement. Change of membership and conditions of the JV prior to contract signature will render the tenderliable for 
disqualification. 

12.0 Form of Tender and Schedules 

12.1 The Form of Tender and Schedules, including the Bill of Quantities, shall be prepared using the relevant forms furnished 
in Section IV, Tendering Forms. The forms must be completed with out any alterations to the text, and no substitutes shall 
be accepted except as provided under ITT 20.3. All blank spaces shall be filled in with the information requested. The 
Tenderer shall chronologically serialize all pages of the tender documents submitted. 

12.2 The Tenderer shall furnish in the Form of Tender information on commissions and gratuities, if any, paid or to be paid to 
agents or any other party relating to this Tender. 

13. Alternative Tenders 

13.1 Unless otherwise specified in the TDS, alternative Tenders shall not be considered. 

13.2 When alternative times for completion are explicitly invited, a statement to that effect will be included in the TDS, and 
the method of evaluating different alternative times for completion will be described in Section III, Evaluation and 
Qualification Criteria. 

13.3 Except as provided under ITT 13.4 below, Tenderers wishing to offer technical alternatives to the requirements of the 
Tender Documents must first price the Procuring Entity's design as described in the Tender Documents and shall further 
provide all information necessary for a complete evaluation of the alternative by the Procuring Entity, including drawings, 
design calculations, technical specifications, breakdown of prices, and proposed construction methodology and other 
relevant details. Only the technical alternatives, if any, of the Tenderer with the Winning Tender conforming to the basic 
technical requirements shall be considered by the Procuring Entity. 

13.4 When specified in the TDS, Tenderers are permitted to submit alternative technical solutions for specified parts of the 
Works, and such parts will be identified in the TDS, as will the method for their evaluating, and described in Section VII, 
Works' Requirements. 

14.0 Tender Prices and Discounts 

14.1 The prices and discounts (including any price reduction) quoted by the Tenderer in the Form of Tender and in the Bill of 
Quantities shall conform to the requirements specified below. 

14.2 The Tenderer shall fill in rates and prices for all items of the Works described in the Bill of Quantities. Items against which 
no rate or price is entered by the Tenderer shall be deemed covered by the rates for other items in the Bill of Quantities 
and will not be paid for separately by the Procuring Entity. An item not listed in the priced Bill of Quantities shall be 
assumed to be not included in the Tender, and provided that the Tender is determined substantially responsive 
notwithstanding this omission, the average price of the item quoted by substantially responsive Tenderers will be added 
to the Tender price and the equivalent total cost of the Tender so determined will be used for price comparison. 

14.3 The price to be quoted in the Form of Tender, in accordance with ITT 12.1, shall be the total price of the Tender, including 
any discounts offered. 

14.4 The Tenderer shall quote any discounts and the methodology for their application in the Form of Tender, in accordance 
with ITT 12.1. 
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14.5 It will be specified in the TDS if the rates and prices quoted by the Tenderer are or are not subject to adjustment during 
the performance of the Contract in accordance with the provisions of the Conditions of Contract, except incases where 
the contract is subject to fluctuations and adjustments, not fixed price. In such a case, the Tenderer shall furnish the indices 
and weightings for the price adjustment formulae in the Schedule of Adjustment Data and the Procuring Entity may 
require the Tenderer to justify its proposed indices and weightings. 

14.6 Where tenders are being invited for individual lots (contracts)or for any combination of lots (packages), tenderers wishing 
to offer discounts for the award of more than one Contract shall specify in their Tender the price reductions applicable to 
each package, or alternatively, to individual Contracts within the package. Discounts shall be submitted in accordance 
with ITT 14.4, provided the Tenders for all lots (contracts) are opened at the same time.   
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14.7 All duties, taxes, and other levies payable by the Contractor under the Contract, or for any other cause, as of the date 30 
days prior to the deadline for submission of Tenders, shall be included in the rates and prices and the total Tender Price 
submitted by the Tenderer. 

15.0 Currencies of Tender and Payment 

15.1 The currency(ies) of the Tender and the currency(ies) of payments shall be the same. 

15.2 Tenderers shall quote entirely in Kenya Shillings. The unit rates and the prices shall be quoted by the Tenderer in the 
Bill of Quantities, entirely in Kenya shillings. 

a) A Tenderer expecting to incur expenditures in other currencies for inputs to the Works supplied from outside Kenya 
(referred to as “the foreign currency requirements”) shall (if so allowed in the TDS) indicate in the Appendix to 
Tender the percentage(s) of the Tender Price (excluding Provisional Sums), needed by the Tenderer for the payment 
of such foreign currency requirements, limited to no more than two foreign currencies. 

b) The rates of exchange to be used by the Tenderer in arriving at the local currency equivalent and the percentage(s) 
mentioned in (a) above shall be specified by the Tenderer in the Appendix to Tender and shall be based on the 
exchange rate provided by the Central Bank of Kenya on the date 30 days prior to the actual date of tender opening. 
Such exchange rate shall apply for all foreign payments under the Contract. 

15.3 Tenderers may be required by the Procuring Entity to justify, to the Procuring Entity's satisfaction, their local and foreign 
currency requirements, and to substantiate that the amounts included in the unit rates and prices and shown in the 
Schedule of Adjustment Data in the Appendix to Tender are reasonable, in which case a detailed break down of the 
foreign currency requirements shall be provided by Tenderers. 

16.0  Documents Comprising the Technical Proposal 

The Tenderer shall furnish a technical proposal including a statement of work methods, equipment, personnel, schedule 
and any other information as stipulated in Section IV, Tender Forms, insufficient detail to demonstrate the adequacy of 
the Tenderer's proposal to meet the work's requirements and the completion time. 

17.0 Documents Establishing the Eligibility and Qualifications of the Tenderer 

17.1 Tenderers shall complete the Form of Tender, included in Section IV, Tender Forms, to establish Tenderer's eligibility in 
accordance with ITT 4. 

17.2 In accordance with Section III, Evaluation and Qualification Criteria, to establish its qualifications to perform the 
Contract the Tenderer shall provide the information requested in the corresponding information sheets included in 
Section IV, Tender Forms. 

17.3 If a marg in of preference applies as specified in accordance with ITT 33.1, nation al tenderers, individually or in joint 
ventures, applying for eligibility for national preference shall supply all information required to satisfy the criteria for 
eligibility specified in accordance with ITT 33.1. 

17.4 Tenderers shall be asked to provide, as part of the data for qualification, such information, including details of ownership, 
as shall be required to determine whether, according to the classification established by the Procuring Entity, a particular 
contractor or group of contractors qualifies for a margin of preference. Further the information will enable the Procuring 
Entity identify any actual or potential conflict of interest in relation to the procurement and/or contract management 
processes, or a possibility of collusion between tenderers, and thereby help to prevent any corrupt influence in relation 
to the procurement process or contract management. 

17.5 The purpose of the information described in ITT 17.4 above overrides any claims to confidentiality which a tenderer 
may have. There can be no circumstances in which it would be justified for a tenderer to keep information relating to its 
ownership and control confidential where it is tendering to undertake public sector work and receive public sector funds. 
Thus, confidentiality will not be accepted by the Procuring Entity as a justification for a Tenderer's failure to disclose, 
or failure to provide required information on its ownership and control. 

17.6 The Tenderer shall provide further documentary proof, information or authorizations that the Procuring Entity may 
request in relation to owner ship and control which in formation on any changes to the information which was provided 
by the tenderer under ITT 6.4. The obligations to require this information shall continue for the duration of the 
procurement process and contract performance and after completion of the contract, if any change to the information 
previously provided may reveal a conflict of interest in relation to the award or management of the contract. 

17.7 All information provided by the tenderer pursuant to these requirements must be complete, current and accurate as at 
the date of provision to the Procuring Entity. In submitting the information required pursuant to these requirements, the 
Tenderer shall warrant that the information submitted is complete, current and accurate as at the date of submission to 
the Procuring Entity. 

17.8 If a tenderer fails to submit the information required by these requirements, its tender will be rejected. Similarly, 
iftheProcuring Entity is unable, after taking reasonable steps, to verify to a reasonable degree the information submitted 
by a tenderer pursuant to these requirements, then the tender will be rejected. 
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17.9 If information submitted by a tenderer pursuant to these requirements, or obtained by the Procuring Entity (whether 
through its own enquiries, through notification by the public or otherwise), shows any conflict of interest which could 
materially and improperly benefit the tenderer in relation to the procurement or contract management process, then: 

i) If the procurement process is still ongoing, the tenderer will bed is qualified from the procurement process, 

ii) if the contract has been awarded to that tenderer, the contract award will be set as idepending the outcome of (iii), 

iii) the tenderer will be referred to the relevant law enforcement authorities for investigation of whether the tenderer 
or any other person shave committed any criminal offence. 

17.10 If a tenderer submits information pursuant to these requirements that is in complete, in accurate or out-of-date, or 
attempts to obstruct the verification process, then the consequences ITT 17.8 will ensue unless the tenderer can show to 
the reasonable satisfaction of the Procuring Entity that any such act was not material, or was due to genuine error which 
was not attributable to the intentional act, negligence or recklessness of the tender. 

18.0 Period of Validity of Tenders 

18.1. Tenders shall remain valid for the Tender Validity period specified in the TDS. The Tender Validity period starts from the 
date fixed for the Tender submission deadline (as prescribed by the Procuring Entity in accordance with ITT 22). At 
ender valid for a shorter period shall be rejected by the Procuring Entity as non-responsive. 

18.2 In exceptional circumstances, prior to the expiration of the Tender validity period, the Procuring Entity may 
requestTendererstoextendtheperiodofvalidityoftheirTenders.Therequestandtheresponsesshallbemadein writing. If a 
Tender Security is requested in accordance with ITT 19, it shall also be extended for thirty (30) days beyond the deadline 
of the extended validity period. A Tenderer may refuse the request without forfeiting its 
Tendersecurity.ATenderergrantingtherequestshallnotberequiredorpermittedtomodifyitsTender. 

19.0 Tender Security 

19.1 The Tenderer shall furnish as part of its Tender, either a Tender-Securing Declaration or a Tender Security as specified 
in the TDS, in original form and, in the case of a Tender Security, in the amount and currency specified in the TDS. A 
Tender-Securing Declaration shall use the form included in Section IV, Tender Forms. 

19.2 If a Tender Security is specified pursuant to ITT 19.1, the Tender Security shall be a demand guarantee in any of the 
following forms at the Tenderer's option: 

I) cash; 

ii) a bank guarantee; 

iii) a guarantee by an insurance company registered and licensed by the Insurance Regulatory Authority listed by 
the Authority; 

(iv) a guarantee issued by a financial institution approved and licensed by the Central Bank of Kenya, from a 
reputable source, and an eligible country. 

 
19.3 If an unconditional bank guarantee is issued by a bank located outside Kenya, the issuing bank shall have a 

correspondent bank located in Kenya to make it enforceable. The Tender Security shall be valid for thirty (30) days 
beyond the original validity period of the Tender, or beyond any period of extension if requested under ITT 18.2. 

19.4 If a Tender Security or Tender-Securing Declaration is specified pursuant to ITT 19.1, any Tender not accompanied by 
a substantially responsive Tender Security or Tender-Securing Declaration shall be rejected by the Procuring Entity as 
non-responsive. 

19.5 If a Tender Security is specified pursuant to ITT 19.1, the Tender Security of unsuccessful Tenderers shall be returned 
as promptly as possible upon the successful Tenderer's signing the Contract and furnishing the Performance Security 
and any other documents required in the TDS. The Procuring Entity shall also promptly return the tender security to 
the tenderers where the procurement proceedings are terminated, all tenders were determined non-responsive or a bidder 
declines to extend tender validity period. 

19.6 The Tender Security of the successful Tenderer shall be returned as promptly as possible once the successful Tenderer 
has signed the Contract and furnished the required Performance Security, and any other documents required in the TDS. 

19.7 The Tender Security may be forfeited or the Tender-Securing Declaration executed: 

a) if a Tenderer withdraws its Tender during the period of Tender validity specified by the Tenderer on the Form of 
Tender, or any extension there to provided by the Tenderer; or 

b) if the successful Tenderer fails to: - 

i) signthe Contract in accordance with ITT47; or 

ii) furnish a Performance Security and if required in the TDS, and any other documents required in the TDS. 
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19.8 Where tender securing declaration is executed, the Procuring Entity shall recommend to the PPRA to debars the Tenderer 
from participating in public procurement as provided in the law. 

19.9 The Tender Security or the Tender-Securing Declaration of a JV shall be in the name of the JV that submits the Tender. 
If the JV has not been legally constituted into a legally enforceable JV at the time of tendering, the Tender Security or 
the Tender-Securing Declaration shall be in the names of all future members as named in the letter of intent referred to 
in ITT 4.1 and ITT 11.2. 

19.10 A tenderer shall not issue a tender security to guarantee itself. 

20.0 Format and Signing of Tender 

20.1 The Tenderer shall prepare one original of the documents comprising the Tender as described in ITT 11 and clearly 
mark it “ORIGINAL.” Alternative Tenders, if permitted in accordance with ITT 13, shall be clearly marked 
“ALTERNATIVE.” In addition, the Tenderer shall submit copies of the Tender, in the number specified in the TDS and 
clearly mark them “COPY.” In the event of any discrepancy between the origin a landthe copies, the original shall 
prevail. 

20.2 Tenderers shall mark as “CONFIDENTIAL” all information in their Tenders which is confidential to their business. 
This may include proprietary information, trade secrets, or commercial or financially sensitive information. 

20.3 The original and all copies of the Tender shall be typed or written in indelible ink and shall be signed by a person duly 
authorized to sign on behalf of the Tenderer. This authorization shall consist of a written confirmation as specified in 
theTDS and shall be attached to the Tender. The name and position held by each person signing the authorization must 
be typed or printed below the signature. All pages of the Tender where entries or amendments have been made shall be 
signed or initialed by the person signing the Tender. 

20.4 Incase the Tenderer is a JV, the Tender shall be signed by an authorized representative of the JV on behalf of the JV, and 
so as to be legally binding on all the members as evidenced by a power of attorney signed by their legally authorized 
representatives. 

20.5 Any inter-lineation, erasures, or overwriting shall be valid only if they are signed or initialed by the person signing the 
Tender. 

D. SUBMISSION AND OPENING OF TENDERS 

21.0 Sealingand Marking of Tenders 

21.1 The Tenderer shall deliver the Tender in a single sealed envelope, or in a single sealed package, or in a single sealed 
container bearing the name and Reference number of the Tender, addressed to the Procuring Entity and a warning not 
to open before the time and date for Tender opening date. Within the single envelope, package or container, the Tenderer 
shall place the following separate, sealed envelopes: 

a) in an envelope or package or container marked “ORIGINAL”, all documents comprising the Tender, as described 
in ITT 11; and 

b) in a nenvelope or package or container marked “COPIES”, all required copies of the Tender; and 

c) if alternative Tenders are permitted in accordance with ITT 13, and if relevant: 

i) in an envelope or package or container marked “ORIGINAL –ALTERNATIVE TENDER”, the alternative 
Tender; and 

ii) in the envelope or package or container marked “COPIES- ALTERNATIVE TENDER”, all required copies 
of the alternative Tender. 

The inner envelopes or packages or containers shall: 

a) bear the name and address of the Procuring Entity, 

b) bear the name and address of the Tenderer; and 

c) bear the name and Reference number of the Tender. 

21.2 If an envelope or package or container is not sealed and marked as required, the Procuring Entity will assume no 
responsibility for the misplacement or premature opening of the Tender. Tenders misplaced or opened prematurely will 
not be accepted. 

22.0 Deadline for Submission of Tenders 

22.1 Tenders must be received by the Procuring Entity at the address specified in the TDS and no later than the date 
andtimealsospecifiedinthe TDS. When so specified in the TDS, tenderers shall have the option of submitting their 
Tenders electronically. Tenderers submitting Tenders electronically shall follow the electronic Tender submission 
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procedures specified in the TDS. 

22.2 The Procuring Entity may, at its discretion, extend the deadline for the submission of Tenders by amending the 
TenderDocumentsinaccordance with ITT 8, in which case all rights and obligations of the Procuring Entity and 
Tenderers previously subject to the deadline shall there after be subject to the deadline as extended. 

23.0 Late Tenders 

The Procuring Entity shall not consider any Tender that arrives after the deadline for submissionof tenders, in accordance 
with ITT 22. Any Tender received by the Procuring Entity after the deadline for submission of Tenders shall be declared 
late, rejected, and returned unopened to the Tenderer. 

24.0 Withdrawal, Substitution, and Modification of Tenders 

24.1 A Tenderer may withdraw, substitute, or modify its Tenderafterith as been submitted by sending a written notice, duly 
signed by an authorized representative, and shall include a copy of the authorization in accordance with ITT 20.3, 
(except that withdrawal notices do not require copies). The corresponding substitution or modification of the Tender 
must accompany the respective written notice. All notices must be: 

a) prepared and submitted in accordance with ITT 20 and ITT 21 (except that withdrawals notices do not require 
copies), and in addition, the respective envelopes shall be clearly marked “WITHDRAWAL,” “SUBSTITUTION,” 
“MODIFICATION;” and 

b) received by the Procuring Entity prior to the deadline prescribed for submission of Tenders, in accordance with 
ITT 22. 

24.2 Tenders requested to be withdrawn in accordance with ITT 24.1 shall be returned unopened to the Tenderers. 

24.3 No Tender may be withdrawn, substituted, or modified in the interval between the deadline for submission of Tenders 
and the expiration of the period of Tender validity specified by the Tenderer on the Form of Tender or any extension 
thereof. 

25. Tender Opening 

25.1 Except in the cases specified in ITT 23 and ITT 24.2, the Procuring Entity shall publicly open and read out all Tenders 
received by the deadline, at the date, time and place specified in the TDS, in the presence of Tenderers' designated 
representatives who chooses to attend. Any specific electronic Tender opening procedures required if electronic 
Tendering is permitted in accordance with ITT 22.1, shall be as specified in the TDS. 

25.2 First, envelopes marked “WITHDRAWAL” shall be opened and read out and the envelopes with the corresponding 
Tender shall not be opened but returned to the Tenderer. No Tender withdrawal shall be permitted unless the 
corresponding withdrawal notice contains a valid authorization to request the withdrawal and is read out at Tender 
opening. 

25.3 Next, envelopes marked “SUBSTITUTION” shall be opened and read out and exchanged with the corresponding Tender 
being substituted, and the substituted Tender shall not be opened, but returned to the Tenderer. No Tender substitution 
shall be permitted unless the corresponding substitution notice contains a valid authorization to request the substitution 
and is read out at Tender opening. 

25.4 Next, envelopes marked “MODIFICATION” shall be opened and read out with the corresponding Tender. No Tender 
modification shall be permitted unless the corresponding modification notice contains a valid 
authorizationtorequestthemodificationandisreadoutatTenderopening. 

25.5 Next, all remaining envelopes shall be opened one at a time, reading out: the name of the Tenderer and whether there is 
a modification; the total Tender Price, per lot (contract) if applicable, including any discounts and alternative Tenders; 
the presence or absence of a Tender Security or Tender-Securing Declaration, if required; and any other details as the 
Procuring Entity may consider appropriate. 

25.6 Only Tenders, alternative Tenders and discounts that are opened and read out at Tender opening shall be considered 
further for evaluation. The Form of Tender and pages of the Bill of Quantities (to be decided on by the tender opening 
committee) are to be initialed by the members of the tender opening committee attending the opening. 

25.7 At the Tender Opening, the Procuring Entitys hall neither discuss the merits of any Tender nor reject any Tender (except 
for late Tenders, in accordance with ITT 23.1). 

25.8 The Procuring Entity shall prepare minutes of the Tender Opening that shall include, as a minimum: - 

a) the name of the Tenderer and whether there is a withdrawal, substitution, or modification; 
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b) the Tender Price, per lot (contract) if applicable, including any discounts; 

c) any alternative Tenders; 

d) the presence or absence of a Tender Security, if new as required; 

e) number of pages of each tender document submitted. 

25.9 The Tenderers' representatives who are present shall be requested to sign the minutes. The omission of a Tenderer's 
signature on the minutes shall not invalidate the contents and effect of the minutes. A copy of the tender opening register 
shall be distributed to all Tenderers. 

E.  EVALUATION AND COMPARISON OF TENDERS 

26. Confidentiality 

26.1 Information relating to the evaluation of Tenders and recommendation of contract award shall not be disclosed to 
Tenderersorany other persons not officially concerned with the Tender process until information on Intention to Award 
the Contract is transmitted to all Tenderers in accordance with ITT 43. 

26.2 Any effort by a Tenderer to influence the Procuring Entity in the evaluation of the Tenders or Contract award decisions 
may result in the rejection of its tender. 

26.3 Not withstanding ITT 26.2, from the time of tender opening to the time of contract award, if a tenderer wishes to contact 
the Procuring Entity on any matter related to the tendering process, it shall do so in writing. 

27.0 Clarification of Tenders 

27.1 To assist in the examination, evaluation, and comparison of the tenders, and qualification of the tenderers, the Procuring 
Entity may, at its discretion, ask any tenderer for a clarification of its tender, given a reasonable time for aresponse. Any 
clarification submitted by a tenderer that is not in response to a request by the Procuring Entity shallnot be considered. 
The Procuring Entity's request for clarification and the response shall be in writing. No change, including any voluntary 
increase or decrease, in the prices or substance of the tender shall be sought, offered, or permitted, except to confirm the 
correction of arithmetic errors discovered by the Procuring Entity in the evaluation of the tenders, in accordance with 
ITT 31. 

27.2 If a tenderer does not provide clarifications of its tender by the date and time set in the Procuring Entity's request for 
clarification, its Tender may be rejected. 

28.0 Deviations, Reservations, and Omissions 

28.1 During the evaluation of tenders, the following definitions apply: - 

a) “Deviation” is a departure from the requirements specified in the tender document; 

b) “Reservation” is the setting of limiting conditions or withholding from complete acceptance of the requirements 
specified in the tender document; and 

c) “Omission” is the failure to submit part or all of the information or documentation required in the Tender 
document. 

29.0 Determination of Responsiveness 

29.1 The Procuring Entity's determination of a Tender's responsiveness is to be based on the contents of the tender itself, as 
defined in ITT 11. 

29.2 A substantially responsive Tender is one that meets the requirements of the Tender document withoutmaterial deviation, 
reservation, or omission. A material deviation, reservation, or omission is one that, if accepted, would: 

a) Affec tin any substantial way the scope, quality, or performance of the Works specified in the Contract; 

b) limit in any substantial way, inconsistent with the tender document, the Procuring Entity's rights or the tenderer's 
obligations under the proposed contract; 

c) if rectified, would unfairly affect the competitive position of other tenderers presenting substantially 
responsivetenders. 

29.3 The Procuring Entity shall examine the technical aspects of the tender submitted in accordance with ITT 16, to confirm 
that all requirements of Section VII, Works' Requirements have been met without any material deviation, reservation or 
omission. 

29.4 If a tender is not substantially responsive to the requirements of the tender document, it shall be rejected by the Procuring 
Entity and may not subsequently be made responsive by correction of the material deviation, reservation, or omission. 
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30.0 Non-material Non-conformities 
30.1 Provided that a tender is substantially responsive, the Procuring Entity may waive any non-conformities in the tender. 
30.2 Provided that a Tender is substantially responsive, the Procuring Entity may request that the tenderer submit the 

necessary information or documentation, within a reasonable period of time, to rectify non-material non- conformities 
in the tender related to documentation requirements. Requesting information or documentation on such non-conformities 
shall not be related to any aspect of the price of the tender. Failure of the tenderer to comply with the request may result 
in the rejection of its tender. 

30.3 Provided that a tender is substantially responsive, the Procuring Entity shall rectify quantifiable non-material non-
conformities related to the Tender Price. To this effect, the Tender Price shall be adjusted, for comparison purposes only, 
to reflect the price of a missing or non-conforming item or component in the manner specified in the TDS. 

 

31.0 Arithmetical Errors 
31.1 The tender sum as submitted and read out during the tender opening shall be absolute and final and shall not be the 

subject of correction, adjustment or amendment in any way by any person or entity. 

 
31.2 Provided that the Tender is substantially responsive, the Procuring Entity shall handle errors on the following basis: - 

a) Any error detected if considered a major deviation that affects the substance of the tender, shall lead to 
disqualification of the tender as non-responsive. 

b) Any errors in the submitted tender arising from a miscalculation of unit price, quantity, subtotal and total 
bidpriceshallbe considered as a major deviation that affects the substance of the tender and shall lead to 
disqualification of the tender as non-responsive. and  

c) if there is a discrepancy between words and figures, the amount in words shall prevail 

31.3 Tenderers shall be notified of any error detected in their bid during the notification of award. 

32.0  Conversion to Single Currency 
For evaluation and comparison purposes, the currency(ies) of the Tender shall be converted in to a single currency 
asspecified in the TDS. 

33.0 Margin of Preference and Reservations 
33.1 A margin of preference may be allowed only when the contract is open to international competitive tendering where 

foreign contractors are expected to participate in the tendering process and where the contract exceeds the 
value/threshold specified in the Regulations. 

33.2 A margin of preference shall not be allowed unless it is specified so in the TDS. 

33.3 Contracts procured on basis of international competitive tendering shall not be subject to reservations exclusive to 
specific groups as provided in ITT 33.4. 

33.4 Where it is intended to reserve a contract to as pecific group of businesses (these groups are Small and Medium 
Enterprises, Women Enterprises, Youth Enterprises and Enterprises of persons living with disability, as the case may 
be), and who are appropriately registered as such by the authority to be specified in the TDS, a procuring entity shall 
ensure that the invitation to tender specifically indicates that only businesses or firms belonging to the specified group 
are eligible to tender. No tender shall be reserved to more than one group. If not so stated in the Invitation to Tender and 
in the Tender documents, the invitation to tender will be open to all interested tenderers. 

34.0 Nominated Subcontractors 

34.1 Unless otherwise stated in the TDS, the Procuring Entity does not intend to execute any specific elements of the Works 
by subcontractors selected/nominated by the Procuring Entity. Incase the ProcuringEntity nominates a subcontractor, the 
subcontract agreement shall be signed by the Subcontractor and the Procuring Entity. The main contract shall specify the 
working arrangements between the main contractor and the nominated subcontractor. 

34.2 Tenderers may propose sub-contracting up to the percentage of total value of contracts or the volume of works as 
specified in the TDS. Subcontractors proposed by the Tenderer shall be fully qualified for their parts of the Works. 

34.3 Domestic subcontractor's qualifications shall not be used by the Tenderer to qualify for the Works unless their specialized 
parts of the Works were previously designated so by the Procuring Entity in the TDS a scan be met by subcontractors 
referred to hereafter as 'Specialized Subcontractors', in which case, the qualifications of the Specialized 
Subcontractorsproposed by the Tenderer may be added to the qualifications of the Tenderer. 

35. Evaluation of Tenders 

35.1 TheProcuring Entity shall use the criteria and methodologies listed in this ITT and Section III, Evaluation and 
Qualification Criteria No other evaluation criteria or methodologies shall be permitted. By applying the criteria and 
methodologies the Procuring Entity shall determine theLowest Evaluated Tender in accordance with ITT 40. 

35.2 To evaluate a Tender, the Procuring Entity shall consider the following: 

a) priceadjustment in accordance with ITT 31.1 (iii); excluding provisional sums and contingencies, if any, but 
including Daywork items, where priced competitively; 

b) price adjustment due to discounts offered in accordance with ITT 14.4; 

c) converting the amount resulting from applying (a) and (b) above, if relevant, to a single currency in accordance 
with ITT 32; 

d) pricea djustment due to quantifiable non materialnon-conformities in accordance with ITT 30.3; and 
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e) any additional evaluation factors specified in the TDS and Section III, Evaluation and Qualification Criteria. 

35.3 The estimated effect of the price adjustment provisions of the Conditions of Contract, applied over the period of 
execution of the Contract, shall not be consideredin Tender evaluation. 

35.4 Where the tender involves multiple lots or contracts, the tenderer will be allowed to tender for one or more lots 
(contracts). Each lot or contract will be evaluated in accordance with ITT 35.2. The methodology to determine the lowest 
evaluated tenderer or tenderers base done lot (contract) or based on a combination of lots (contracts), will be specified 
in Section III, Evaluation and Qualification Criteria. In the case of multiple lots or contracts, tenderer will be will be 
required to prepare the Eligibility and Qualification Criteria Form for each Lot. 

36.0  Comparison of tenders 

           The Procuring Entity shall compare the evaluated costs of all substantially responsive Tenders established in accordance 
with ITT 35.2 to determine the Tender that has the lowest evaluated cost. 

37.0 Abnormally low tenders and abnormally high tenders  

Abnormally LowTenders 

37.1 An Abnormally Low Tender is one where the Tender price, in combination with other elements of the Tender, appears 
so low that it raises material concerns as to the capability of the Tenderer in regards to the Tenderer's ability to perform 
the Contract for the offered Tender Price or that genuine competition between Tenderersis compromised. 

37.2 In the event of identification of a potentially Abnormally Low Tender, the Procuring Entity shall seek written 
clarifications from the Tenderer, including detailed price analyses of its Tender price in relation to the subject matter of 
the contract, scope, proposed methodology, schedule, allocation of risks and responsibilities and any otherrequirements 
of the Tender document. 

37.3 After evaluation of the price analyses, in the event that the Procuring Entity determines that the Tenderer has failed to 
demonstrate its capability to perform the Contract for the offered Tender Price, the Procuring Entity shall reject the 
Tender. 

Abnormally high tenders 

37.4 Anabnormally high tender price is one where the tender price, in combination with other constituent elements of the 
Tender, appears unreasonably too high to the extent that the Procuring Entity is concerned that it (the Procuring Entity) 
may not be getting value for money or it may be paying too high a price for the contract compared with market prices 
or that genuine competition between Tenderers is compromised. 

37.5 Incase of a nab normally high price, the Procuring Entity shall make a survey of the market prices, check if the estimated 
cost of the contract is correct and review the Tender Documents to check if the specifications, scope of work and 
conditions of contract are contributory to the abnormally high tenders. The Procuring Entity may also seek written 
clarification from the tenderer on the reason for the high tender price. The Procuring Entity shall proceed as follows: 

i) If the tender price is abnormally high based on wrong estimated cost of the contract, the Procuring Entity may 
accept or not a ccept the tender depending on the Procuring Entity's budget considerations. 

ii) If specifications, scope of work and/or conditions of contract are contributory to the abnormally high tender prices, 
the Procuring Entity shall reject all tenders and may retender for the contract based on revised estimates, 
specifications, scope of work and conditions of contract, as the case may be. 

37.6 If the Procuring Entity determines that the Tender Price is abnormally too high because genuine competition between 
tenderers is compromised (often due to collusion, corruption or other manipulations), the Procuring Entity shall reject 
all Tenders and shall institute or cause competent Government Agencies to institute an investigation on the cause of the 
compromise, before retendering. 

38.0 Unbalanced and/ or front-loaded tenders 

38.1 If in the Procuring Entity's opinion, the Tender that is evaluated as the lowest evaluated price is seriously unbalanced 
and/or frontloaded, the Procuring Entity may require the Tenderer to provide written clarifications. Clarifications may 
include detailed price analyses to demonstrate the consistency of the tender prices with the scope of works, proposed 
methodology, schedule and any other requirements of the Tender document. 

38.2 After the evaluation of the information and detailed price analyses presented by the Tenderer, the Procuring Entity may 
as appropriate: 

a) accept theTender; 

b) require that the total amount of the Performance Security be increased at the expense of the Tenderer to a level 
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not exceeding a 30% of the Contract Price; 

c) agree on a payment mode that eliminates the inherent risk of the Procuring Entity paying too much for 
undelivered works; 

d) reject the Tender, 

39.0 Qualifications of the tenderer 

39.1 The Procuring Entity shall determine to its satisfaction whether the eligible Tenderer that is selected as having submitted 
the lowest evaluated cost and substantially responsive Tender, meets the qualifying criteria specified in Section III, 
Evaluation and Qualification Criteria. 

39.2 The determination shall be based upon an examination of the documentary evidence of the Tenderer's qualifications 
submitted by the Tenderer, pursuant to ITT 17. The determination shall not take into consideration the qualifications of 
other firms such as the Tenderer's subsidiaries, parent entities, affiliates, subcontractors (other than Specialized Sub-
contractors if permitted in the Tender document), or any other firm(s) different from the Tenderer. 

39.3 An affirmative determination shall be a prerequisite for award of the Contract to the Tenderer. A negative determination 
shall result in disqualification of the Tender, in which event the ProcuringEntityshallproceedto the Tenderer who offers 
a substantially responsive Tender with the next lowest evaluated price to make a similar determination of that Tenderer's 
qualifications to perform satisfactorily. 

40.0 Lowest evaluated tender 

Having compared the evaluated prices of Tenders, the Procuring Entity shall determine the Lowest Evaluated Tender. 
The Lowest Evaluated Tender is the Tender of the Tenderer that meets the Qualification Criteria and whose Tender has 
been determined to be: 

a) Mostresponsive to the Tender document; and 

b) the lowest evaluated price. 

41.0  Procuring entity's right to accept any tender, and to reject any or all tenders. 

The Procuring Entity reserves the right to accept or reject any Tender and to annul the Tender process and reject all 
Tenders at any time prior to Contract Award, without there by incurring any liability to Tenderers. Incase of annulment, 
all Tenders submitted and specifically, Tender securities, shall be promptly returned to the Tenderers. 

F.  AWARD OF CONTRACT 

42.0  Award criteria 

The Procuring Entity shall award the Contract to the successful tenderer whose tender has been determined to be the 
Lowest Evaluated Tender. 

 

43.0 Notice of Intention to Enter into a Contract/Notification of Award  

Uponaward of the contract and Prior to the expiry of the Tender Validity Period the Procuring Entity shall issue a 
Notification of Intention to Enter into a Contract/Notification of award to all tenderers which shall contain, at a minimum, 
the following information: 

a) the name and address of the Tenderer submitting the successful tender; 

b) the Contract price of the successful tender; 

c) a statement of the reason(s) the tender of the unsuccessful tenderer to whom the letter is addressed was 
unsuccessful, unless the price information in (c) above already reveals the reason; 

d) the expiry date of the Standstill Period; and 

e) instruction son how to request a debriefing and/ or submit a complaint during the stand still period; 

44.0 Stand still Period 

44.1 The Contract shall not be signed earlier than the expiry of a Standstill Period of 14 days to allow any dissatisfied 
tender to launch a complaint. Where only one Tender is submitted, the Standstill Period shall not apply. 

44.2 Where a Standstill Period applies, it shall commence when the Procuring Entity has transmitted to each Tenderer the 
Notification of Intention to Enter into a Contract with the successful Tenderer. 
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45.0 Debriefing by The Procuring Entity 

45.1 On receipt of the Procuring Entity's Notification of Intention to Enter into a Contract referred to in ITT 43, an 
unsuccessful tenderer may make a written request to the Procuring Entity for a debriefing on specific issues or concerns 
regarding their tender. The Procuring Entity shall provide the debriefing within five days of receipt of the request. 

45.2 Debriefings of unsuccessful Tenderers may be done in writing or verbally. The Tenderer shall bear its own costs of 
attending such a debriefing meeting. 

46.0  Letter of Award 

Prior to the expiry of the Tender Validity Period and upon expiry of the Standstill Period specified in ITT 42.1, upon 
addressing a complaint that has been filed with in the Standstill Period, the Procuring Entity shall transmit the Letter of 
Award to the successful Tenderer. The letter of award shall request the successful tenderer to furnish the Performance 
Security within 21 days of the date of the letter. 

47.0 Signing of Contract 

47.1 Upon the expiry of the fourteen days of the Notification of Intention to enter in to contract and upon the parties meeting 
their respective statutory requirements, the Procuring Entity shall send the successful Tenderer the Contract Agreement. 

47.2 Within fourteen (14) days of receipt of the Contract Agreement, the successful Tenderer shall sign, date, and 
returnittotheProcuringEntity. 

47.3 The written contract shall be entered into within the period specified in the notification of award and before expiry of 
the tender validity period. 

48.0 Performance Security 

48.1 Within twenty-one (21) days of the receipt of the Letter of Award from the Procuring Entity, the successful Tenderer 
shall furnish the Performance Security and, any other documents required in the TDS, in accordance with the General 
Conditions of Contract, subject to ITT 38.2 (b), using the Performance Security and other Forms included in Section X, 
Contract Forms, or another form acceptable to the Procuring Entity. A foreign institution providing a bank guarantee 
shall have a correspondent financial institution located in Kenya, unless the Procuring Entity has agreed in writing that 
a correspondent bank is not required. 

48.2 Failure of the successful Tenderer to submit the above-mentioned Performance Security and otherdocuments required 
in the TDS or sign the Contract shall constitute sufficient grounds for the annulment of the award and forfeiture of the 
Tender Security. In that event the Procuring Entity may award the Contract to the Tenderer offering the next Best 
Evaluated Tender. 

48.3 Performance security shall not be required for contracts estimated to cost less than the amount specified inthe 
Regulations. 

49.0 Publication of Procurement Contract 

Within fourteen days after signing the contract, the Procuring Entity shall publish the awarded contract at its notice 
boards and websites; and on the Website of the Authority. At the minimum, the notice shall contain the following 
information: 

a) name and address of the Procuring Entity; 

b) name and reference number of the contract being awarded, a summary of its scope and the selection method 
used; 

c) the name of the successful Tenderer, the final total contract price, the contract duration; 

d) dates of signature, commencement and completion of contract; 

e) names of all Tenderers that submitted Tenders, and their Tender prices as readout at Tender opening. 

 

50.0  Procurement related Complaints and Administrative Review 

50.1 The procedures for making Procurement-related Complaints are as specified in the TDS. 

 

50.2   A request for administrative review shall be made in the form provided under contract forms. 
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Section II - Tender Data Sheet (TDS) 
 

The following specific data shall complement, supplement, or amend the provisions in the Instructions to Tenderers (ITT). Whenever there is 

a conflict, the provisions herein shall prevail over those in ITT. 

 

 

Reference to 

ITC Clause 

PARTICULARS OF APPENDIX TO INSTRUCTIONS TO TENDERS 

A.  General 

ITT 1.1 The name of the contract is Proposed Construction of Multipurpose Storey Hall (Phase I and ii) 

 

The reference number of the Contract is STVCBD/OT/02/2025-2026 

The number and identification of lots (contracts) comprising this Tender are 

One  

 

Lot 1- Name : Construction of Multipurpose Storey Hall (Materials and Labour) 

ITT 2.4 The Information made available on competing firms is as follows: Architectural drawings, Structural 

designs and drawings and Bill of Quantities 

ITT 2.4 The firms that provided consulting services for the contract being tendered for are: 

State Department for Public Works – Homabay County 

ITT 3.1 Maximum number of members in the Joint Venture (JV) shall be: None 

B.  Contents of Tender Document 

ITT 7.1 (i) The Tenderer will submit any request for clarifications in writing at the Address  

Sikri Techinal & Vocational College for the Blind and Deaf 

PO Box 194-40222,Oyugis 

to reach the Procuring Entity not later than 3 days before the submission deadline 

(ii) The Procuring Entity shall publish its response at the website www.sikriblinddeaf.ac.ke. Or 

www.tenders.go.ke. 

ITT 7.2 (A) A pre-arranged Pretender Site Visit Shall  take place at the following date, time and place: 

Date: Friday 30th January,2026 

Time: 10am – 1200noon 

Place: STVCBD Proposed Construction site 

(B) Pre-Tender meeting shall not  take place  

ITT 7.3 The Tenderer will submit any questions in writing, to reach the Procuring Entity not later than NONE before 

the meeting. 

ITT 7.5 The Procuring Entity’s website where Minutes of the pre-Tender meeting and the pre-arranged pretender will 

be published is Not Applicable 

ITT 9.1 For Clarification of Tender purposes, for obtaining further information and for purchasing tender documents, the 

Procuring Entity’s address is: 

(1)Name of Procuring Entity Sikri Technical & Vocational College for the Blind & Deaf 

(2)Physical address for hand Courier Delivery to an office or Tender Box (City, Street, Building, Floor 

Number and Room)Tender Box, located at the Administration block, ground floor, Reception area 

(3)Postal Address 194-40222,Oyugis 

 

(4) Name, telephone number and e-mail address of the officer to be contacted. For any enquiries: Procurement 

Officer, Contact 0112701335/07455323274, Email 

procurement@sikriblinddeaf.ac.ke/info@sikriblinddeaf.ac.ke 

C.  Preparation of Tenders 

ITT 11.1 (h) The Tenderer shall submit the following additional documents in its Tender:  

AS PER EVALUATION CRITERIA 

ITT 13.1 Alternative Tenders shall not be considered.  

ITT 13.2 Alternative times for completion shall not be permitted. 

ITT 13.4 Alternative technical solutions shall Not be permitted for the following parts of the Works:  

ITT 14.5 The prices quoted by the Tenderer shall be Fixed. Price Variations will not be allowed 

ITT 15.2 (a) Foreign currency requirements Not allowed. 

ITT 18.1 The Tender validity period shall be 140 days. 

ITT 18.3  (a)  The Number of days beyond the expiry of the initial tender validity period will be 30days. 

 

(b) The Tender price shall be adjusted by the following percentages of the tender price: 

 

(i)  By N/A % of the local currency portion of the Contract price adjusted to reflect local inflation during the 

period of extension,  

http://www.sikriblinddeaf.ac.ke/
http://www.tenders.go.ke/
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Reference to 

ITC Clause 

PARTICULARS OF APPENDIX TO INSTRUCTIONS TO TENDERS 

and  

(ii) By_Not Permited % the foreign currency portion of the Contract price adjusted to reflect the international 

inflation during the period of extension. 

ITT 19.1 Tender shall provide a Tender Security  

The type of Tender security shall be (150,000) in the amount of Kenya shillings  

ITT 20.1 In addition to the original of the Tender, the number of copies is: ONLY ONE ORIGINAL COPY 

ITT 20.3 The written confirmation of authorization to sign on behalf of the Tenderer shall consist of:   

The Company Director or Power of Attorney 

D.  Submission and Opening of Tenders 

ITT 22.1  (A) For Tender submission purposes only, the Procuring Entity’s address is:  

 

(1) Name of Procuring Entity: Sikri Technical & Vocational College for the Blind and Deaf 

(2) Postal Address : Attention To the Principal 

             P.O Box 194-40222, Oyugis 

(3)Physical address for hand Courier Delivery to an office or Tender Box (City, Street, Building, Floor 

Number and Room) Tender Box, located at the Administration block, ground floor, Reception area 

(4) Date and time for submission of Tenders: Monday 9th February 2026,at 11:00am 

(5)  Tenders shall Not submit tenders electronically. 

ITT 25.1 The Tender opening shall take place at the time and the address for Opening of Tenders provided below: 

 

(1) Name of Procuring Entity: Sikri Technical & Vocational College for the Blind and Deaf 

 

(2) Physical address for the location : Oyugis, East Kamagak 

location,,Kachieng’ sub-location, off  Oyugis- Kisumu road, Administration 

Block,First floor in the Staffroom 

 On Monday 9th February 2026,at 11:00am 

ITT 25.1  If Tenderers are allowed to submit Tenders electronically, they shall follow the electronic tender submission 

procedures specified below : Not Applicable 

E.  Evaluation, and Comparison of Tenders 

ITT 30.3 

 

The adjustment shall be based on the “average” price of the item or component as quoted in other 

substantially responsive Tenders. If the price of the item or component cannot be derived from the price of 

other substantially responsive Tenders, the Procuring Entity shall use its best estimate.  

TT 32.1 The currency that shall be used for Tender evaluation and comparison purposes only to convert at the selling 

exchange rate all Tender prices expressed in various currencies into a single currency is: Kenya Shillings  

 

The source of exchange rate shall be: The Central bank of Kenya (mean rate) 

 

The date for the exchange rate shall be: the deadline date for Submission of the Tenders. 

ITT 33.2 A margin of preference shall NOT apply.  

ITT 33.4 The invitation to tender is extended to the following group that qualify for Reservations  

Small and Medium Enterprises, Women Enterprises, Youth Enterprises and Enterprises of persons living 

with disability 

ITT 34.1 At this time, the Procuring Entity “does not intend” to execute certain specific parts of the Works by 

subcontractors selected in advance. 

ITT 34.2 Contractor’s may propose subcontracting: Maximum percentage of subcontracting permitted is: NOT Applicable of 

the total contract amount. Tenderers planning to subcontract more than 10% of total volume of work shall specify, 

in the Form of Tender, the activity (ies) or parts of the Works to be subcontracted along with complete details of the 

subcontractors and their qualification and experience. 

ITT 34.3 The parts of the Works for which the Procuring Entity permits Tenderers to propose Specialized Subcontractors are 

designated as follows: 

Not Applicable 

 

For the above-designated parts of the Works that may require Specialized Subcontractors, the relevant qualifications 

of the proposed Specialized Subcontractors will be added to the qualifications of the Tenderer for the purpose of 

evaluation. 

ITT 35.2 (e)  Additional requirements apply. These are detailed in the evaluation criteria in Section III, Evaluation and 

Qualification Criteria. NOT APPLICABLE 

ITT 48.1 Other documents required in addition to the Performance Security are  

As Specified in the Mandatory and Technical Evaluation Criterias 
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Reference to 

ITC Clause 

PARTICULARS OF APPENDIX TO INSTRUCTIONS TO TENDERS 

ITT 50.1 The procedures for making a Procurement-related Complaint are detailed in the “Notice of Intention to Award 

the Contract” herein and are also available from the PPRA Website www.ppra.go.ke or email 

complaints@ppra.go.ke.  

 

If a Tenderer wishes to make a Procurement-related Complaint, the Tenderer should submit its complaint 

following these procedures, in writing (by the quickest means available, that is either by hand delivery or email 

to: 

 

For the attention: The Principal 

Title/position: Accounting Officer 

Procuring Entity: Sikri Technical and Vocational College for the Blind and Deaf 

Email address: info@sikriblinddeaf.ac.ke 

 

In summary, a Procurement-related Complaint may challenge any of the following (among others): 

(i) the terms of the Tender Documents; and 

(ii) the Procuring Entity’s decision to award the contract. 

http://www.ppra.go.ke/
mailto:complaints@ppra.go.ke
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SECTION III - EVALUATION AND QUALIFICATION CRITERIA 

1.0 GENERAL PROVISIONS 

1.1 This section contains the criteria that the Employer shall use to evaluate tender and qualify tenderers. No 
other factors, methods or criteria shall be used other than specified in this tender document. The Tenderer 
shall provide all the information requested in the forms included in Section IV, Tendering Forms. The 
Procuring Entity shall use the Standard Tender Evaluation Document for Goods and Works for 
evaluatingTenders. 

1.2 Wherever a Tenderer is required to state a monetary amount, Tenderers should indicate the Kenya 
Shilling equivalent using the rate of exchange determined as follows: 

a) For construction turnover or financial data required for each year - Exchange rate prevailing on the 
last day of the respective calendar year (in which the amounts for that year is to be converted) was 
originally established. 

b) Value of single contract - Exchange rate prevailing on the date of the contract signature. 

(c) Exchange rates shall be taken from the publicly available source identified in the ITT 14.3. Any 
error in determining the exchange rates in the Tender may be corrected by the Procuring Entity. 

1.3 EVALUATION AND CONTRACT AWARD CRITERIA 

TheProcuring Entity shall use the criteria and methodologies listed in this Section to evaluate tenders and 
arrive at the Lowest Evaluated Tender. The tender that(i) meets the qualification criteria, (ii) has been 
determined to be substantially responsive to the Tender Documents, and (iii) is determined to have the 
Lowest Evaluated Tender price shall be selected for award of contract. 

2.0  PRELIMINARY EXAMINATION FOR DETERMINATION OF 

RESPONSIVENESS Preliminary examination for Determination of 

Responsiveness 

The Procuring Entity will start by examining all tenders to ensure they meet in all respects the eligibility 
criteria and other mandatory requirements in the ITT, and that the tender is complete in all aspects in 
meeting the requirements provided for in the preliminary evaluation criteria outlined below. The Standard 
Tender Evaluation Report Document for Goods and Works for evaluating Tenders provides very clear 
guide on how to deal with review of these requirements. Tenders that do not pass the Preliminary 
Examination will be considered non- responsive and will not be considered further. 

 
 

STAGE 1: PRELIMINARY EVALUATION (MANDATORY EVALUATION REQUIREMENTS) 
To be deemed as Responsive, tenders shall be checked for the following mandatory requirements 

NO Requirement Responsive/Non-
Responsive(R/N) 

1.  Dully filed forms ( Originals)  

 a) Form of Tender  

 b) Confidential Business Questionnaire   

 c) Certificate of indepent tender determination  

 d) Self declaration Forms SD1 and SD2  

 e) Declaration and commitment to code of ethics  

2.  Bid security (Tender Security) of Ksh. One hundred and fifty thousand) Valid for 
140days from the date of tender closing date 

 

3.  Certificate of Registration or Incorporation ( Provide a Copy)  

4.  Current registration Certificate and practicing License with National Construction 
Authourity (NCA) as a contractor. Category 6,5,4,3,2 or 1. (Provide copies of 

Current NCA Registration and practicing license) 

 

5.  Valid tax Compliance Certificate (Copy)  

6.  Dully filled and Signed Statement of Compliance  

7.  Power of attorney , where the signatory is not a Director  

8.  Current Form CR12 ( For companies) and identity documents (National IDs ) for 
directors/proprietors (Copies) 
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9.  All pages in the tender document including all attachements must be sequencially 
serialized in the formart of page of last page e.g page 10 of  100 

 

10.  The document should be book bound with separators for easy identification and 
presentation 

 

 CONCLUSIVE REMARKS  

 
 

3.0 TENDER EVALUATION (ITT 35) – NOT APPLICABLE 

Price evaluation: in addition to the criteria listed in ITT 35.2 (a) – (d) the following criteria shall apply: 

(i) Alternative Completion Times, if permitted under ITT13.2, will be evaluated as follows: 

………………………………………………………………… 

(ii) Alternative Technical Solutions for specified parts of the Works, if permitted under ITT 13.4, will 
be evaluated as follows:……………………………………… 

(iii) Other Criteria; if permitted under ITT 35.2(j) 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

2
5 
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STAGE 2: TECHNICAL EVALUATION 

Tenders that pass the Preliminary Evaluation shall be subjected to the following table of technical evaluation. Tenders are required tp 

provide the required information using the forms provides and attached documents to proof that they meet the qualification 

requirements. 

NO REQUIREMENT ATTRIBUTES MAX 

SCORE (%) 

SCORED 

1. Specific Experience 

in Storeyed 

Residential, Industrial 

and Commercial 

Development 

Attach letters of Award/Contracts and Certificates of 

Completion for each project. 

 

a)Cumulative  Value of Kenya Shillings Kenya Thirty Million 

(30,000,000) and above undertaken within the last five years- 5 

marks per Project 

b)Cumulative value of between 50% to 100% of Project 

estimate (Ksh.15,000,000 to 30,000,000)……..10Mks 

c)Has not demonstrated /Given evidence of specific experience 

or has cumulative project value of below 80% of project 

estimate …0mks 

20  

2. Key Personnel Provide Verifiable employment/appointment letters, 

contract of the key personnel including length of 

service/termination date, CVs , academic and professional 

certificates 

 

a)Director of the Company with: 

- Relevant qualification  and registration (1mk each) ….2mks 

- 5 years’ experience in similar works…….  3mks 

- Over 5years experience in similar works ……..2mks 

- With over 10years general experience…..2mks 

- With experience below the requirement ………….0mks 

b) Site Agent with: 

- With relevant qualifications…… 2mk 

- Over 5years experience  in similar works……… 2mk 

- Over 10years general experience……1mks 

- Experience below the requirement  0mks 

c) Other technical staff/foreman with 

- 

) With relevant qualifications…… 1mk 

- Over 5years experience  in similar works……… 1mk 

- Over 10years general experience……1mks 

- Experience below the requirement  0mks 

 

15  

3. Proof of financial 

resources and 

adequacy of Working 

Capital 

Evidence of Financial Resources ( Cash in hand, lines of 

credit, over draft facility) 

a) Has financial Resources above the cost of the 

project……..15mks 

b) Has financial resources equal to the cost of the 

project……..10mks 

c) Has resources below the cost of the project………5mks 

d) Has not indicated sources of financial resources……0mk 

15  

4. Financial Report Audited Financial Report for three(3) years (2022,2023 and 

2024) 

-Annual Turn Over greater or equal to Kenya Shillings thirty 

seven million five hundred thousand (37,500,000)…10mks 

-Annual Turn Over below Ksh.37,500,000 ………prorate 

- Has not demonstrated/ given evidence for turn-

over……0mk 

 

NB/ Bidders may provide consolidated financial statements if 

cash and cash equivalents are in separate Project companies 

10  

4. Company Profile Provide documentation on the company profile and Structure 

a)Company Structure……..3mks 

b) Name, Phone & Email address of Contact 

Person…………..3mks 

c) Location………………2mks 

d)Testimonials/recommendations.(1mk 

each)…………….2mks 

10  
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5. Adequate Equipment Give list and type of relevant equipment owned by the firm 

(Provide evidence of ownership/Lease) 

a)Motorized equipment 1mk each……….5mks 

b) Non-motorized equipment – manually operated tools (1mk 

each)……………5mks 

10  

6. Litigation History a)Has no Construction –related litigation or arbitration case in 

the last five years (Non)………….10 

b) Has not more than 3 construction-related litigation or 

arbitration cases in the last five years…………..5mks 

(Attach a sworn affidavit) 

10  

7. Work Program and 

Methodology 

a)Attached clear and legible Work Program………5mks 

b) Adequacy of the proposed methodology……….5mks 

10  

8. TOTAL POINTS  100  

     

 MINIMUM 

POINTS 

 70  

 

Tenders attaining the minimum Score 70% in the technical evaluation shall be subjected to Financial and comparison to determine 

the lowest evaluated price of the tender. 

 

 

STAGE 3: FINANCIAL EVALUATION  

The financial evaluation shall proceed in the manner described in the Public Procurement and Asset Disposal Act 2025. 

The evaluation shall be in three stages 

 

a) Determination of the Corrected Tender Sum 

b) Comparison of Rates for major Components of Work 

c) Consistency of the Rates 

 

The firm achieving lowest evaluated price will be awarded the Contract in line with Section 86 Of the PPAD Act, 2015, and in 

phases subject to availability of Finances. 
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QUALIFICATION FORM* 

1 2 3 4 5 

Item 

No. 

Qualification Subject Qualification Requirement Document To be 

Completed by Tenderer 

For Procuring 

Entity’s Use 

(Qualification 

met or Not 

Met) 

1 Nationality Nationality in accordance with ITT 3.6 Forms ELI – 1.1 and 1.2, 

with attachments 
 

2 Tax Obligations for 

Kenyan Tenderers 

Has produced a current tax clearance certificate or 

tax exemption certificate issued by Kenya Revenue 

Authority in accordance with ITT 3.14.  

Attachment  

 

3 Conflict of Interest No conflicts of interest in accordance with ITT  3.3 Form of Tender  

4 PPRA Eligibility Not having been declared ineligible by the PPRA as 

described in ITT 3.7 

Form of Tender  

5 State- owned 

Enterprise  

Meets conditions of ITT 3.8 Forms ELI – 1.1 and 1.2, 

with attachments 
 

6 Goods, equipment and 

services to be supplied 

under the contract 

To have their origin in any country that is not 

determined ineligible under ITT 4.1 

Forms ELI – 1.1 and 1.2, 

with attachments 
 

7 History of Non-

Performing Contracts 

Non-performance of a contract did not occur as a 

result of contractor default since 1st January 2021 

Form CON-2  

8 Pending Litigation 

 

Tender’s financial position and prospective long-

term profitability still sound according to criteria 

established in 3.1 and assuming that all pending 

litigation will NOT be resolved against the 

Tenderer. 

Form CON – 2 

 
 

9 Litigation History No consistent history of court/arbitral award 

decisions against the Tenderer since 1st January 

2021 

Form CON – 2   

10 Financial Capabilities (i) The Tenderer shall demonstrate that it has access 

to, or has available, liquid assets, unencumbered 

real assets, lines of credit, and other financial means 

(independent of any contractual advance payment) 

sufficient to meet the construction cash flow 

requirements estimated as Kenya Shillings (50% 

of Tender sum) equivalent for the subject 

contract(s) net of the Tenderer’s other 

commitments. 

 

(ii) The Tenderers shall also demonstrate, to the 

satisfaction of the Procuring Entity, that it has 

adequate sources of finance to meet the cash flow 

requirements on works currently in progress and for 

future contract commitments. 

 

(iii) The audited balance sheets or, if not required 

by the laws of the Tenderer’s country, other 

financial statements acceptable to the Procuring 

Entity, for the last three (3) years, shall be 

submitted and must demonstrate the current 

soundness of the Tenderer’s financial position and 

indicate its prospective long-term profitability. 

Company should have made profit in at least two 

years requested above. 

Form FIN – 3.1, with 

attachments ( two(2) to 

three(3)months of cashflow 

requirements based on 

estimated completion time. 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Attach the last three 

years Certified and 

complete audited 

Accounts i.e 

2025,2024,2023 

 

11 Average Annual 

Construction 

Turnover 

Minimum average annual construction turnover of 

Kenya Shillings thirty seventh million, five 

hundred thousand equivalent calculated as total 

certified payments received for contracts in 

progress and/or completed within the last three 

years, divided by [three] years 

Form FIN – 3.2 

Attach payment 

Certificates 
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1 2 3 4 5 

Item 

No. 

Qualification Subject Qualification Requirement Document To be 

Completed by Tenderer 

For Procuring 

Entity’s Use 

(Qualification 

met or Not 

Met) 

12 General Construction 

Experience 

Experience under construction contracts in the role 

of prime contractor, JV member, sub-contractor, or 

management contractor for at least the last Five (5) 

years, starting 1st January 2021 

4. Form EXP – 4.1 

Attach copies of at least 5 

previous contracts 

  

 

13 Specific Construction 

& Contract 

Management 

Experience 

A minimum number of five (5) similar contracts 

specified below that have been satisfactorily and 

substantially completed as a prime contractor, joint 

venture member, management contractor or sub-

contractor between 1st January 2021 and tender 

submission deadline i.e. …. (number) contracts, 

each of minimum value Kenya shillings (80% of 

the Tender sum) equivalent. 

 

The similarity of the contracts shall be based on the 

following: Type of Work and Value 

Form EXP 4.2(a) 

 

 

Attach Completion 

Certificates 
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SECTION IV - TENDERING FORMS 

QUALIFICATION FORMS 

1. FOREIGN TENDERERS 40%RULE – NOT APPLICABLE 

Pursuant to ITT 3.9, a foreign tenderer must complete this form to demonstrate that the tender fulfils this condition. 

 

ITEM Description of Work Item Describe location of 

Source 

COST in  

K. shillings 

Comments, if any 

A Local Labor 

1     

2     

3     

4     

5     

B Sub contracts from Local sources 

1     

2     

3     

4     

5     

C Local materials    

1     

2     

3     

4     

5     

D Use of Local Plant and Equipment 

1     

2     

3     

4     

5     

E Add any other items 

1     

2     

3     

4     

5     

6     

 TOTAL COST LOCAL CONTENT XXXXX  

 PERCENTAGE OF CONTRACT PRICE   
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2. FORMEQU: EQUIPMENT 

The Tenderer shall provide adequate information to demonstrate clearly that it has the capability to meet the requirements for 
the key equipment listed in Section III, Evaluation and Qualification Criteria. A separate Form shall be prepared for each item 
of equipment listed, or fo ralternative equipment proposed by the Tenderer. 

 

Item of equipment 
 

Equipment 
information 

Name of manufacturer 
 

Model and power rating 

 Capacity 
 

Year of manufacture 

Current status Current location 
 

 Details of current commitments 
 

  

Source Indicate source of the equipment 

  Owned  Rented  Leased  Specially manufactured 

 

 

 

Omit the following information for equipment owned by the Tenderer. 

Owner Name of owner 

 Address of owner 
 

  

 Telephone Contact name and title 

 Fax Telex 

Agreements Details of rental / lease / manufacture agreements specific to the project 
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3. FORM PER -1 

Contractor's Representative and Key Personnel Schedule 

Tenderers should provide the names and details of the suitably qualified Contractor's Re presentative and Key Personnel to 
perform the Contract. The data on their experience should be supplied using the Form PER-2 below for each candidate. 

Contractor' Representative and Key Personnel 

 

1. Title of position: Contractor’s Representative 

 Name of candidate:  

 Duration of appointment: [insert the whole period (start and end dates) for which this position will be engaged] 

…………………………………………………………………………… 

 Time commitment: for this 

position: 

[insert the number of days/week/months/ that has been scheduled for this position] 

………………………………………………………………………………………. 

 Expected time schedule for 

this position: 

[insert the expected time schedule for this position (e.g. attach high level Gantt chart] 

……………………………………………………………………………………….. 

2. Title of position:  

 Name of candidate: 

 Duration of appointment: [insert the whole period (start and end dates) for which this position will be engaged] 

………………………………………………………………………………….. 

 Time commitment: for this 

position: 

[insert the number of days/week/months/ that has been scheduled for this position] 

……………………………………………………………………………………. 

 Expected time schedule for 

this position: 

[insert the expected time schedule for this position (e.g. attach high level Gantt chart] 

…………………………………………………………………… 

3. Title of position: [______________________] 

 Name of candidate: 

 Duration of appointment: [insert the whole period (start and end dates) for which this position will be engaged] 

 Time commitment: for this 

position: 

[insert the number of days/week/months/ that has been scheduled for this position] 

 Expected time schedule for 

this position: 

[insert the expected time schedule for this position (e.g. attach high level Gantt chart] 

4. Title of position: [______________________] 

 Name of candidate:   

 Duration of appointment: [insert the whole period (start and end dates) for which this position will be engaged] 

………………………………………………………………………. 

 Time commitment: for this 

position: 

[insert the number of days/week/months/ that has been scheduled for this position] 

…………………………………………………………………………. 

 Expected time schedule for 

this position: 

[insert the expected time schedule for this position (e.g. attach high level Gantt chart] 

……………………………………………………………….. 

5. Title of position: [insert title] 

 Name of candidate 

 Duration of appointment: [insert the whole period (start and end dates) for which this position will be engaged] 

…………………………………………………………………………. 

 Time commitment: for this 

position: 

[insert the number of days/week/months/ that has been scheduled for this position] 

…………………………………………………………………………………. 

 Expected time schedule for 

this position: 

[insert the expected time schedule for this position (e.g. attach high level Gantt chart] 

………………………………………………………………………………. 
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4. FORM PER - 2: 

Resume and Declaration - Contractor's Representative and Key Personnel. 
 

 

Name of Tenderer 
 

 

Position [#1]: [title of position from Form PER-1] 
 

Personnel 
information 

Name:  
 

Date of birth: 

 Address: 
 

E-mail: 

   

 Professional qualifications: 
 

 Academic qualifications: 
 

 Language proficiency: [language and levels of speaking, reading and writing skills]  
 

Details  

 Address of Procuring Entity: 
 

 Telephone: 
 

Contact (manager / personnel officer): 

 Fax: 
 

 

 Job title: 
 

Years with present Procuring Entity: 

 
Summarize professional experience in reverse chronological order. Indicate particular technical and managerial experience 
relevant to the project. 
 

Project  Role 
Duration of 
involvement 

Relevant experience 

[main 
project 
details] 

[role and responsibilities on the 
project] 

[time in role] [describe the experience relevant to this position]  
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Declaration 
 
I, the undersigned ………………………………………[insert either “Contractor’s Representative” or “Key Personnel” as 

applicable], certify that to the best of my knowledge and belief, the information contained in this Form PER-2 correctly describes 

myself, my qualifications and my experience. 

 

I confirm that I am available as certified in the following table and throughout the expected time schedule for this position as 

provided in the Tender:  

  

Commitment Details 

Commitment to duration of contract: [insert period (start and end dates) for which this Contractor’s Representative or 

Key Personnel is available to work on this contract] 
…………………………………………………………………………………………
……………………………………………………………………………. 
 

Time commitment: [insert period (start and end dates) for which this Contractor’s Representative or 

Key Personnel is available to work on this contract] 
…………………………………………………………………………………………
……………………………………………………………………………. 
 

 

I understand that any misrepresentation or omission in this Form may: 

 

(a) be taken into consideration during Tender evaluation; 

(b) result in my disqualification from participating in the Tender; 

(c) result in my dismissal from the contract. 

 

 

Name of Contractor’s Representative or Key Personnel: _________________________________________________  

    

Signature: __________________________________________________________ 

 

Date: (day month year): _______________________________________________ 

 

Countersignature of authorized representative of the Tenderer: 

 

Signature: ________________________________________________________ 

 

Date: (day month year): ______________________________________________ 
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5. TENDERERS QUALIFICATION WITHOUT PREQUALIFICATION 

To establish its qualifications to perform the contract in accordance with Section III, Evaluation and Qualification Criteria the 
Tenderer shall provide the information requested in the corresponding Information Sheets included hereunder. 

 

5.1 FORM ELI -1.1 

Tenderer InformationForm 

Date:  

ITT No. and title:   

Tenderer's name 

In case of Joint Venture (JV), name of each member: 

Tenderer's actual or intended country of registration: 

[indicate country of Constitution] 

Tenderer's actual or intended year of incorporation: 

 

Tenderer's legal address [in country of registration]: 

 

Tenderer's authorized representative information 

Name: _____________________________________ 

Address: ___________________________________ 

Telephone/Fax numbers: _______________________ 

E-mail address: ______________________________ 

1. Attached are copies of original documents of 

 Articles of Incorporation (or equivalent documents of constitution or association), and/or documents of registration of the legal 

entity named above, in accordance with ITT 3.6 

 In case of JV, letter of intent to form JV or JV agreement, in accordance with ITT 3.5 

In case of state-owned enterprise or institution, in accordance with ITT 3.8, documents establishing: 

 Legal and financial autonomy 

 Operation under commercial law 

1. Establishing that the Tenderer is not under the supervision of the Procuring Entity 

 

2. Included are the organizational chart and  a list of Board of Directors 
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5.2 FORM CON –2 

Historical Contract Non-Performance, Pending Litigation and Litigation History 

 

Tenderer’s Name: ________________ 

Date: ______________________ 

JV Member’s Name_________________________ 

ITT No. and title: ___________________________ 

 

 

Non-Performed Contracts in accordance with Section III, Evaluation and Qualification Criteria  

 Contract non-performance did not occur since 1st January [insert year] specified in Section III, Evaluation and Qualification Criteria, 

Sub-Factor 2.1. 

 

 Contract(s) not performed since 1st January [insert year] specified in Section III, Evaluation and Qualification Criteria, requirement 2.1 

 

 Contract(s) withdrawn since 1st January [insert year] specified in Section III, Evaluation and Qualification Criteria, requirement 2.1 

Year Non- performed 

portion of 

contract 

Contract Identification 

 
Total Contract Amount (current value, 

currency, exchange rate and Kenya 

Shilling equivalent) 

[insert year] [insert amount and 

percentage] 

Contract Identification: [indicate complete contract name/ 

number, and any other identification] 

Name of Procuring Entity: [insert full name] 

Address of Procuring Entity: [insert street/city/country] 

Reason(s) for nonperformance: [indicate main reason(s)] 

[insert amount] 

Pending Litigation, in accordance with Section III, Evaluation and Qualification Criteria 

  No pending litigation in accordance with Section III, Evaluation and Qualification Criteria, Sub-Factor 2.3. 

  Pending litigation in accordance with Section III, Evaluation and Qualification Criteria, Sub-Factor 2.3 as indicated below. 

 

 

Year of 

dispute 

Amount in 

dispute 

(currency) 

Contract Identification Total Contract Amount 

(currency), Kenya Shilling 

Equivalent (exchange rate) 

  Contract Identification: _________ 

Name of Procuring Entity: ____________ 

Address of Procuring Entity: __________ 

Matter in dispute: ______________ 

Party who initiated the dispute: ____ 

Status of dispute: ___________ 

 

  Contract Identification:  

Name of Procuring Entity:  

Address of Procuring Entity:  

Matter in dispute:  

Party who initiated the dispute:  

Status of dispute:  

 

Litigation History in accordance with Section III, Evaluation and Qualification Criteria 

  No Litigation History in accordance with Section III, Evaluation and Qualification Criteria, Sub-Factor 2.4. 

  Litigation History in accordance with Section III, Evaluation and Qualification Criteria, Sub-Factor 2.4 as indicated below. 

[insert year] [insert percentage] Contract Identification: [indicate complete contract 

name, number, and any other identification] 

Name of Procuring Entity: [insert full name] 

Address of Procuring Entity: [insert street/city/country] 

Matter in dispute: [indicate main issues in dispute] 

Party who initiated the dispute: [indicate “Procuring 

Entity” or “Contractor”] 

Reason(s) for Litigation and award decision [indicate main 

reason(s)] 

[insert amount] 

 

Include details relating to potential bid-rigging practices such as previous occasions where tenders were withdrawn, joint bids with 

competitors, subcontracting work to unsuccessful tenderers, etc. 
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5.4 FORM FIN – 3.1:  

 

Financial Situation and Performance 
 

Tenderer’s Name: ________________ 

Date: ______________________ 

JV Member’s Name_________________________ 

ITT No. and title: ___________________________ 

 

5.4.1.  Financial Data 

 

Type of Financial information 

in___________________ 

(currency)  

Historic information for previous _________years, 

______________ 

(amount in currency, currency, exchange rate*, USD equivalent) 

 Year 1 Year 2 Year 3 Year 4 Year 5 
Statement of Financial Position (Information from Balance Sheet) 

Total Assets (TA)      

Total Liabilities (TL)      

Total Equity/Net Worth (NW)      

Current Assets (CA)      

Current Liabilities (CL)      

Working Capital (WC)      

Information from Income Statement 

Total Revenue (TR)      

Profits Before Taxes (PBT)      

Cash Flow Information  

Cash Flow from Operating Activities      

*Refer to ITT 15 for the exchange rate 

 

 

5.4.2  Sources of Finance 
 

Specify sources of finance to meet the cash flow requirements on works currently in progress and for future contract commitments. 

 

No. Source of finance Amount (Kenya Shilling equivalent) 

1 
 
 

 

2 
 
 

 

3 
 
 

 

 

5.4.3  Financial documents 

 

The Tenderer and its parties shall provide copies of financial statements for three previous years pursuant Section III, Evaluation and 

Qualifications Criteria, Sub-factor 3.1. The financial statements shall: 

(a)  reflect the financial situation of the Tenderer or in case of JV member, and not an affiliated entity (such as parent company or 

group member). 

(b) be independently audited or certified in accordance with local legislation. 

(c) be complete, including all notes to the financial statements. 

(d) correspond to accounting periods already completed and audited. 

 Attached are copies of financial statements1  for the ____________ years required above; and complying with the requirements  
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5.5 FORM FIN – 3.2:  

 

Average Annual Construction Turnover 

 

Tenderer’s Name: ________________ 

Date: ______________________ 

JV Member’s Name_________________________ 

ITT No. and title: ___________________________ 

 

 Annual turnover data (construction only) 

Year Amount  

Currency 

Exchange rate Kenya Shilling equivalent 

[indicate year] [insert amount and indicate currency]   

    

    

    

    

Average Annual 

Construction 

Turnover * 

   

 

*  See Section III, Evaluation and Qualification Criteria, Sub-Factor 3.2. 
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5.6 FORM FIN – 3.3:  

 

Financial Resources 

 

Specify proposed sources of financing, such as liquid assets, unencumbered real assets, lines of credit, and other financial means, net 

of current commitments, available to meet the total construction cash flow demands of the subject contract or contracts as specified 

in Section III, Evaluation and Qualification Criteria 

 

Financial Resources 

No. 
Source of financing Amount (Kenya Shilling 

equivalent) 

1 
 
 

 

2 
 
 

 

3 
 
 

 

 
 
 

 

 

 

 

 

 

FORM FIN – 3.4:  
 

Current Contract Commitments / Works in Progress 

 

Tenderers and each member to a JV should provide information on their current commitments on all contracts that have 

been awarded, or for which a letter of intent or acceptance has been received, or for contracts approaching completion, 

but for which an unqualified, full completion certificate has yet to be issued. 

 
Current Contract Commitments 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

No. Name of 

Contract 

Procuring 

Entity’s 

Contact Address, Tel,  

Value of 

Outstanding 

Work 

[Current Kenya 

Shilling /month 

Equivalent] 

Estimated 

Completion 

Date 

Average Monthly 

Invoicing Over Last 

Six Months 

[Kenya Shilling 

/month)] 

1      

2      

3      

4      

5      
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FORM EXP -  4 .1  

 

General Construction Experience 

 

Tenderer’s Name: ________________ 

Date: ______________________ 

JV Member’s Name_________________________ 

ITT No. and title: ___________________________ 

 

Page _______________of ______________pages 

 

Starting 

 

Year 

Ending 

Year 

Contract Identification Role of 

Tenderer 

  Contract name: ____________________ 

Brief Description of the Works performed by the 

Tenderer: _____________________________ 

Amount of contract: ___________________ 

Name of Procuring Entity: ____________________ 

Address & Contact_____________________________ 

 

  Contract name: _________________________ 

Brief Description of the Works performed by the 

Tenderer: _____________________________ 

Amount of contract: ___________________ 

Name of Procuring Entity: ___________________ 

Address & Contact_________________________ 

 

  Contract name: ________________________ 

Brief Description of the Works performed by the 

Tenderer: __________________________ 

Amount of contract: ___________________ 

Name of Procuring Entity: ___________________ 

Address & Contact_________________________ 

 

  Contract name: ________________________ 

Brief Description of the Works performed by the 

Tenderer: __________________________ 

Amount of contract: ___________________ 

Name of Procuring Entity: ___________________ 

Address & Contact 

 

  Contract name: ________________________ 

Brief Description of the Works performed by the 

Tenderer: __________________________ 

Amount of contract: ___________________ 

Name of Procuring Entity: ___________________ 

Address & Contact 

 

  Contract name: ________________________ 

Brief Description of the Works performed by the 

Tenderer: __________________________ 

Amount of contract: ___________________ 

Name of Procuring Entity: ___________________ 

Address & Contact: 
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5.9 FORM EXP -  4 .2(a) 

 

Specific Construction and Contract Management Experience 

 

Tenderer’s Name: ________________ 

Date: ______________________ 

JV Member’s Name_________________________ 

ITT No. and title: ___________________________ 

 

Similar Contract No. 

 
Information 

Contract Identification  

Award date  

Completion date  

Role in Contract 

 

Prime Contractor 

 

Member in  

JV  

 

Management Contractor 

 

Sub-contractor  

Total Contract Amount  Kenya Shilling 

If member in a JV or sub-contractor, 

specify participation in total Contract 

amount 

   

Procuring Entity's Name:  

Address: 

Telephone/fax number 

E-mail: 

 

 

 

5.9 FORM EXP -  4 .2(a) 

Specific Construction and Contract Management Experience 

 

Tenderer’s Name: ________________ 

Date: ______________________ 

JV Member’s Name_________________________ 

ITT No. and title: ___________________________ 

 

Similar Contract No. 

 
Information 

Contract Identification  

Award date  

Completion date  

Role in Contract 

 

Prime Contractor 

 

Member in  

JV  

 

Management Contractor 

 

Sub-

contractor  

Total Contract Amount  Kenya Shilling 

If member in a JV or sub-contractor, 

specify participation in total Contract 

amount 

   

Procuring Entity's Name:  

Address: 

Telephone/fax number 

E-mail: 
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5.9 FORM EXP - 4.2 (a) (cont.) 

 

Specific Construction and Contract Management Experience (cont.) 

 

Similar Contract No. 

 
Information 

Description of the similarity in accordance with Sub-

Factor 4.2(a) of Section III: 
 

 

 

1.  Amount  

 

2. Physical size of required works items  

 

3.  Complexity  

 

4.  Methods/Technology  

 

5.  Construction rate for key activities  

 

6.  Other Characteristics  

 

 

5.10 FORM EXP - 4.2(b) 

 

Construction Experience in Key Activities 
 

Tenderer's Name: ________________ 

Date: ___________________ 

Tenderer's JV Member Name: __________________ 

Sub-contractor's Name2 (as per ITT 34): ________________ 

ITT No. and title: _____________________ 

 

All Sub-contractors for key activities must complete the information in this form as per ITT 34 and Section III, 

Evaluation and Qualification Criteria, Sub-Factor 4.2. 

 

1. Key Activity No One: _ 

_______________________ 
 Information 

Contract Identification  

Award date  

Completion date  

Role in Contract 

 

Prime 

Contractor 

 

Member in  

JV  

 

Management 

Contractor 

 

Sub-contractor  
 

Total Contract Amount  Kenya Shilling 

Quantity (Volume, number or rate of 

production, as applicable) performed under 

the contract per year or part of the year 

 

Total quantity in 

the contract 

(i) 

Percentage  

participation 

(ii) 

Actual 

Quantity 

Performed  

(i) x (ii)  

Year 1    

Year 2    

Year 3    

Year 4    

                                                      
2 If applicable 
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 Information 

Procuring Entity’s Name:   

Address: 

Telephone/fax number 

E-mail: 
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6. FORM OF TENDER 

(Amended and issued pursuant to PPRA CIRCULAR No. 02/2022) 

INSTRUCTIONS TO TENDERERS 

i) All  italicized  text  is  to  help  the Tenderer  in  preparing  this  form. 

ii) The  Tenderer  must  prepare  this  Form  of  Tender  on  stationery  with  its  letterhead  clearly  showing  the  Tenderer's  complete  
name  and  business  address. Tenderers are reminded that this is a mandatory requirement.  

iii) Tenderer  must  complete  and  sign  CERTIFICATE  OF  INDEPENDENT  TENDER  DETERMINATION  and  the  SELF  
DECLARATION  FORMS OF  THE  TENDERER  as listed under (xxii) below. 

Date  of  this  Tender  submission:.............[insert  date  (as  day,  month  and  year)  of  Tender  submission]  Tender                    

Name                    and                    Identification:....................[insert                    identification]  Alternative  

No.:.............................................[insert  identification  No  if  this  is  a  Tender  for  an  alternative] 

To: .................................... [Insert complete name of Procuring Entity] 

Date of thisTender submission: [insert date (as day, month and year) of Tender submission] Request            for Tender 

No.:  [insert identification] Name and description of Tender [Insert as per ITT) Alternative No.: [insert identification 

No if this is a Tender for an alternative] 

To: [insert complete name of Procuring Entity] 

Dear Sirs, 

 

1.  In accordance with the Conditions of Contract, Specifications, Drawings and Bills of Quantities for the execution of the 

above named Works, we, the undersigned offer to construct and complete the Works and remedy any defects therein for the 

sum3 of Kenya Shillings [[Amount in figures] ______________________Kenya Shillings [amount in 

words]____________________________________________________________________ 

The above amount includes foreign currency4 amount (s) of [state figure or a percentage and currency] 

[figures]_____________________________________[words] _________________ 

2. We undertake, if our tender is accepted, to commence the Works as  soon as is reasonably possible after the receipt of the 

Architect notice to commence, and to complete the whole of the Works comprised in the Contract within the time stated in 

the Special Conditions of Contract. 

3. We agree to adhereby this tender until [Insert date], and it shall remain binding upon us 
and may be accepted at any time before that date. 

4. We understand that you are not bound to accept the lowest or any tender you may receive. 

5. We, the under signed, further declare that: 

i) No reservations: We have examined and have no reservations to the tender document, including Addenda 
issuedinaccordance with ITT 28; 

ii) Eligibility: We meet the eligibility requirements and have no conflict of interest in accordance with ITT 3 and 4; 

iii) Tender - Securing Declaration: We have not been suspended nor declared ineligible by the Procuring Entity based on 
execution of a Tender-Securing or Proposal-Securing Declaration in the Procuring Entity's Country in accordance 
with ITT 19.8; 

iv) Conformity: We offer to execute in conformity with the tendering documents and in accordance with the 
implementation and completion specified in the construction schedule, the following Works: [insert a brief 
description of the Works]; 

v) Tender Price: The total price of our Tender, excluding any discounts offered in item 1 above is: [Insert one of the 
options below as appropriate] 

vi Option 1, incase of one lot: Total priceis: [insert the total price of the Tender in words and figures, indicating the 
various amounts and the respective currencies]; or 

Option2, in case of multiple lots: 

                                                      
3 This sum should be carried forward from the Summary of the Bills of Quantities. 
4 The percentage quoted above should not include provisional sums, and not more than   

    two foreign currencies are allowed. 
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(a) Total price of each lot [insert the total price of each lot in words and figures, indicating the various amounts 

and the respective currencies]; and 

(b) Total price of all lots (sum of all lots) [insert the total price of all lots in words and figures, indicating the 

various amounts and the respective currencies]; 

vii) Discounts: The discounts offered and the methodology for their application are: 

viii) The discounts offered are: [Specify in detail each discount offered.] 

ix) The exact method of calculations to determine the net price after application of discounts is shown below: [Specify 

in detail the method that shall be used to apply the discounts]; 

x) Tender Validity Period: Our Tender shall be valid for the period specified in TDS 18.1 (as amended, if applicable) 

from the date fixed for the Tender submission deadline specified in TDS 22.1 (as amended, if applicable), and it shall 

remain binding upon us and may be accepted at any time before the expiration of that period; 

xi) Performance Security: If our Tender is accepted, we commit to obtaina Performance Security in accordance with the 

Tendering document; 

xii) One Tender Per Tender: Weare not submitting any other Tender(s) as an individual Tender, and we are not participating 

in any other Tender(s) as a Joint Venture member or as a sub-contractor, and meet the requirements of ITT 3.4, other 

than alternative Tenders submitted in accordance with ITT 13.3; 

xiii) Suspension and Debarment: We, along with any of our subcontractors, suppliers, Engineer, manufacturers, or service 

providers for any part of the contract, are not subject to, and not controlled by any entity or individual that is subject 

to, a temporary suspension or a debarment imposed by the Public Procurement Regulatory Authority or any other 

entity of the Government of Kenya, or any international organization. 

xiv) State-owned enterprise or institution: [select the appropriate option and delete the other] [We are not a state- owned 

enterprise or institution]/[We are a state-owned enterprise or institution but meet the requirements of ITT3.8]; 

xv) Commissions, gratuities, fees: We have paid, or will pay the following commissions, gratuities, or fees with respect 

to the tender process or execution of the Contract: [insert complete name of each Recipient, its full address, the reason 

for which each commission or gratuity was paid and the amount and currency of each such commission or gratuity]. 

Name of Recipient Address Reason Amount 

        

        

(If none has been paid or is to be paid, indicate “none.”) 

xvi) Binding Contract: We understand that this Tender, together with your written acceptance there of included in your 
Letter of Acceptance, shall constitute a binding contract between us, until a formal contract is prepared and executed; 

xvii) Not Bound to Accept: We understand that you are not bound to accept the lowest evaluated cost Tender, the Most 
Advantageous Tender or any other Tender that you may receive; 

xviii) Fraud and Corruption: We here by certify that we have taken steps to ensure that no personacting for us or on our 
behalf engages in any type of Fraud and Corruption; and 

xix) Collusive practices: We hereby certify and confirm that the tender is genuine, non-collusive and made with the 
intention of accepting the contract if awarded. To this effect we have signed the “Certificate of Independent Tender 
Determination” attached below. 

xx) We undertake to adhere by the Code of Ethics for Persons Participating in Public Procurement and Asset Disposal, 
copy available from (specify website) during the procurement process and the 
execution of any resulting contract. 

xxi) Beneficial Ownership Information: We commit to provide to the procuring entity the Beneficial Ownership Information 

in conformity with the Beneficial Ownership Disclosure Form upon receipt of notification of intention to enter into a 

contract in the event we are the successful tenderer in this subject procurement proceeding.  

xxii) We,  the  Tenderer,  have   duly completed, signed and stamped  the  following  Forms  as  part  of  our  Tender: 

a) Tenderer's Eligibility; Confidential Business Questionnaire - to establish we are no tin any conflict to interest. 
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(b) Certificate of Independent Tender Determination - to declare that we completed the tender without colluding with 
other tenderers. 

(a) Self-Declarationo f the Tenderer - to declare that we will, if awarded a contract, not engage in any form of 
fraud and corruption. 

(d)  Declaration and commitment to the Code of Ethics for Persons Participating in Public Procurement and Asset 
Disposal. 

Further, we confirm that we have read and understood the full content and scope of fraud and corruption as 
informed in “Appendix 1 - Fraud and Corruption” attached to the Form of Tender. 

 

Name of the Tenderer: *[insert complete name of person signing the Tender] 

Name of the person duly authorized to sign the Tender on behalf of the Tenderer: **[insert complete name of 
person duly authorized to sign the Tender] 

Title of the person signing the Tender: [insert complete title of the person signing the Tender] 

Signature of the person named above: [insert signature of person whose name and capacity are shown above] 

Date signed [insert date of signing] day of [insert month], [insert year] 

Datesigned dayof ,  

Notes 

* In the case of the Tender submitted by joint venture specify the name of the Joint Venture as Tenderer. 

**Person signing the Tender shall have the power of attorney given by the Tenderer to be attached with the Tender. 
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(a) TENDERER'S ELIGIBILITY-CONFIDENTIAL BUSINESS QUESTIONNAIRE 

Instruction to Tenderer 

Tender is in structed to complete the particulars required in this Form, one form for each entity if Tender is a JV. Tenderer 
isfurtherreminded that it is an offence to give false information on this Form. 

(a) Tenderer'sdetails 

 

 ITEM DESCRIPTION 

1 Name of the Procuring Entity  

2 Reference Number of the Tender  

3 Date and Time of Tender Opening  

4 Name of the Tenderer  

5 Full Address and Contact Details of the 

Tenderer. 

 

 

 

 

 

1. Country 

2. City  

3. Location 

4. Building 

5. Floor  

6. Postal Address  

7. Name and email of contact person. 

6 Current Trade License Registration 

Number and Expiring date 

 

7 Name, country and full address (postal 

and physical addresses, email, and 

telephone number) of Registering 

Body/Agency  

 

8 Description of Nature of Business  

9 Maximum value of business which the 

Tenderer handles. 

 

10 State if Tenders Company is listed in 

stock exchange, give name and full 

address (postal and physical addresses, 

email, and telephone number) of   

state which stock exchange 

 

 

 

 

General and Specific Details 

(b) Sole Proprietor, provide the following details. 

Name in full Age  
Nationality Country of Origin  
Citizenship    

(c) Partnership, provide the following details. 

 

 Names of Partners Nationality Citizenship % Shares owned 

1     

2     

3     

 

(d) Registered Company, provide the following details. 

I) Private or public Company   

ii) State the nominal and issued capital of the Company  

Nominal Kenya Shillings (Equivalent)........................................................... 

Issued Kenya Shillings (Equivalent)............................................................... 
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iii) Give details of Directors as follows. 

 

 Names of Director Nationality Citizenship % Shares owned 

1     

2     

3     

 

(e) DISCLOSURE OF INTEREST - Interest of the Firm in the Procuring Entity. 

i) Are there any person/persons in…………………… (Name of Procuring Entity) who has/have an interest or 
relationship in this firm? Yes/No……………………… 

If yes, provide details as follows. 

 

 Names of Person Designation in the 

Procuring Entity 

Interest or Relationship with 

Tenderer 

1    

2    

3    

 

 

 

(i) Conflict of interest disclosure 

 Type of Conflict Disclosure 

YES OR NO 

If YES provide details of 

the relationship with 

Tenderer 

1 Tenderer is directly or indirectly controls, is controlled by or is under 

common control with another tenderer. 

  

2 Tenderer receives or has received any direct or indirect subsidy from 

another tenderer. 

  

3 Tenderer has the same legal representative as another tenderer   

4 Tender has a relationship with another tenderer, directly or through 

common third parties, that puts it in a position to influence the tender of 

another tenderer, or influence the decisions of the Procuring Entity 

regarding this tendering process. 

  

5 Any of the Tenderer’s affiliates participated as a consultant in the 

preparation of the design or technical specifications of the works that are 

the subject of the tender.  

  

6 Tenderer would be providing goods, works, non-consulting services or 

consulting services during implementation of the contract specified in this 

Tender Document.  

  

7 Tenderer has a close business or family relationship with a professional 

staff of the Procuring Entity who are directly or indirectly involved in 

the preparation of the Tender document or specifications of the 

Contract, and/or the Tender evaluation process of such contract. 

  

8 Tenderer has a close business or family relationship with a professional 

staff of the Procuring Entity who would be   involved in the 

implementation or supervision of the such Contract.  

  

9 Has the conflict stemming from such relationship stated in item 7 and 8 

above been resolved in a manner acceptable to the Procuring Entity 

throughout the tendering process and execution of the Contract. 

  

Certification 

On behalf of the Tenderer, I certify that the information given above is complete, current and accurate as at the date of submission. 

Full Name  

Titleor Designation  

 

 

(Signature) (Date) 
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b) CERTIFICATE OF INDEPENDENT TENDER DETERMINATION 

I, the undersigned, in submitting the accompanying Letter of Tender to the  
 [Name of Procuring Entity] for:
 [Name and number of tender] in 
response to the request for tenders made by:  [Name of Tenderer] do hereby 
make the following statements that I certify to be true and complete in every respect: 

Icertify, on behalf of [NameofTenderer]that: 

1. I have read and I understand the contents of this Certificate; 

2. I understand that the Tender will be disqualified if this Certificate is found not to be true and complete in every respect; 

3. Iamthe authorized representative of the Tenderer with authority to sign this Certificate, and to submit the Tender on behalf 
of the Tenderer; 

4. For the purposes of this Certificate and the Tender, I understand that the word “competitor” shall include any individual or 
organization, other than the Tenderer, whether or not affiliated with the Tenderer, who: 

a) Has been requested to submit a Tender in response to this request for tenders; 

b) could potentially submit a tender in response to this request for tenders, based on their qualifications, abilities or 
experience; 

5. TheTenderer discloses that [check one of the following, as applicable]: 

a) The Tenderer has arrived at the Tender independently from, and without consultation, communication, agreement or 
arrangement with, any competitor; 

b) theTenderer has entered into consultations, communications, agreements or arrangements with one or more competitors 
regarding this request for tenders, and the Tenderer discloses, in the attached document(s), complete details thereof, 
including the names of the competitors and the nature of, and reasons for, such consultations, communications, 
agreements or arrangements; 

6. Inparticular, without limiting the generality of paragraphs (5)(a) or(5)(b) above, there has been no consultation, 
communication, agreement or arrangement with any competitor regarding: 

a) prices; 

b) methods, factors or formulas used to calculate prices; 

c) the intentiono r decision to submit, or not to submit, a tender; or 

d) the submission of a tender which does not meet the specifications of the request for Tenders; except as specifically 
disclosed pursuan tto paragraph (5)(b) above; 

7. In addition, there has been no consultation, communication, agreement or arrangement with any competitor regarding the 
quality, quantity, specifications or delivery particulars of the works or services to which this request for tenders relates, 
except as specifically authorized by the procuring authority or as specifically disclosed pursuant toparagraph(5)(b) above; 

8. Thetermsofthe Tender have not been, and will not be, knowingly disclosed by the Tenderer, directly or indirectly, to any 
competitor, prior to the date and time of the official tender opening, or of the awarding of the Contract, whichevercomesfirst, 
unless otherwise required byl aw or as specifically disclosed pursuant to paragraph (5)(b) above. 

 
Name  
Title  
Date    

[Name, title and signature of authorized agent of Tenderer and Date] 
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(c) SELF- DECLARATION FORMS 

 

FORM SD1 

 

SELF DECLARATION THAT THE PERSON/TENDERER IS NOT DEBARRED IN THE MATTER OF THE 
PUBLIC PROCUREMENT AND ASSET DISPOSAL ACT 2015. 

 

 

I, ……………………………………., of Post Office Box …….………………………. being a resident 

of………………………………….. in the Republic of ……………………………. do hereby make a statement as follows: - 

 

1. THAT I am the Company Secretary/ Chief Executive/Managing Director/Principal Officer/Direct or of 

………....……………………………….. (insert name of the Company) who is a Bidder in respect of Tender No. 

………………….. for ……………………. (insert tender title/description) for ……………………. (insert name of the 
Procuring entity) and duly authorized and competent to make this statement. 

 

2. THAT the aforesaid Bidder, its Directors and subcontractors have not been debarred from participating in procurement 
proceeding under Part IV of the Act. 

 

3. THAT what is deponed to here in above is true to the best of my knowledge, information and belief. 

 
…………………………………. ………………………………. ……………………… 
(Title)  (Signature)  (Date) 

 

Bidder Official Stamp 
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FORM SD2 

 

SELF DECLARATION THAT THE PERSON/TENDERER WILL NOT ENGAGE IN ANY CORRUPT OR 
FRAUDULENT PRACTICE. 

 

 

I, ……………………………………of P.O. Box ………..................………………. being a resident of 

………………………………….. in the Republic of ……………….  do hereby make a statement as follows: - 

 

1. THAT I am the Chief Executive/Managing Director/Principal Officer/Director of …….................................. (insert name 
of the Company) who is a Bidder in respect of Tender No.…………………. for 
………………… (insert tender title/description) for ……………… (insert name of the Procuring entity) and duly 
authorized and competent to make this statement. 

 

2. THAT theafore said Bidder, its servants and/oragents/subcontractorswillnotengageinanycorruptorfraudulent practice and has 
not been requested to pay any inducement to any member of the Board, Management, Staff and/or employees and/or agents 
of ……………………. (insert name of the Procuring entity) which is the procuring entity. 

 

3. THAT the aforesaid Bidder, its servants and/or agents /subcontractors have not offered any inducement to any member of 
the Board, Management, Staff and/or employees and/or agents of ……………………. (name of the procuring entity). 

4. THAT the aforesaid Bidder will not engage /has not engaged in any corrosive practice with other bidders participating in 
the subject tender 

5. THAT what is deponed to here in above is true to the best of my knowledge information and belief. 

………………………………………… ……………………………… ……..........……… 
(Title)  (Signature)  (Date) 

 

Bidder's Official Stamp 
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DECLARATION AND COMMITMENT TO THE CODE OF ETHICS 

 

I …………………………………. (person) on behalf of (Name of the Business/ Company/Firm) .............................. 

…………………………………………………….. declare that I have read and fully understood the contents of the Public 

Procurement & Asset Disposal Act, 2015, Regulations and the Code of Ethics for persons participating in Public Procurementand 

Asset Disposal and my responsibilities under the Code. 

 

I do here by commit to abide by the provisions of the Code of Ethics for persons participating in Public Procurement and Asset 

Disposal. 

Name of Authorized signatory................................................................................................. .............................. 

Sign…………….................................................................................................................... ............................... 

Position........................................................................................... ...................................................................... 

Office address................................................................... Telephone................................... ................................ E-

mail………………………………………………........................................................................................... 

Name of the Firm/Company…………………………….....................................................................................  

Date………………………………………………………................................................................................... 

(Company Seal/ Rubber Stamp where applicable) 

 

Witness                                                                                                                                                        

Name………………………………………………………................................................................................  

Sign…………………………………………………………................................................................................  

 

Date………………………………………………………………........................................................................ 
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(d) APPENDIX 1 - FRAUD AND CORRUPTION 

1. Purpose 

1.1 The Government of Kenya's Anti-Corruption and Economic Crime laws and their sanction's policies and procedures, 
Public Procurement and Asset Disposal Act (no. 33 of 2015) and its Regulation, and any other Kenya's Acts or Regulations 
related to Fraud and Corruption, and similar offences, shall apply with respect to Public Procurement Processes and 
Contracts that are governed by the laws of Kenya. 

2. Requirements 

2.1 The Government of Kenya requires that all parties including Procuring Entities, Tenderers, 
(applicants/proposers), Consultants, Contractors and Suppliers; any Sub-contractors, Sub-consultants, Service providers 
or Suppliers; any Agents (whether declared or not); and any of their Personnel, involved and engaged in procurement 
under Kenya's Laws and Regulation, observe the highest standard of ethics during the procurement process, selection and 
contract execution of all contracts, and refrain from Fraud and Corruption and fully comply with Kenya's laws and 
Regulations as per paragraphs 1.1 above. 

2.2 Kenya's public procurement and asset disposal act (no. 33 of 2015) under Section 66 describes rules to be followed and 
actions to be taken in dealing with Corrupt, Coercive, Obstructive, Collusive or Fraudulent practices, and Conflicts of 
Interest in procurement including consequences for offences committed. A few of the provisions noted below highlight 
Kenya's policy of no tolerance for such practices and behavior: 

1) A person to whom this Act applies shall not be involved in any corrupt, coercive, obstructive, collusive or fraudulent 
practice; or conflicts of interest in any procurement or as set disposal proceeding; 

2) A person referred to under subsection (1) who contravenes the provisions of that sub-section commits an offence; 

3) Without limiting the generality of the subsection (1) and (2), the person shall be: - 

a) disqualified from entering into a contract for a procurement or asset disposal proceeding; or 

b) if a contract has already been entered into with the person, the contract shall be voidable; 

4) The voiding of a contract by the procuring entity under subsection (7) does not limit any legal remedy the procuring 
entity may have; 

5) An employee or agent of the procuring entity or a member of the Board or committee of the procuring entity whohas 
a conflict of interest with respect to a procurement: - 

 

a) Shall not take part in the procurement proceedings; 

b) shall not, after a procurement contract has been entered in to, take part in any decision relating to the 
procurement or contract; and 

c) shall not be a subcontract or for the tender to whom was awarded contract, or a member of the group of 
tenderers to whom the contract was awarded, but the subcontractor appointed shall meet all the requirements 
of this Act. 

6) An employee, agent or member described in subsection (1) who refrains from doing anything prohibited under that 
subsection, but for that subsection, would have been within his or her duties shall disclose the 
conflictofinteresttotheprocuringentity; 

7) If a person contravenes subsection (1) with respect to a conflict of interest described in subsection (5)(a) and the 
contract is awarded to the person or his relative or to another person in whom one of them had a direct or indirect 
pecuniary interest, the contract shall be terminated and all costs incurred by the public entity shall be made good by 
the awarding officer. Etc. 

3. In compliance with Kenya's laws, regulations and policies mentioned above, the Procuring Entity: 

a) Defines broadly, for the purposes of the above provisions, the terms setf orth below as follows: 

i) “corrupt practice” is the offering, giving, receiving, or soliciting, directly or indirectly, of anything of value 
to influence improperly the actions of another party; 

ii) “fraudulent practice” is any act or omission, including is representation, that knowingly or recklessly 
misleads, or attempts to mislead, a party to obtain financial or other benefit or to avoid an obligation; 

iii) “collusive practice”is an arrangement between two or more parties designed to achieve an improper purpose, 
including to influence improperly the actions of another party; “coercive practice” is impairing or harming, or 
threatening to impair or harm, directly or indirectly, any party or the property of the party to influence 
improperly the actions of a party; 

iv) “obstructive practice” is: 

• Deliberately destroying, falsifying, altering, or concealing of evidence material to the investigation or 
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making false statements to investigators in order to materially impede investigation by Public Procurement 
Regulatory Authority (PPRA) or any other appropriate authority appointed by Government of Kenya into 
allegations of a corrupt, fraudulent, coercive, or collusive practice; and/or threatening, harassing, or 
intimidating any party to prevent it from disclosing its knowledge of matters relevant to the investigation 
or from pursuing the investigation; or 

• acts intended to materially impede the exercise of the PPRA's or the appointed authority's inspection and 
audit rights provided for under paragraph 2.3 e. below. 

b) Defines more specifically, in accordance with the above procurement Act provisions set forth for fraudulent and 
collusive practices as follows: 

"fraudulent practice" includes a misrepresentation of fact in order to influence a procurement or disposal processorthe 
exercise of a contract to the detriment of the procuring entity or the tenderer or the contractor, and includes collusive 
practices amongst tenderers prior to or after tender submission designed to establish tender prices at artificial non-
competitive levels and to deprive the procuring entity of the benefits of free and open competition. 

c) Rejects a proposal for award
1 

of a contract if PPRA determines that the firm or individual recommended for award, 
any of its personnel, or its agents, or its sub-consultants, sub-contractors, service providers, suppliers and/ or their 
employees, has, directly or indirectly, engaged in corrupt, fraudulent, collusive, coercive, or obstructive practices in 
competing for the contract in question; 

d) Pursuant to the Kenya's above stated Acts and Regulations, may recommend to appropriate authority(ies) for 
sanctioning and debarment of a firm or individual, as applicable under the Acts and Regulations; 

e) Requires that a clause be included in Tender documents and Request for Proposal documents requiring(i) Tenderers 
(applicants/proposers), Consultants, Contractors, and Suppliers, and their Sub-contractors, Sub-consultants, Service 
providers, Suppliers, Agents personnel, permit the PPRA or any other appropriate authority appointed by 

Government of Kenya to inspect
2 

all accounts, records and other documents relating to the procurement process, 
selection and/or contract execution, and to have them audited by auditors appointed by the PPRA or any other 
appropriate authority appointed by Government of Kenya; and 

f) Pursuant to Section 62 of the above Act, requires Applicants/Tenderers to submit along with their 
Applications/Tenders/Proposals a “Self-Declaration Form” as included in the procurement document declaring that 
they and all parties involved in the procurement process and contract execution have not engaged/will not engage in 
any corrupt or fraudulent practices. 

 

 
1For the avoidance of doubt, a party's in eligibility to be awarded a contract shall includee, without limitation, (i) applying for 
pre-qualification, expressing interest in a consultancy, and tendering, either directly or as a nominated sub-contractor, nominated 
consultant, nominated manufacturer or supplier, or nominated service provider, in respect of such contract, and (ii) entering into 
an addendum or amendment introducing a material modification to any existing contract. 

2 Inspections in this context usually are investigative (i.e., forensic) in nature. They involve fact-finding activities undertaken by 
the Investigating Authority or persons appointed by the Procuring Entity to address specific matters related to 
investigations/audits, suc has evaluating the veracity of an allegation of possible Fraud and Corruption, through the appropriate 
mechanisms. Such activity includes but is not limited to: accessing and examining a firm's or individual's financial records and 
information, and making copies thereof as relevant; accessing and examining any other documents, data and information 
(whether in hard copyor electronic format) deemed relevant for th einvestigation/audit, and making copies there of as relevant; 
interviewing staff and other relevant individuals; performing physical inspections and site visits; and obtaining third party 
verification of information. 
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FORM OF TENDER SECURITY-[Option 1–Demand Bank Guarantee]   

 

Beneficiary:   

Request forTenders No:

 

Date:    

TENDER GUARANTEE No.:    

Guarantor:   
 

1. We have been informed that  (here inafter called "the Applicant") has submitted or will 
submit to the Beneficiary its Tender (here inafter called" the Tender") for the execution of  
under Request for Tenders No. (“the ITT”). 

 

2. Furthermore, we understand that, according to the Beneficiary's conditions, Tenders must be supported by a Tender 
guarantee. 

 

3. At the request of the Applicant, we, as Guarantor, hereby irrevocably undertake to pay the Beneficiary any sum or sums not 
exceeding in total an amount of ( ) upon receipt by us of the Beneficiary's 
complying demand, supported by the Beneficiary's statement, whether in the demand itself or a separate signed document 
accompanying or identifying the demand, stating that either the Applicant: 

 
(a)  has withdrawn its Tender during the period of Tender validity set forth in the Applicant's Letter of Tender (“the Tender 

Validity Period”), or any extension thereto provided by the Applicant; or 

 
b)  having been notified of the acceptance of its Tender by the Beneficiary during the Tender Validity Period or any extension 

there to provided by the Applicant, (i) has failed to execute the contract agreement, or (ii) has failed to furnish the 
Performance. 

 

4. This guarantee will expire: (a) if the Applicant is the successful Tenderer, upon our receipt of copies of the contract 
agreement signed by the Applicant and the Performance Security and, or (b) if the Applicant is not the successful Tenderer, 
upon the earlier of (i) our receipt of a copy of the Beneficiary's notification to the Applicant of the results of the Tendering 
process; or (ii) thirty days after the end of the Tender Validity Period. 

 

5. Consequently, any demand for payment under this guarantee must be received by us at the office indicated above onor 
before that date. 

 

 

 

 

[signature(s)] 
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FORMAT OF TENDER SECURITY [Option 2–Insurance Guarantee]   

 

TENDER GUARANTEE No.:      

 

 

1. Whereas ……………………. [Name of the tenderer] (hereinafter called “the tenderer”) has submitted its tender dated 

……… [Date of submission of tender] for the …………… [Name and/or description of the tender] (hereinafter called “the 

Tender”) for  the  execution  of   under  Request  for  Tenders  No.    (“the ITT”). 

 

2. KNOW ALL PEOPLE by these presents that WE ………………… of ………… [Name of Insurance Company] having our 

registered office at …………… (hereinafter called “the Guarantor”), are bound unto …………….. [Name of Procuring Entity] 

(hereinafter called “the  Procuring Entity”) in the sum of ………………… (Currency and guarantee amount) for which 

payment well and truly to be made to the said Procuring Entity, the Guarantor binds itself, its successors and assigns, jointly 

and severally, firmly by these presents.    

 

 Sealed with the Common Seal of the said Guarantor this ___day of ______ 20 __. 

 

 

3. NOW,  THEREFORE,  THE  CONDITION  OF  THIS  OBLIGATION  is  such  that  if the  Applicant: 

 

a) has  withdrawn  its  Tender  during  the  period  of  Tender  validity  set  forth  in  the  Principal's  Letter  of  Tender  

(“the  Tender  Validity  Period”),  or  any  extension  thereto  provided  by  the  Principal;  or 

 

b) having  been  notified  of  the  acceptance  of  its  Tender  by  the  Procuring  Entity  during  the  Tender  Validity  

Period  or  any  extension  thereto  provided  by  the  Principal; (i)  failed  to  execute  the  Contract  agreement;  or  (ii)  

has  failed  to  furnish  the  Performance  Security,  in  accordance  with  the  Instructions  to  tenderers  (“ITT”)  of  

the  Procuring  Entity's  Tendering  document. 

 

then  the  guarantee  undertakes  to  immediately  pay  to  the  Procuring  Entity  up  to  the  above  amount  upon  receipt  of  

the  Procuring  Entity's  first  written  demand,  without  the  Procuring  Entity  having  to  substantiate  its  demand,  provided  

that  in  its  demand  the  Procuring  Entity  shall  state  that  the  demand  arises  from  the  occurrence  of  any  of  the  above  

events,  specifying  which  event(s)  has  occurred. 

 

4. This  guarantee  will  expire:  (a)  if  the  Applicant  is  the  successful  Tenderer,  upon  our  receipt  of  copies  of  the  contract  

agreement  signed  by  the  Applicant  and  the  Performance  Security  and,  or  (b)  if  the  Applicant  is  not  the  successful  

Tenderer,  upon  the  earlier  of  (i)  our  receipt  of  a  copy  of  the  Beneficiary's  notification  to  the  Applicant  of  the  

results  of  the  Tendering  process;  or  (ii)twenty-eight  days  after  the  end  of  the  Tender  Validity  Period. 

 

5. Consequently,  any  demand  for  payment  under  this  guarantee  must  be  received  by  us  at  the  office  indicated  above  

on  or  before  that  date. 

 

 

 _________________________  ______________________________ 

  [Date ]     [Signature of the Guarantor] 

 _________________________  ______________________________ 

  [Witness]     [Seal] 

 

 

 

 

Note: All italicized text is for use in preparing this form and shall be deleted from the final product. 
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 FORM OF TENDER - SECURING DECLARATION 

 

[The Bidder shall complete this Form in accordance with the instructions indicated] 

Date: .................................................... [insert date (as day, month and year) of Tender Submission] 

Tender No.: .................................................... [insert number of tendering process] 

To: .................................................... [insert complete name of Purchaser] I/We, the undersigned, declare that: 

1. I/We understand that, according to your conditions, bids must be supported by a Tender-Securing Declaration. 

2. I/We accept that I/we will automatically be suspended from being eligible for tendering in any contract with the Purchaser 
for the period of time of [insert number of months or years] starting on [insert date], if we are in breach of ourobligation(s) 
under the bid conditions, because we–(a) have withdrawn our tender during the period of tender validity specified by us in 
the Tendering Data Sheet; or (b) having been notified of the acceptance of our Bid by the Purchaser during the period of bid 
validity, (i) fail or refuse to execute the Contract, if required, or (ii) fail or refuse to furnish the Performance Security, in 
accordance with the instructions to tenders. 

3. I/We understand that this Tender Securing Declaration shall expire if we are not the successful Tenderer(s), upon the earlier 
of: 

a) Our receipt of a copy of your notification of the name of the successful Tenderer; or 

b) thirty days after the expiration of our Tender. 

4. I/We understand that if Iam /we are/ in a Joint Venture, the Tender Securing Declaration must be in the name of the Joint 
Venture that submits the bid, and the Joint Venture has not been legally constituted at the time of bidding, the Tender Securing 
Declaration shall be in the names of all future partners as named in the letter of intent. 

Signed:…………………………………………………………..……….. Capacity/title (director or partner or sole 

proprietor, etc.) ……….…………........……. 

Name:……………………………………………………………………………….. Duly authorized to sign the bid for and 

on behalf of: [insert complete name of Tenderer] 

 Dated on …………………. day of ……………., ……. [Insert date of signing] Seal orstamp 
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PART II - WORKS REQUIREMENTS 
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SECTION V - BILLS OF QUANTITIES 

 

 

BILLS OF QUANTITIES 

(a) Preambles 
1.  The method of measurement of completed work for payment shall be in accordance with Issued Certificate of Completion 

The Site is situated in Homabay County, South Kasipul Sub-county , East Kamagak 

location,,Kachieng’ sub-location, off Oyugis- Kisumu road. 

2.  It is approximately 4Kilometers from Oyugis town. Access to the site shall be through the College main gate 
Which is an existing public road. Any damage caused to the surfaces of this road shall be made good at the Contractor's 
expense. The Contractor shall visit the site and acquaint itself with its nature and position, the nature of the ground, 
substrata and other local conditions, positions of existing power, water and other services, access roads or any other 
limitations that might affect his cost or progress. No claim for extras shall be considered on account of lack of knowledge 
in this respect. 

3. The Contractor shall obtain the Architect's approval on the siting of all temporary buildings, spoil heaps, temporary access 
path, and storage of materials. The Contractor shall also obtain the Architect approval and direction regarding the use of 
any materials found on the Site. 

4. The drawings used in the preparation of these Bills of Quantities can be inspected at the offices of the Procuring Entityor 
Procuring Entity's Representative during normal working hours. Two sets of the Working Drawings shall be provided to 
the contractor but additional copies shall be provided at a cost to be determined by the Engineer. 

5. The Contractor shall allow for the payment of all bank charges in connection with the procurement of Bank Guarantees and 
stamp charges in connection with this contract Agreement. 

6. The Contractor shall carry out the various sections of the Works in such an order as the Architect May direct. The Procuring 
Entity reserves the right to occupy the Works by sections on completion provided that such occupation is considered to be 
both practical and reasonable and will not interfere with the Works. The Contractor shall allow any costs associated with 
such occupation. 

7. The main Contractor will be fully responsible for paying his Sub-Contractor but the Procuring Entity reserves the right in 
very exceptional circumstances to make such payments direct in the interests of the project where the completion thereof 
might be jeopardized by any dispute or vicariousness between the Contractor and the Sub- Contractor involve. 

8. The Contractor shall complete and deliver the Works in the period inserted in the Form of Tender as his time for completion 
of the Works from the date for Possession, to be agreed with the Engineer. The Contract Period is presumed to have been 
calculated making due allowance for seasonal inclement weather conditions. Noclaimfor extension of time due to the 
normal in clement weather for this area shall be entertained. 

9. The Contractor shall, upon receiving instructions to proceed with the Works, draw up a Programme and Progress Chart 
setting out the order in which the Works are to be carried out, with the appropriate dates there of. This Chart shall be agreed 
with the Architect and no deviation from the order set out in it will be permitted without the written consent of the Engineer. 
The Contractor will be responsible for arranging the above programme with all his sub-Contractors and Specialties. The 
Contractor shall allow in his rates for carrying out this exercise, and for updating it as required. 

10. The Contractor shall submit to the Architect on the first day of each week or such longer period as the Architect from time 
to time direct, a Progress Report and any information for the proceeding period, showing the progress during the period 
and the up-to-date cumulative progresson all important items of each section or portion of the Works. 

11. The Contractor shall arrange for photographs of the Site to be taken by a professional photographer approved by the 
Engineer.The Photographs shall provide a record of the Site and adjacent are as prior to the commencement of the Works 
and shall cover such portion of the works in progress and completion as the Architect shall direct. All prints shall be full 
plate size, unmounted, and marked on the reverse side with the date of exposure, identification reference and brief 
description. The copyright of all photographs shall be vested in the Procuring Entity. The negatives and four prints from 
each negative shall be delivered to the Architect within two weeks of exposure. 

12. Figured dimensions are to be followed in preference to dimensions scaled from the Drawings, but whenever possible 
dimensions are to be taken on the Site or from the buildings. Before any work is commenced by Sub- Contractors or 
Specialist Firms, dimensions must be checked on the site comparable dimensions shown on the drawings. The Contractor 
shall be responsible for the accuracy of such dimensions. 

13. Prior to commencement of any work the Contractor is to ascertain from the relevant Authorities the exact position, depth 
and level of all existing electric cables, waterpipes or other services in the are aand he shall make whatever provisions may 
be required by the Authorities concerned for the support and protection of such services. Any damage or disturbance caused 
to any services shall be reported immediately to the Architect and the relevant Authority and shall be made good to their 
satisfaction at the Contractor's expense. Where appropriate the Contractor shall open up the ground in advance of the main 
work by hand digging if necessary, to locate precisely the position and details of the services which are likely to affect his 
operations. 

14. The Contractor shall include in his prices for the transport of materials, workmen, etc./, to and from the site of the proposed 
works, at such hours and by such route as are permitted by the Authorities. 

15. The Contractor will be required to make good, at his own expense and damage he may cause to the present road surface 
and pavements within or beyond the boundary of the Site, during the period of the works. All existing paths, storm water 
channels, etc., that may be destroyed or damaged during the progress of the Works shall be reinstated by the Contractor to 
the satisfaction of the Engineer. 
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16. The Contractor is to allow for complying with all instructions and regulations of the Police Authorities. 

17. All water shall be fresh, clean and pure, free from earthly, vegetable or organic matter, acid or alkaline substance in solution. 
The Contractor shall provide at his own risk and cost all water for use in connection with the Works, (including works of 
sub–contractors). If need be, he shall make arrangements with the Local Water Authority for the installation of a separate 
meter for all water used by him throughout the Contract and pay all cost and fees in connection therewith. He shall also 
provide temporary storage tanks and tubing, etc., as may be necessary, and clear away at completion. 

18. The Contractor shall provide all artificial lighting and power for his own use on the Works, (including Sub – Contractor's) 
including all temporary connections, wiring, fittings, etc., and clearing away on completion. The Contractor shall pay all 
fees and obtain all permits in connection there with. 

19. The Contractor shall constantly keep on the Works a Literate English-speaking Agent or Representative, competent and 
experienced in the kind of work involved, who shall giveh is whole time to the superintendence of the works. (Including 
works of sub – contractors). Such Agent or Representative shall receive on behalf of the Contractordirections and 
instruction from the Engineer, and such directions and instructions shall be deemed to be given to the contractor in 
accordance with the Conditions of Contract. The Agent shall not be replaced without the specific approval of the Engineer. 

20. The Contractor shall ensure that the safety of his work people and all authorized visitors to the site are protected at all times. 
In particular, there shall be the proper provision of guard–rails to scaffolding, protection against falling materials, tools on 
site, dust, nail and other sharp objects. The site shall be kept tidy and clear of dangerous rubbish. The Architect shall be 
empowered to suspend work on site should it be considered this condition is not being observed and no claim arising from 
such suspension will be allowed. 

21. The are as available to the Contractor for workyards, offices and other facilities shall be directed by the Architect and any 
existing features to remain shall be protected from damage throughout the Contract Period and handed back in good 
condition when they are vacated at the end of the Contract. If additional areas are required, the 
contractorshallsourcethenatowncost. 

22. The Contractor shall give the Architect reasonable notice of the intention to set out or take levels for any part of the Works 
so that arrangements may be made for checking the work. The accuracy of setting out and leveling shall be within the 
tolerances specified in the Specifications or on the Drawings. The checking of setting out or leveling by the Architect shall 
not relieve the Contractor of his duties or responsibilities under the Contract. 

23. The Contractor must take steps necessary to safe guard and shall beheld fully responsible for any damage caused to 
existingand adjacent property, including buildings that are not a subject of demolition. He shall make good at his own cost 
damage to persons and property caused there on, and he shall indemnify the Procuring Entity against any loss or claim that 
may arise. 

24. The Contractor shall take such steps and exercise such care and diligence as to minimize nuisance arising from dust, noise 
or any other cause to the occupiers of the existing and adjacent property. He must provide such temporary and special 
screens and tarpaulins or gummy bags, hoarding, barriers, warning signs etc. as he considers necessary and sufficient for 
the protection of the existing and adjacent property and or prevention of nuisance etc. as directed by Engineer. 

25. The Contractors attention is drawn to the standards levy order which was amended on 15
th

October 1998.Legal notice 
No.154 of 1998. The Contractor is required to pay a monthly level of 0.2% of his factory price of construction works with 
effect from January 1999. Tenderer shall allow for this in the build-upo f his rates. 

26. The Contractor shall provide temporary sheds, offices meshrooms, sanitary, accommodation and other temporary buildings 
for the use of the contractor and sub-contractors, including lighting furniture equipment and attendance. 

27. Contractor shall provide/build labor camp sat areas to be agreed with the Engineer. Labor camps shall be complete with 
sanitary accommodation and fencing gates. 

28. The Contractor must provide the necessary toilet facilities to the requirement and satisfaction of the Health Authorities and 
maintain the same in a thoroughly clean and sanitary condition and pay all conservancy fees during the period of the Works 
and remove when no longer required. 

29. The Contractor shall provide at his own risk and cost all watching and lighting as necessary to safeguard the Works, Plant 
and materials against damage and theft. 

30. The Contractor shall provide all necessary hoists, tackle, plant, equipment, vehicles, tools and appliances of every 
description for the due and satisfactory completion of the Works and shall remove the same on completion. All such plant, 
tools and equipment shall comply with all regulations in force throughout the period of the Contract and shall be altered or 
adopted during the Contract period as may be necessary to comply with any amendments in or additions to such regulations. 

31. Provide, erect and maintain all necessary scaffolding, sufficiently strong and efficient for the due performance of the works, 
including Sub-Contract Works, provide special scaffolding as required by Sub-Contractors, alter and adopt all scaffolding 
as and when required during the Works, and remove on completion. No scaffolding is measured here in after and the 
Contractor must allow in his rates for this. 

32. The Contractor shall take all necessary precautions such as temporaryf encing, hoarding fans, planked footways, guard–
rails gantries screen, etc., for the safe custody of the Works, materials and public protection and adjacent properties. 

33. Cover up all and protect from damage, including damage from in clement weather, all finished work and unfixed materials, 
including that of Sub-Contractors, etc., to the satisfaction of the Architect until the completion ofthe Contract. 

34. The Contractor shall, after completion of the works, at his own expense, remove and clear away all surplus excavated 
demolition materials, plant, rubbish and unused materials and shall leave the whole of the Site and Works in a clean and 
tidy state to the satisfaction of the Engineer, sheds, camps, etc. Particular care shall be taken toleavecleanallfloors and 
windows and tore move all paint and cement all rubbis hand dirt as it accumulates. The Contractor is to find his own dump 
and shall pay all charges in connection there with. 

35. Concrete test cubes shall be prepared in a set of three, as described including testing fees, labor and materials, making 
molds, transport, handling, etc. Allow in your rates for making at least four cubes on each occasion, from different batches; 
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the concrete being taken from the point of deposit. 

36. The Contractors hall furnish at the earliest possible opportunity before work commences, and at his own cost, any samples 
of materials and workmanship that may be called for by the Architect for the approval or rejection, and any further samples 
in the case of rejection, until such samples are approved by the Engineer. Such samples, when approved, shall be the 
minimum standard for the work to which they apply. The proceduref or submitting samples of materials for testing or 
approval and the method of marking for identification shall be as laid down by the Engineer.The Contractor shall allow in 
his Tender for such samples and tests, including those in connection with his Sub-Contractors work. 

37. The Contractors attention is drawn to the Finance Bill of the year 2000/2001 on withholding tax on contractual payment 

section 35(7)(i)(ii) which became effective on 1
st 

July 2000. A 3% withholding tax will be applicable to all in terim 
payments exceeding Kshs……................……. for work done in respect of building or civil works. The contractor shall 
allow for any costs arising resulting there from in the build-up of rates. 

38. Blasting will only be allowed with the express permission of the Architect in writing. All blasting operations shall be carried 
out at the Contractor's sole risk and cost, in accordance with any Government regulations in force for the time being, and 
any special regulations laid down by the Architect governing the use and storage of explosives. 

39. The National Construction Authority is a state corporation established under the national construction authority Act No.14 
of 2011. The broad Mandate of the Authority is to over see the construction industry and coordinate its development. The 

National Construction Authority Regulations 2014 with an effective date of 6
th

June 2014, regulation 25, - Allow 0.5% of 
the tender sum/contract sum for construction levy. 

40. The Contractor attention is drawn to Finance Bill of 1993 where VAT was introduced in all contracts for construction 
services. The tenderer is also drawn to VAT Act Cap 476 clause 19(9). The tenderer must allow for VAT 1.19 as instructed 
else where. 

41. The contractor shall allow and pay for all insurance to cover risks and indemnities required Items 17 and 18 of the 
Conditions of contract and also specified in the Special Conditions of Contract. 



 

58 

 

 

 

 

SECTION VI - SPECIFICATIONS 

Proposed Construction of 1-Storey Multipurpose hall 

 

SECTION VII – DRAWINGS 

 
The Following structural drawings are available and are part of the tender document appendices: 
 

1. Beam layout, stairs and column layout 
2. First floor plan 
3. Ground floor plan 
4. Sections ; roof and beam details 
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SECTION VIII - GENERAL CONDITIONS OF CONTRACT (GCC) 

 

General Conditions of Contract 

1. GENERALPROVISIONS 

1.1 Definitions 
In this Contract, except where context otherwise requires, the following terms shall be interpreted as indicated below. Words 
indicating persons or parties include corporations and other legal entities, except where the context requires otherwise. 
“Accepted Contract Amount” means the amount accepted in the Letter of Acceptance for the execution and completion of the 

Works and the remedying of any defects. 

“Base Date” means a date 30 day prior to the submission of tenders. 

“Bill of Quantities” means the priced and completed Bill of Quantities forming part of the tender. “Completion Date” 

meansthedateofcompletionoftheWorksascertifiedbytheEngineer. 

“Contract Price” means the price defined in the contract and there after as adjusted in accordance with the provisions of the 
Contract. 
“Contract” means the agreement entered into between the Procuring Entity and the Contractor as recorded in the Agreement Form 
and signed by the parties including all attachments and appendices thereto and all documents incorporated by reference therein to 
execute, complete, and maintain the Works. 
“Contractor's Documents” means the calculations, computer programs and other software, progress reports, drawings, manuals, 
models and other documents of a technical nature (if any) supplied by the Contractor under the Contract. 
“Contractor's Equipment” means all apparatus, machinery, vehicles and other things required for the execution and completion 
of the Works and the remedying of any defects. However, Contractor's Equipment excludes Temporary Works, Procuring Entity's 
Equipment (if any), Plant, Materials and any other things intended to form or forming part of the Permanent Works. 
“Contractor'sPersonnel” means the Contractor's Representative and all personnel whom the Contractor utilizes on Site, who may 
include the staff, labor and other employees of the Contractor and of each Subcontractor; and any other personnel assisting the 
Contractor in the execution of the Works. 
“Contractor's Representative” means the person named by the Contractor in the Contractor appointed from time to timeby the 
Contractor who acts on behalf of the Contractor. 

“Contractor” means the person(s) named as contractor in the Form of Tender accepted by the Procuring Entity. 
“Cost” means expenditure reasonably incurred (or to be incurred) by the Contractor, whether on or off the Site, including overhead 
and similar charges, but does not include profit. 

“Day” means a calendar day and “year” means 365 days. 

“Dayworks” means Work inputs subject to payment on a time basis for labour and the associated materials and plant. 

 

“Defect” means any part of the Works not completed in accordance with the Contract. 

“Defects Liability Certificate” means the certificate issued by Architect upon correction of defects by the Contractor. 
“Defects Liability Period” means the period named in the Special Conditions of Contract and calculated from the Completion Date, 
within which the contractor is liable for any defects that may develop in the handed over works. 
“Defects Notification Period” means the period for notifying defects in the Works oraSection(asthecasemaybe) under Sub-Clause 
11.1 [Completion of Outstanding Work and Remedying Defects], whichextendsoverthedaysstated 
intheSpecialConditionsofContract. 
“Drawings” means the drawings of the Works, as included in the Contract, and any additional and modified drawings issued by 
(or on behalf of) the Procuring Entity in accordance with the Contract. 
“Final Payment Certificate” means the payment certificate issued under Sub-Clause 14.13 [Issue of Final Payment Certificate]. 
“Final Statement” means the statement defined in Sub-Clause 14.11 [ApplicationforFinalPaymentCertificate]. “Force Majeure” 

is defined in Clause19 [Force Majeure]. 

“Foreign Currency” means a currency of another country (not Kenya) in which part (or all) of the Contract Price is payable, but 
not the Local Currency. 

“Goods” means Contractor's Equipment, Materials, Plant and Temporary Works, or any of them as appropriate. 
“Interim Payment Certificate” means a payment certificate issued under Clause 14 [Contract Price and Payment], other than the 
Final Payment Certificate. 
“Laws” means all national legislation, statutes, ordinances, and regulations and by-laws of any legally constituted public authority. 
“Letter of Acceptance” means the letter of formal acceptance of a tender, signed by Procuring Entity, including any annexed 
memoranda comprising agreements between and signed by both Parties. 

“Local Currency” means the currency of Kenya. 
“Materials” means things of all kinds (other than Plant) intended to form or forming part of the Permanent Works, including the 
supply-only materials (if any) to be supplied by the Contractor under the Contract. 
“Notice of Dissatisfaction” means the notice given by either Party to the other under Sub-Clause 20.3 indicating its dissatisfaction 
and intention to commence arbitration. 
“Special Conditions of Contract” means the pages completed by the Procuring Entity entitled Special Conditions of Contract 
which constitute Part A of the Special Conditions. 

“Party” means the Procuring Entity or the Contractor, as the context requires. 

“Payment Certificate” means a payment certificate issued under Clause 14 [Contract Price and Payment]. “Performance 
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Certificate” means the certificate issued under Sub-Clause 11.9 [Performance Certificate]. “Performance Security” means the 

security (or securities, if any) under Sub-Clause 4.2 [Performance Security]. “Permanent Works” means the permanent works to be 

executed by the Contractor under the Contract. 

“Plant” means the apparatus, machinery and other equipment intended to form or forming part of the Permanent Works, including 
vehicles purchased for the Procuring Entity and relating to the construction or operation of the Works. 

“Procuring Entity's Equipment” means the apparatus, machinery and vehicles (if any) made available by the 
Procuring Entity for the use of the Contract or in the execution of the Works, as stated in the Specification; but does not include 
Plant which has not been taken over by the Procuring Entity. 
“Procuring Entity's Personnel” means the Engineer, the Engineer, the assistants and all other staff, labor and other employees of 
the Architect and of the Procuring Entity; and any other personnel notified to the Contractor, by the Procuring Entity or the Engineer, 
as Procuring Entity's Personnel. 

“Procuring Entity” means the Entity named in the Special Conditions of Contract. 
“Engineer” is the person named in the Appendix to Conditions of Contract (or any other competent person appointed by the 
Procuring Entity and notified to the Contractor, to act in replacement of the Engineer) who is responsible for supervising the 
execution of the Works and administering the Contract and shall be an “Architect” or a “Quantity Surveyor” registered under the 
Architects and Quantity Surveyors Act Cap 525 or an “Engineer” registered under Engineers Registration Act Cap 530. 
“Engineer” means the person appointed by the Procuring Entity to act as the Architect for the purposes of the Contract and named 
in the Special Conditions of Contract, or other person appointed from time to time by the Procuring Entity and notified to the 
Contractor 
“Provisional Sum” means a sum (if any) which is specified in the Contract as a provisional sum, for the execution of any part of 
the Works or for the supply of Plant, Materials or services under Sub-Clause 13.5 [Provisional Sums]. 

“Retention Money” means the accumulated retention moneys which the Procuring Entity retains under Sub-Clause 

14.3 [Application for Interim Payment Certificates] and pays under Sub-Clause 14.9 [Payment of Retention Money]. 
“Schedules” means the document(s) entitled schedules, completed by the Contractor and submitted with the Form of Tender, as 
included in the Contract. 

“Section” means a part of the Works specified in the Special Conditions of Contract as a Section (if any) 
“Site Investigation Reports” are those reports that may be included in the tendering documents which a ref actual and interpretative 
about the surface and sub-surface condition sat the Site. 
“Site” means the places where the Permanent Works are to be executed, including storage and working areas, and to which Plant 
and Materials are to be delivered, and any other places as may be specified in the Contract as forming part of the Site. 
“Specification” means the document entitled specification, as included in the Contract, and any additions and modifications to the 
specification in accordance with the Contract. Such document specifies the Works. 
“Start Date” or “Commencement Date”is the latest date when the Contractor shall commence execution of the Works. It does 
not necessarily coincide with the Site possession date(s). 
“Statement” means a statement submitted by the Contractor as part of an application, under Clause 14 [Contract Price and 
Payment], for a payment certificate. 
“Subcontractor” means any person named in the Contract as a subcontractor, or any person appointed as a subcontractor, for a part 
of the Works. 

“Taking-Over Certificate” means a certificate issued under Clause 10 [Procuring Entity's Taking Over]. 
“Temporary Works” means all temporary works of every kind (other than Contractor's Equipment) required on Site for the 
execution and completion of the Permanent Works and the remedying of any defects. 
“Temporary works” means works designed, constructed, installed, and removed by the Contractor which are needed for 
construction or installation of the Works. 
“Tender” means the Form of Tender and all other documents which the Contractor submitted with the Form of Tender, as included 
in the Contract. 

“Tests after Completion” means the tests (if any) which are specified in the Contract and which are carried out in accordance with the 

Specification after the Works or a Section (as the case may be) are taken over by the Procuring Entity. 
“Testson Completion” means the tests which are specified in the Contractor agreed by both Parties or instructed as a Variation, and 
which are carried out under Clause 9 [Tests on Completion] before the Works or a Section (as the case may be) are taken over by 
the Procuring Entity. 
“Time for Completion” means the time for completing the Works or a Section (as the case may be) as stated in the Special 
Conditions of Contract (with any extension calculated from the Commencement Date. 
“Unforeseeable” means not reasonably foreseeable by an experienced contractor by the Base Date. 
“Variation” means any change to the Works, which is instructed or approved as a variation under Clause 13 [Variations and 
Adjustments]. 
“Works” means the items the Procuring Entity requires the Contractor to undertake as defined in the Appendix to Conditions of 
Contract. “Works” may also mean the Permanent Works and the Temporary Works, or either of them as appropriate. 

1.2 Interpretation 

In the Contract, except where the context requires otherwise: 

a) Words indicating one gender include all genders; 

b) words indicating the singular also include the plural and words indicating the plural also include the singular; 

c) provisions including the word “agree”, “agreed” or “agreement” require the agreement to be recorded in writing; 

d) “written” or “in writing” means hand-written, type-written, printed or electronically made, and resulting in a 
permanent record; and 
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The marginal words and other headings shall not be taken into consideration in the interpretation of these Conditions. 

1.3 Communications 

1.3.1 Wherever these Conditions provide for the giving or issuing of approvals, certificates, consents, determinations, notices, 
requests and discharges, these communications shall be: 

a) In writing and delivered by hand (against receipt), sent by mail or courier, or transmitted using any of the 
agreed systems of electronic transmission as stated in the Special Conditions of Contract; and 

b) delivered, sentor transmitted to the addressf or the recipient's communications as stated in the Special Conditions of 
Contract. However: 

i) if the recipient gives notice of another address, communications shall thereafter be delivered accordingly; and 

ii) if the recipient has not stated otherwise when requesting an approval or consent, it may be sent to the 
addressfromwhichtherequestwasissued. 

1.3.2 Approvals, certificates, consents and determinations shall not be unreasonably withheld or delayed. When a certificate is 
issued to a Party, the certifier shall send a copy to the other Party. When a notice is issued to a Party, by the other Party or the 
Engineer, a copy shall be sent to the Architect or the other Party, as the case may be. 

1.4 Law and Language 

1.4.1 The Contract shall be governed by the laws of Kenya. 

1.4.2 The ruling language ofthe Contract shall be English. 

 

1.5 Priority of Documents 

The documents forming the Contract are to be taken as mutually explanatory of one another. For the purposes of interpretation, the 
priority of the documents shall be in accordance with the following sequence: 

a) The Contract Agreement, 

b) The Letter of Acceptance, 

c) The Special Conditions – Part A, 

d) the Special Conditions – Part B 

e) the General Conditions of Contract 

f) the Form of Tender, 

g) the Specifications and Bills of Quantities 

h) the Drawings, and 

i) the Schedules and any other documents forming part of the Contract. 
If an ambiguity or discrepancy is found in the documents, the Architect shall issue any necessary clarification or instruction. 

1.6 Contract Agreement 
The Parties shall enter into a Contract Agreement within 14 days after the Contractor receives the Contract Agreement, unless 
the Special Conditions establish otherwise. The Contract Agreement shall be based upon the formannexed to the Special 
Conditions. The costs of stamp duties and similar charges (if any) imposed by law in connection with entry into the Contract 
Agreement shall be borne by the Procuring Entity. 

1.7 Assignment 
The Contractor shall not assign the whole or any part of the Contract or any benefit or interest in or under the Contract. 
However, the contractor: 

a) May as sign the whole or any part with the prior consent of the Procuring Entity, and 

b) may, as security in favor of a bank or financial institution, assign its right to moneys due, or to become due, under 
the Contract. 

1.8 Care and Supply of Documents 

1.8.1 The Specifications and Drawings shall be in the custody and care of the Procuring Entity.Unless otherwise stated in the 
Contract, two copies of the Contract and of each subsequent Drawings and Bills of Quantities shall be supplied to the 
Contractor, who may make or request further copies at the cost of the Contractor. 

1.8.2 Each of the Contractor's Documents shall be in the custody and care of the Contractor, unless and until taken over bythe 
Procuring Entity. Unless otherwise stated in the Contract, the Contractor shall supply to the Architect two copies of each of 
the Contractor's Documents. 

1.8.3 The Contractor shall keep, on the Site, a copy of the Contract, publications named in the Specification, the Contractor's 
Documents (if any), the Drawings and Variations and other communications given under the Contract.The Procuring Entity's 
Personnel shall have the right of access to all these documents at all reasonable times. 

1.8.4 If a Party becomes aware of an error or defect in a document which was prepared for use in executing the Works, theParty 
shall promptly give notice to the other Party of such error or defect. 

1.9 Timely provision of Drawings or Instructions 

1.9.1 The Contractor shall give notice to the Architect whenever the Works are likely to be delayed or disrupted if any necessary 
drawing or instruction is not issued to the Contractor within a particular time, which shall be reasonable. The notice shall 
include details of the necessary drawing or instruction, details of why and by when it should be issued, and the nature and 
amount of the delay or disruption likely to be suffered if it is late. 

1.9.2 If the Contractor suffers delay and/or incurs Cost as a result of a failure of the Architect to issue the notified drawing or 
instruction within a time which is reasonable and is specified in the notice with supporting details, the Contractor shall give 
a further notice to the Architect and shall be entitled subject to Sub-Clause 20.1 [Contractor's Claims] to: 

a) an extension of time for any such delay, if completion is or will be delayed, under Sub-Clause 8.4 [Extension of 
Time for Completion], and 

b) payment of any other associated costs accrued, which shall be included in the Contract Price. 
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1.9.3 After receiving this further notice, the Architect shall proceed in accordance with Sub-Clause 3.5 [Determinations] to 
agree or determine these matters. 

1.9.4 However, if and to the extent that the Architect failure was caused by any error or delay by the Contractor, including an 
error in, or delay in the submission of, any of the Contractor's Documents, the Contractor shall not be entitled to such 
extension of time, or costs accrued. 

1.10 Procuring Entity's Use of Contractor's Documents 

1.10.1 Asagreed between the Parties, the Contractor shall retain the copyright and other intellectual property rights in the 
Contractor's Documents and other design documents made by (or on behalf of) the Contractor. 

1.10.2 The Contractor shall be deemed (by signing the Contract) to give to the Procuring Entity a non-terminable transferable 
non-exclusive royalty-free license to copy, use and communicate the Contractor's Documents, including making and using 
modifications of them. This license shall: 

a) apply throughout the actual or intended working life (whichever is longer) of the relevant parts of the Works, 

b) entitle any person in proper possession of the relevant part of the Works to copy, use and communicate the 
Contractor's Documents for the purposes of completing, operating, maintaining, altering, adjusting, repairing and 
demolishing the Works, and 

c) in the case of Contractor's Documents which are in the form of computer programs and other software, permit their 
use on any computer on the Site and other places as envisaged by the Contract, including replacements of any 
computers supplied by the Contractor. 

1.10.3 The Contractor's Documents and other design documents made by (or on behalf of) the Contractor shall not, without the 
Contractor's consent, be used, copied or communicated to a third party by (or on behalf of) the Procuring Entityf or 
purposes other than those permitted under Sub-Clause 1.10.2. 

1.11 Contractor's Use of Procuring Entity's Documents 
As agreed between the Parties, the Procuring Entity shall retain the copyright and other intellectual property rights in the 
Specification, the Drawings and other documents made by (or on behalf of) the Procuring Entity. The Contractor may, at 
his cost, copy, use, and obtain communication of these documents for the purposes of the Contract. They shall not, without 
the Procuring Entity's consent, be copied, used or communicated to a third party by the Contractor, except as necessary 
for the purposes of the Contract. 

1.12 Confidential Details 

1.12.1 The Contractor's and the Procuring Entity's Personnel shall ensure confidentiality at all times. The confidentiality shall 
survive termination or completion of the contract. They shall disclose all such confidential and other information as may 
be reasonably required in order to verify compliance with the Contract and allow its proper implementation. 

1.12.2 The Contractor's and the Procuring Entity's Personnel shall also treat the details of the Contract as private and confidential, 
except to the extent necessary to carry out their respective obligations under the Contract or to comply with applicable 
Laws. Each of them shall not publish or disclose any particulars of the Works prepared by the other Party without the 
previous agreement of the other Party. However, the Contractor shall be permitted to disclose any publicly available 
information, or information otherwise required to establish his qualifications to compete for other projects. 

1.13 Compliance with Laws 
The Contractor shall, in performing the Contract, comply with applicable Laws. Unless otherwise stated in the Special 
Conditions of Contract: 

a) The Procuring Entity shall have obtained (or shall obtain) the planning, zoning, building permitor similar permission 
for the Permanent Works, and any other permissions described in the Specifications as having been (or to be) 
obtained by the Procuring Entity; and the Procuring Entity shall indemnify and hold the Contractor harmless against 
and from the consequences of any failure to do so; and 

b) the Contractor shall give all notices, pay all taxes, duties and fees, and obtain all permits, licenses and approvals, as 
required by the Laws in relation to the execution and completion of the Works and the remedying of any defects; 
and the Contractor shall indemnify and hold the Procuring Entity harmless against and from the consequences of 
any failure to do so, unless the Contractor is impeded to accomplish these actions and shows evidence of its diligence. 

1.14 Joint and Several Liability 
If the Contractor constitutes (under applicable Laws) a joint venture, consortium or other unincorporated grouping of two 
or more persons: 

a) These persons shall be deemed to be jointly and severally liable to the Procuring Entity for the performance of the 
Contract; 

b) these persons shall notify the Procuring Entity of their leader who shall have authority to bind the Contractor and 
each of these persons; and 

c) the Contractor shall not alter its composition or legal status without the prior consent of the Procuring Entity. 

1.15 Inspections and Audit by the Procuring Entity 
Pursuant to paragraph 2.2(e). of Appendix B to the General Conditions, the Contractor shall permit and shall cause its 
subcontractors and sub-consultants to permit, the Public Procurement Regulatory Authority, Procuring Entity and/or 
persons appointed or designated by the Government of Kenya to inspect the Site and/or the accounts and records relating 
to the procurement process, selection and/or contract execution, and to have such accounts and records audited by auditors 
appointed by the Procuring Entity if requested by the Procuring Entity. The Contractor's and its Subcontractors' and sub-
consultants' attention is drawn to Sub-Clause 15.6 (Fraud and Corruption) which provides, inter alia, that acts intended to 
materially impede the exercise ofthe Procuring Entity's inspection and audit rights constitute a prohibited practice subject 
to contract termination (as well as to a determination of in eligibility pursuant to the Procuring Entity's prevailing sanctions 
procedures). 
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2. THE PROCURING ENTITY 

2.1 Right of Access to the Site 

2.1.1 The Procuring Entity shall give the Contractor right of access to, and possession of, all parts of the Site within thetime (or 
times) stated in the Special Conditions of Contract. The right and possession may not be exclusive to the Contractor. If, 
under the Contract, the Procuring Entity is required to give (to the Contractor) possession ofanyfoundation, structure, plant 
or means of access, the Procuring Entity shall do so in the time and manner stated in the Specification. However, the 
Procuring Entity may withhold any such right or possession until the Performance Security has been received. 

2.1.2 If no such time is stated in the Special Conditions of Contract, the Procuring Entity shall give the Contractor right of access 
to, and possession of, the Site within such times as required to enable the Contractor to proceed without disruption in 
accordance with the programme submitted under Sub-Clause 8.3 [Programme]. 

2.1.3 If the Contractor suffers delay and/or incurs Cost as a result of a failure by the Procuring Entity to give any such right or 
possession within such time, the Contractor shall give notice to the Architect and shall be entitled subject to Sub-Clause 
20.1 [Contractor's Claims] to: 

a) an extension of time for any such delay, if completion is or will be delayed, under Sub-Clause 8.4 [Extension of Time 
for Completion], and 

b) payment of any such Cost-plus profit, which shall be included in the Contract Price. 

2.1.4 After receiving this notice, the Architect shall proceed in accordance with Sub-Clause 3.5 [Determinations] to agree or 
determine these matters. 

2.1.5 However, if and to the extent that the Procuring Entity's failure was caused by any error or delay by the Contractor, including 
an error in, or delay in the submission of, any of the Contractor's Documents, the Contractor shall not be entitled to such 
extension of time, Cost or profit. 

2.2 Permits, Licenses or Approvals 

2.2.1 The Procuring Entity shall provide, at the request of the Contractor, such reasonable assistance as to allow the Contractor 
to obtain properly: 

a) Copies of the Laws of Kenya which are relevant to the Contract but are not readily available, and 

b) any permits, licenses or approvals required by the Laws of Kenya: 

i) which the Contractor is required to obtain under Sub-Clause 1.13 [Compliance with Laws], 

ii) for the delivery of Goods, including clearance through customs, and  

iii)  for the export of Contractor's Equipment when it is removed from the Site. 

2.3 Procuring Entity'sPersonnel 
The Procuring Entity shall be responsible for ensuring that the Procuring Entity's Personnel and the Procuring Entity's 
other contractor son the Site: 

a) co-operate with the Contractor's efforts under Sub-Clause 4.6 [Co-operation], and 

b) take action ssimilar to those which the Contractor is required to take under sub-paragraphs (a), (b) and (c) ofSub-
Clause 4.8 [Safety Procedures] and under Sub-Clause 4.18 [Protection of the Environment]. 

2.4 Procuring Entity's Financial Arrangements 
The Procuring Entity shall make and maintain all necessary financial arrangements which will enable the Procuring Entity 
to pay the Contract Price punctually (as estimated at that time) in accordance with Clause14 [Contract Price and Payment]. 

3. THE ENGINEER 

3.1 Architect Duties and Authority 

3.1.1 The Procuring Entity shall appoint the Architect who shall carry out the duties as signed to him in the Contract. The Architect 
staff shall include suitably qualified Assistants and other professionals who are competent to carry out these duties. The 
Architect Name and Address shall be provided in the Special Conditions of Contract. 

3.1.2 The Architect shall have no authority to amend the Contract. 

3.1.3 The Architect May exercise the authority attributable to the Architect as specified in or necessarily to be implied from the 
Contract. If the Architectis required to obtain the approval of the Procuring Entity before exercising a specified authority, 
the requirements shall be as stated in the Special Conditions of Contract. The Procuring Entity shall promptly inform the 
Contractor of any change to the authority attributed to the Engineer. 

3.1.4 However, whenever the Architect exercises a specified authority for which the Procuring Entity's approvalis required, then 
(for the purposes of the Contract) the contractor shall require the Architect toprovideevidence of such approval before 
complying with the instruction. 

3.1.5 Except as otherwise stated in these Conditions: 

 

a) Whenever carrying out duties or exercising authority, specified in or implied by the Contract, the Architect 
shallbedeemedtoactfortheProcuring Entity; 

b) the Architect has no authority to relieve either Party of any duties, obligations or responsibilities under the Contract; 

c) any approval, check, certificate, consent, examination, inspection, instruction, notice, proposal, request, test, or 
similar act by the Architect (including absence of disapproval) shall not relieve the Contractor from any responsibility 
he has under the Contract, including responsibility for errors, omissions, discrepancies and non-compliances; and 

d) anyact by the Architect in response to a Contractor's request shall be notified in writing to the Contractor within 14 
days of receipt. 

3.1.6 The following provisions shall apply: 
The Architect shall obtain the specific approval of the Procuring Entity before taking action under the-following Sub-
Clauses of these Conditions: 

a) Sub-Clause 4.12: agreeing or determining an extension of time and/or additional cost. 

b) Sub-Clause 13.1: instructing a Variation, except; 

i) In an emergency situation as determined by the Engineer, or 
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ii) If such a Variation would increase the Accepted Contract Amount by less than the percentage specified in the 
Special Conditions of Contract. 

c) Sub-Clause 13.3: Approving a proposal for Variation submitted by the Contractor in accordance with Sub Clause 
13.1 or 13.2. 

d) Sub-Clause13.4: Specifying the amount payable in each of the applicable three currencies. 

3.1.7 Not withstanding the obligation, as set out above, to obtain approval, if, in the opinion of the Engineer, an emergency occurs 
affecting the safety of life or of the Works or of adjoining property, he may, without relieving the Contractor of any of his 
duties and responsibility under the Contract, instruct the Contractor to execute all such work or to do all such things as may, 
in the opinion of the Engineer, be necessary to abate or reduce the risk. The Contractor shall forth with comply, despite the 
absence of approval of the Procuring Entity, with any such instruction of the Engineer. The Architect shall determine an 
addition to the Contract Price, in respect of such instruction, in accordance with Clause 13 and shall notify the Contractor 
accordingly, with a copy to the Procuring Entity. 

3.2 Delegation by the Engineer 

3.2.1 The Architect may from time to time assign duties and delegate authority to assistants and may also revoke such assignment 
or delegation. These assistants may include a resident Engineer, and/or independent inspectors appointed to inspect and/ or 
test items of Plant and/or Materials. The assignment, delegation or revocation shall be in writing and shall not take effect 
until copies have been received by both Parties. However, unless otherwise agreed by both Parties, the Architect shall not 
delegate the authority to determine any matter in accordance with Sub-Clause 3.5 [Determinations]. 

3.2.2 Each assistant, to whom duties have been assigned or authority has been delegated, shall only be authorized to issue 
instructions to the Contractor to the extent defined by the delegation. Any approval, check, certificate, consent, examination, 
inspection, instruction, notice, proposal, request, test, or similar act by an assistant, in accordance with the delegation, shall 
have the same effect as though the act had been an act of the Engineer. However: 

a) Any failure to disapprove any work, Plant or Materials shall not constitute approval, and shall therefore not 
prejudice the right of the Architect to reject the work, Plant or Materials; 

b) If the Contractor questions any determination or instruction of an assistant, the Contractor may refer the matter to 
the Engineer, who shall promptly confirm, reverse or vary the determination or instruction. 

3.3 Instructions of the Engineer 

3.3.1 The Architect may issue to the Contractor (at anytime) instructions and additional or modified Drawings which may 
benecessary for the execution of the Works and the remedying of any defects, all in accordance with the Contract. The 
Contractor shall only take instructions from the Engineer, or from an assistant to whom the appropriate authority has been 
delegated under Clause 3.2.1. 

3.3.2 The Contractor shall comply with the instructions given by the Architect or delegated assistant, on any matter related to the 
Contract. Whenever practicable, their instructions shall be given in writing. If the Architec tor a delegated assistant: 

 

a) Gives an oral instruction, 

b) receives a written confirmation of the instruction, from (or on behalf of) the Contractor, within two working days 
after giving the instruction, and 

c) does not reply by issuing a written rejection and/or instruction within two working days after receiving the 
confirmation, 

Then the confirmation shall constitute the written instruction of the Architect or delegated assistant (as the case may be). 

3.4 Replacement of the Engineer 
IftheProcuring Entity intends to replace the Engineer, the Procuring Entity shall, in not less than 21 days before 
theintendeddateofreplacement, give notice to the Contractor of the name, address and relevant experience of the intended 
person to replace the Engineer. 

3.5 Determinations 

3.5.1 Whenever these Conditions provide that the Architect shall proceed in accordance with this Sub-Clause3.5 to agreeor 
determine any matter, the Architect shall consult with each Party in an endeavor to reach agreement. If agreement is not 
achieved, the Architect shall make a fair determination in accordance with the Contract, taking due regard of all relevant 
circumstances. 

3.5.1 The Architect shall give notice to both Parties of each agree mentor determination, with supporting particulars, within 30 
days from the receipt of the corresponding claim or request except when otherwise specified. Each Party shall give effect 
to each agreement or determination unless and until revised under Clause 20 [Claims, Disputes and Arbitration]. 

4. THE CONTRACTOR 

4.1 Contractor's General Obligations 

4.1.1 The Contractor shall design (to the extent specified in the Contract), execute and complete the Works in accordance with 
the Contract and with the Architect instructions, ands hall remedy any defects in the Works. 

4.1.2 The Contractor shall provide the Plant and Contractor's Documents specified in the Contract, and all Contractor's Personnel, 
Goods, consumables and other things and services, whether of a temporary or permanent nature, required in and for this 
design, execution, completion and remedying of defects. 

4.1.3 All equipment, material, and services to be incorporated in or required for the Works shall have their origin in any eligible 
source country. 

4.1.4 The Contractor shall be responsible for the adequacy, stability and safety of all Site operations and of all methods of 
construction. Except to the extent specified in the Contract, the Contractor (i) shall be responsible for all Contractor's 
Documents, Temporary Works, and such design of each item of Plant and Materials as is required for the item to be in 
accordance with the Contract, and (ii) shall not otherwise be responsible for the designor specification of the Permanent 
Works. 
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4.1.5 The Contractor shall, whenever required by the Engineer, submit details of the arrangements and methods which the 
Contractor proposes to adopt for the execution of the Works. No significant alteration to these arrangements and methods 
shall be made without this having previously been notified to the Engineer. 

4.1.6 If the Contract specifies that the Contractor shall design any part of the Permanent Works, then unless otherwise stated in 
the Special Conditions: 

a) The Contractor shall submit to the Architect the Contractor's Documents for this part in accordance with the 
procedures specified in the Contract; 

b) these Contractor's Documents shall be in accordance with the Specification and Drawings, shall be written in the 
language for communications defined in Sub-Clause 1.4 [Law and Language], and shall include additional 
information required by the Architect to add to the Drawings for co-ordination of each Party's designs; 

c) the Contractor shall be responsible for this part and it shall, when the Works are completed, befit for such purposes 
for which the part is intended as are specified in the Contract; and 

d) prior to the commencement of the Tests on Completion, the Contractor shall submit to the Architectthe “as-built” 
documents and, if applicable, operation and maintenance manuals in accordance with the Specification and in 
sufficient detail for the Procuring Entity to operate, maintain, dismantle, reassemble, adjust and repair this part of the 
Works. Such part shall not be considered to be completed for the purposes of taking-over under Sub-Clause 10.1 
[Taking Over of the Works and Sections] until these documents and manuals have been submitted to the Engineer. 

4.2 Performance Security 

4.2.1 The Contractor shall obtain (at his cost) a Performance Security for proper performance, in the amount stated in the Special 
Conditions of Contract and denominated in the currency (ies) of the Contract or in a freely convertible currency acceptable 
to the Procuring Entity. If an amount is not stated in the Special Conditions of Contract, this Sub-Clause shall not apply. 

4.2.2 The Contractor shall deliver the Performance Security to the Procuring Entity within 30 days after receiving the Notification 
of Award and shall send a copy to the Engineer. The Performance Security shall be issued by a reputable bank selected by 
the Contractor and shall be in the form annexed to the Special Conditions, as stipulated by the Procuring Entity in the 
Special Conditions of Contract, or in another form approved by the Procuring Entity. 

4.2.3 The Contractor shall ensure that the Performance Security is valid and enforceable until the Contractor has executedand 
completed the Works and remedied any defects. If the terms of the Performance Security specify its expiry date, and the 
Contractor has not become entitled to receive the Performance Certificate by the date 30 days prior to the expiry date, the 
Contractor shall extend the validity of the Performance Security until the Works have been completed and any defects have 
been remedied. 

4.2.4 The Procuring Entity shall not make a claim under the Performance Security, except for amounts to which the Procuring 
Entity is entitled under the Contract. 

4.2.5 The Procuring Entity shall indemnify and hold the Contractor harmless against and from all damages, losses and expenses 
(including legal fees and expenses) resulting from a claim under the Performance Security to the extent to which the 
Procuring Entity was not entitled to make the claim. 

4.2.6 The Procuring Entity shall return the Performance Security to the Contractor within 14 days after receiving a copyof the 
Taking-Over Certificate. 

4.2.7 Without limitation to the provisions of the rest of this Sub-Clause, whenever the Architect determines an addition or a 
reduction to the Contract Price as a result of a change in cost and/ or legislation, or as a result of a Variation, amounting to 
more than 25 percent of the portion of the Contract Price payable in a specific currency, the Contractor shall at the Architect 
request promptly increase, or may decrease, as the case may be, the value of the Performance Security in that currency by 
an equal percentage. 

4.3 Contractor's Representative 

4.3.1 The Contractor shall appoint the Contractor's Representative and shall give him all authority necessary to act on the 
Contractor's behalf under the Contract. The Contractor's Representative's Name and Address shall be provided in the 
Special Conditions of Contract. 

4.3.2 Unless the Contractor's Representative is named in the Contract, the Contractor shall, prior to the Commencement Date, 
submit to the Architect for consent the name and particulars of the person the Contractor proposes to appoint as Contractor's 
Representative. If consent is with held or subsequently revoked in terms of Sub-Clause 6.9 [Contractor's Personnel], or if 
the appointed person fails to act as Contractor's Representative, the Contractor shall similarly submit the name and 
particulars of an other suitable person for such appointment. 

4.3.3 The Contractor shall not, without the prior consent of the Engineer, revoke the appointment of the Contractor's 
Representative or appoint are placement. 

4.3.4 The whole time of the Contractor's Representative shall be given to directing the Contractor's performance of the Contract. 
If the Contractor's Representative is to be temporarily absent from the Site during the execution of the Works, a suitable 
replacement person shall be appointed, subject to the Architect prior consent, and the Architect shall be notified accordingly. 

4.3.5 The Contractor's Representative shall, on behalf of the Contractor, receive instructions under Sub-Clause 3.3 [Instructions 
of the Engineer]. 

4.3.6 The Contractor's Representative may delegate any powers, functions and authority to any competent person, and may at 
any time revoke the delegation. Any delegation or revocation shall not take effect until the Architect has received prior 
notice signed by the Contractor's Representative, naming the person and specifying the powers, functions and authority 
being delegated or revoked. 

4.3.7 The Contractor's Representative shall be fluent in the language for communications defined in Sub-Clause1.4 [Law and 
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Language]. If the Contractor's Representative's delegates are not fluent in the said language, the Contractor shall make 
competent interpreter savailable during all working hours in a number deemed sufficient by the Engineer. 

4.4 Sub-contractors 

4.4.1 The Contractor shall not subcontract the whole of the Works. The contractor may however subcontract the works as provided 
in Clause 34.2. 

4.4.2 The Contractor shall be responsible for the acts or defaults of any Subcontractor, his agents or employees, as if theyweret 
heacts or defaults of the Contractor. Unless otherwise stated in the Special Conditions: 

a) The Contractor shall not be required to obtain consent to suppliers solely of Materials, or to a subcontract for which 
the Subcontractor is named in the Contract; 

b) The prior consent of the Procuring Entity shall be obtained to other proposed Subcontractors; 

c) the Contractor shall give the Procuring Entity not less than 14 days' notice of the intended date of the 
commencement of each Subcontractor's work, and of the commencement of such work on the Site; and 

d) each subcontract shall include provisions which would entitle the Procuring Entity to require the subcontract to be 
assigned to the Procuring Entity under Sub-Clause 4.5 [Assignment of Benefit of Subcontract] (if or when applicable) 
or in the event of termination under Sub-Clause 15.2 [Termination by Procuring Entity]. 

4.4.3 The Contractor shall ensure that the requirements imposed on the Contractor by Sub-Clause 1.12 [Confidential Details] 
apply equally to each Subcontractor. 

4.4.4 Wher epracticable, the Contractor shall give fair and reasonable opportunity for contractors from Kenya to be appointed as 
Subcontractors. 

4.5 Assignment of Benefit of Subcontract 
If a Subcontractor's obligations extend beyond the expiry date of the relevant Defects Notification Period and the Engineer, 
prior to this date, instructs the Contractor to assign the benefit of such obligations to the Procuring Entity, then the Contractor 
shall do so. Unless otherwise stated in the assignment, the Contractor shall have no liability to the Procuring Entity for the 
work carried out by the Subcontractor after the assignment takes effect. 

4.6 Co-operation 

4.6.1 The Contractor shall, as specified in the Contract or as instructed by the Engineer, allow appropriate opportunities for 
carrying out work to: 

a) The Procuring Entity's Personnel, 

b) Any other contractors employed by the Procuring Entity, and 

c) The personnel of any legally constituted public authorities, who may be employed in the execution on or near the 
Site of any work not included in the Contract. 

4.6.2 Any such instruction shall constitute a Variation if and to the extent that it cause sthe Contractor to suffer delays 
and/ortoincur Unforeseeable Cost. Services for these personnel and other contractors may include the use of Contractor's 
Equipment, Temporary Works or access arrangements which are the responsibility of the Contractor. 

4.6.3 If, under the Contract, the Procuring Entity is required to give to the Contractor possession of any foundation, structure, 
plant or means of access in accordance with Contractor's Documents, the Contractor shall submit such documents to the 
Architect in the time and manner stated in the Specification. 

 

4.7 Setting Out of the Works 

4.7.1 The Contractor shall set out the Works in relation to original points, lines and levels of reference specified in the Contractor 
notified by the Engineer. The Contractor shall be responsible for the correct positioning of all parts of the Works, and shall 
rectify any error in the positions, levels, dimensions or alignment of the Works. 

4.7.2 The Procuring Entity shall be responsible for any errors in these specified or notified items of reference, but the Contractor 
shall use reasonable efforts to verify their accuracy before they are used. 

4.73 If the Contractor suffers delay and/or incurs Cost from executing work which was necessitated by an errorin these items of 
reference, and an experienced contractor could not reasonably have discovered such error and avoided this delay and/ or 
Cost, the Contractor shall give notice to the Architect and shall be entitled subject to Sub-Clause 20.1 [Contractor's Claims] 
to: 

a) an extension of time for any such delay, if completion is or will be delayed, under Sub-Clause 8.4 [Extension of 
Time for Completion], and 

b) payment of any such costs accrued, which shall be included in the Contract Price. 
4.7.4 After receiving this notice, the Architect shall proceed in accordance with Sub-Clause 3.5 [Determinations] to agree or 

determine (i) whether and (if so) to what extent the error could not reasonably have been discovered, and (ii) the matters 
described in sub-paragraphs (a) and (b) above related to thise. 

4.8 Safety Procedures 

 

The Contractor shall: 

a) Comply with all applicable safety regulations, 

b) Takec are for the safety of all persons entitled to be on the Site, 

c) Use reasonable efforts to keep the Site and Works clear of unnecessary obstruction so as to avoid danger to these 
persons, 

d) provide fencing, lighting, guarding and watching of the Works until completion and taking over under Clause 10 
[Procuring Entity's Taking Over], and 

e) provide any Temporary Works (including roadways, footways, guards and fences) which may be necessary, because 
of the execution of the Works, for the use and protection of the public and of owners and occupiers of adjacent land. 

4.9 Quality Assurance 

4.9.1 The Contractor shall institute a quality assurance system to demonstrate compliance with the requirements of the 
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Contract.The system shall be in accordance with the details stated in the Contract. The Architect shall be entitledto audit 
any aspect of the system. 

4.9.2 Details of all procedures and compliance documents shall be submitted to the Architectf or information before each design 
and execution stage is commenced. When any document of a technical nature is issued to the Engineer, evidence of the 
prior approval by the Contractor itself shall be apparent on the document itself. 
Compliance with the quality assurance system shall not relieve the Contractor of any of his duties, obligations or 
responsibilities under the Contract. 

4.10 Site Data 

4.10.1 The Procuring Entity shall have made available to the Contractor for his information, prior to the Base Date, all relevant 
data in the Procuring Entity's possession on sub-surface and hydrological conditions at the Site, including environmental 
aspects. The Procuring Entity shall similarly make available to the Contractor all such data which come into the Procuring 
Entity's possession after the Base Date. The Contractor shall be responsible for interpreting all such data. 

4.10.2 To the extent which was practicable (taking account of cost and time), the Contractor shall be deemed to have obtained all 
necessary information as to risks, contingencies and other circumstances which may influence or affect the Tender or Works. 
To the same extent, the Contractor shall be deemed to have inspected and examined the Site, its surroundings, the above 
data and other available information, and to have been satisfied before submitting the Tender as to all relevant matters, 
including (without limitation): 

a) The form and nature of the Site, including sub-surface conditions, 

b) the hydrological and climatic conditions, 

c) the extent and nature of the work and Goods necessary for the execution and completion of the Works and the 
remedying of any defects, 

d) the Laws, procedures and labour practices of Kenya, and 

e) the Contractor's requirements for access, accommodation, facilities, personnel, power, transport, water and other 
services. 

 

4.11 Sufficiency of the Accepted Contract Amount 

 

4.11.1 TheContractor shall be deemed to: 

a) Have satisfied itself as to the correctness and sufficiency of the Accepted Contract Amount, and 

b) have based the Accepted Contract Amount on the data, interpretations, necessary information, inspections, 
examinations and satisfaction as to all relevant matters referred to in Sub-Clause 4.10 [Site Data]. 

 

4.11.2 Unless otherwise stated in the Contract, the Accepted Contract Amount covers all the Contractor's obligations under the 
Contract (including those under Provisional Sums, if any) and all things necessary for the proper execution and completion 
of the Works and the remedying of any defects. 

4.12 Unforeseeable Physical Conditions 

 

4.12.1 In this Sub-Clause, “physical conditions” means natural physical conditions and man-made and other physical obstructions 
and pollutants, which the Contractor encounters at the Site when executing the Works, including sub-surface and 
hydrological conditions but excluding climatic conditions. 

 

4.12.2 If the Contractor encounters adverse physical conditions which he considers to have been Unforeseeable, the Contractor 
shall give notice to the Architect as soon as practicable. 

 

4.12.3 This notice shal ldescribe the physical conditions, so that they can be inspected by the Architect and shall set out the reasons 
why the Contractor considers them to be Unforeseeable. The Contractor shall continue executing the Works, using such 
proper and reasonable measures as are appropriate for the physical conditions, and shall comply with any instructions which 
the Architect may give. If an instruction constitutes a Variation, Clause 13 [Variations and Adjustments] shall apply. 

 

4.12.4 If and to the extent that the Contractor encounters physical conditions which are Unforeseeable, gives such a notice, and 
suffers delay and/or incurs Cost due to these conditions, the Contractor shall be entitled subject to notice under Sub-Clause 
20.1 [Contractor's Claims] to: 

 

a) an extension of time for any such delay, if completion is or will be delayed, under Sub-Clause 8.4 [Extension of 
Time for Completion], and 

b) payment of any such Cost, which shall be included in the Contract Price. 

 

4.12.5 Upon receiving such notice and inspecting and/or investigating these physical conditions, the Architect shall proceed in 
accordance with Sub-Clause 3.5 [Determinations] to agree or determine (i) whether and (if so) to what extent these physical 
conditions were Unforeseeable, and (ii) the matters described in sub-paragraphs (a) and (b) above related to this extent. 

4.12.6 However, before additional Cost is finally agreed or determined under sub-paragraph (ii), the Architect may also review 
whether other physical conditions in similar parts of the Works (if any) were more favorable than could reasonably have 
been foreseen when the Contractor submitted the Tender. If and to the extent that these more favorable conditions were 
encountered, the Architect may proceed in accordance with Sub-Clause 3.5 [Determinations] to agree or determine the 
reductions in Cost which were due to these conditions, which may be included (as deductions) in the Contract Price and 
Payment Certificates. However, the net effect of all adjustments under sub-paragraph (b) and all these reductions, for all 
the physical conditions encountered in similar parts of the Works, shall not result in a net reduction in the Contract Price. 
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4.12.7 The Architect shall take account of any evidence of the physical conditions foreseen by the Contractorwhen submitting the 
Tender, which shall be made available by the Contractor, but shall not be bound by the 
Contractor'sinterpretationofanysuchevidence. 

4.13 Rights of Way and Facilities 
Unless otherwise specified in the Contract the Procuring Entity shall provide effective access to and possession of the Site 
including special and/or temporary rights-of-way which are necessary for the Works. The Contractor shall obtain, at his 
risk and cost, any additional rights of way or facilities out side the Site which he may require for the purposes of the Works. 

4.14 Avoidance of Interference 

 

4.14.1 The Contractor shall not interfere unnecessarily or improperly with: 

a) The convenience of the public, or 

b) The access to and use and occupation of all roads and foot paths, irrespective of whether they are public or in the 
possession of the Procuring Entity or of others. 

 

4.14.2 The Contractor shall indemnify and hold the Procuring Entity harmless against and from all damages, losses and expenses 
(including legal fees and expenses) resulting from any such unnecessary or improper interference. 

4.15 Access Route 

 

4.15.1 The Contractor shall be deemed to have been satisfied as to the suitability and availability of access routes to the Site at 
Base Date. The Contractor shall use reasonable efforts to prevent any road or bridge from being damaged by the Contractor's 
traffic or by the Contractor's Personnel. These efforts shall include the proper use of appropriate vehicles and routes. 

 

4.15.2 Except as otherwise stated in these Conditions: 

a) The Contractor shall (as be tween the Parties) be responsible for any maintenance which may be required for his 
use of access routes; 

b) the Contractor shall provide all necessary signs or directions along access routes, and shall obtain any permission 
which may be required from the relevant authorities for his use of routes, signs and directions; 

c) the Procuring Entity shall not be responsible for any claims which may arise from the use or otherwise of any 
access route; 

d) the Procuring Entity does not guarantee the suitability or a vailability of particular access routes; and 

e) Costs due to non-suitability or non-availability, for the use required by the Contractor, of access routes shall be 
borne by the Contractor. 

4.16 Transport of Goods 

 

Unless otherwise stated in the Special Conditions: 

a) the Contractor shall give the Architect not less than 21 days' notice of the date on which any Plant or a major item 
of other Goods will be delivered to the Site; 

b) the Contractor shall be responsible for packing, loading, transporting, receiving, unloading, storing and protecting 
all Goods and other things required for the Works; and 

c) the Contractor shall indemnify and hold the Procuring Entity harmless against and from all damages, losses and 
expenses (including legal fees and expenses) resulting from thetransport of Goods and shall negotiate and pay all 
claims arising from their transport. 

4.17 Contractor's Equipment 
The Contractor shall be responsible for all Contractor's Equipment. When brought on to the Site, Contractor's Equipment 
shall be deemed to be exclusively intended for the execution of the Works. The Contractor shall not remove from the Site 
any major items of Contractor's Equipment without the consent of the Engineer. However, consent shall not be required for 
vehicles transporting Goods or Contractor's Personnel off Site. 

4.18 Protection of the Environment 

 

4.18.1 The contractor shall comply with the applicable environmental laws, regulations and policies. 

 

4.18.2 The Contractor shall take all reasonable steps to protect the environment (both on and off the Site) and to limit damage and 
nuisance to people and property resulting from pollution, noise and other results of his operations. 

4.18.3 The Contractors hall ensure that emissions, surfaced is charges and effluent from the Contractor's activities shall not exceed 
the values stated in the Specification or prescribed by applicable Laws. 

4.19 Electricity, Water and Gas 

 

4.19.1 The Contractor shall, except as stated below, be responsible for the provision of all power, water and other services he may 
require for his construction activities and to the extent defined in the Specifications, for the tests. 

 

4.19.2 The Contractor shall be entitled to use for the purposes of the Works such supplies of electricity, water, gas and other 
services as may be available on the Site and of which details and prices are given in the Specifications.The Contractor shall, 
at his risk and cost, provide any apparatus necessary for his use of these services and for measuring the quantities consumed. 

4.19.3 The quantities consumed and the amounts due (at these prices) for such services shall be agreed or determined by the 
Architect in accordance with Sub-Clause 2.5 [Procuring Entity's Claims] and Sub-Clause 3.5 [Determinations]. The 
Contractor shall pay these amounts to the Procuring Entity. 
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4.20 Procuring Entity's Equipment and Free-Issue Materials 

 

4.20.1 The Procuring Entity shall make the Procuring Entity's Equipment (if any) available for the use of the Contractor in the 
execution of the Works in accordance with the details, arrangements and prices stated in the Specification. Unless otherwise 
stated in the Specification: 

a) The Procuring Entitys hall be responsible for the Procuring Entity's Equipment, except that 

b) the Contractor shall be responsible for each item of Procuring Entity's Equipment whilst any of the Contractor's 
Personnel is operating it, driving it, directing it or in possession or control of it. 

 

4.20.1 The appropriate quantities and the amounts due (at such stated prices) for the use of Procuring Entity's Equipment shall be 
agreed or determined by the Architect in accordance with Sub-Clause 2.5 [Procuring Entity's Claims] and Sub-Clause3.5 
[Determinations]. The Contractor shall pay these amounts to the Procuring Entity. 

 

4.20.2 The Procuring Entity shall supply, free of charge, the “free-issue materials” (if any) in accordance with the details stated in 
the Specification. The Procuring Entity shall, at his risk and cost, provide these materials at the time and place specified in 
the Contract. The Contractor shall then visually inspect them and shall promptly give notice to the Architect of any shortage, 
defect or default in these materials. Unless otherwise agreed by both Parties, the Procuring Entity shall immediately rectify 
the notified shortage, defector default. 

 

4.20.3 After this visual inspection, the free-issue materials shall come under the care, custody and control of the Contractor. The 
Contractor's obligations of inspection, care, custody and control shall not relieve the Procuring Entity of liability for any 
shortage, defect or default not apparent from a visual inspection. 

4.21 Progress Reports 

  

4.21.1 Unless otherwise stated in the Special Conditions, monthly progress reports shall be prepared by the Contractor and 
submitted to the Architect in six copies. The first report shall cover the period up to the end of the first calendar month 
following the Commencement Date. Reports shall be submitted monthly thereafter, each within 7 days after the last 
day of the period to which it relates. 

 

4.21.2 Reporting shall continue until the Contractor has completed all work which is known to be outstanding at the 
completion date stated in the Taking-Over Certificate for the Works. Each report shall include: 

 

a) charts and detailed descriptions of progress, including each stage of design (if any), Contractor's Documents, 
procurement, manufacture, delivery to Site, construction, erection and testing; and including these stages for 
work by each nominated Subcontractor (as defined in Clause 5 [NominatedSubcontractors]), 

b) photographs showing the status of manufacture and of progress on the Site; 

c) for the manufacture of each main item of Plant and Materials, the name of the manufacturer, manufacture 
location, percentage progress, and the actual or expected dates of: 

i) commencement of manufacture, 

ii) Contractor's inspections, 

iii) tests, and 

iv) shipment and arrival at the Site; 

d) the details described in Sub-Clause 6.10 [Records of Contractor's Personnel and Equipment]; 

e) copies of quality assurance documents, test results and certificates of Materials; 

f) list of notices given under Sub-Clause 2.5 [Procuring Entity's Claims] and notices given under Sub- Clause 
20.1 [Contractor's Claims]; 

g) safety statistics, including details of any hazardous incidents and activities relating to environmental aspects 
and public relations; and 

h) comparison so factual and planned progress, with details of any events or circumstances which may jeopardize 
the completion in accordance with the Contract, and the measures being (or to be) adopted to overcome delays. 

4.22 Security of the Site 

 

Unless otherwise stated in the Special Conditions: 

a) The Contractor shall be responsible for keeping unauthorized persons off the Site, and 

b) authorized persons shall be limited to the Contractor's Personnel and the Procuring Entity's Personnel; and to 
any other personnel notified to the Contractor, by the Procuring Entity or the Engineer, as authorized personnel 
of the Procuring Entity's other contractors on the Site. 

4.23 Contractor's Operations on Site 

 

4.23.1 The Contractor shall confine his operations to the Site, and to any additional areas which may be obtained by the 
Contractor and agreed by the Architect as additional working areas. The Contractor shall take all necessary 
precautions to keep Contractor's Equipment and Contractor's Personnel within the Site and these additional areas, and 
to keep them off adjacentl and. 

 

4.23.2 During the execution of the Works, the Contractor shall keep the Site free from all unnecessary obstruction and shall 
store or dispose of any Contractor's Equipment or surplus materials. The Contractor shall clear away and remove 
from the Site any wreckage, rubbish and Temporary Works which are no longer required. 



 

71 

 

4.23.3 Upon the issue of a Taking-Over Certificate, the Contractor shall clear away and remove, from that part of the Site 
and Works to which the Taking-Over Certificate refers, all Contractor's Equipment, surplus material, wreckage, 
rubbish and Temporary Works. The Contractor shall leave that part of the Site and the Works in a clean and safe 
condition. However, the Contractor may retain on Site, during the Defects Notification Period, such Goods as are 
required for the Contractor to fulfil obligations under the Contract. 

4.24 Fossils 

 

4.24.1 All fossils, coins, articles of value or antiquity, and structures and other remains or items of geological or archaeological 
interest found on the Site shall be placed under the care and authority of the Procuring Entity. The Contractor shall take 
reasonable precautions to prevent Contractor's Personnel or other persons from removing or damaging any of these findings. 

 

4.24.2 The Contractor shall, upon discovery of any such finding, promptly give notice to the Engineer, who shall issue instructions 
for dealing with it. If the Contractor suffers delay and/or incurs Cost from complying with the instructions, the Contractor 
shall give a further notice to the Architect and shall be entitled subject to Sub- Clause 20.1 [Contractor's Claims] to: 

a) an extension of time for any such delay, if completion is or will be delayed, under Sub-Clause 8.4 [Extension of 
Time for Completion], and 

b) payment of any such Cost, which shall be included in the Contract Price. 
After receiving this further notice, the Architect shall proceed in accordance with Sub-Clause 3.5 [Determinations] to 
agree or determine these matters. 

5. NOMINATED SUBCONTRACTORS 

5.1 Definition of “nominated Subcontractor” 

In this Contract, “nominated Subcontractor” means a Subcontractor: 

a) Who is nominated by the Procuring Entity, or 

b) Contractor has nominated as a Subcontractor subject to Sub-Clause 5.2 [Objection to Notification]. 

5.2 Objection to Nomination 

 
The Contractor shall not be under any obligation to employ a nominated Subcontractor against whom the Contractor raises 
reasonable objection by notice to the Procuring Entity as soon as practicable, with supporting particulars. An objection shall 
be deemed reasonable if it arises from (among other things) any of the following matters, unless the Procuring Entity agrees 
in writing to indemnify the Contractor against and from the consequences of the matter: 

a) there are reasons to believe that the Subcontractor does not have sufficient competence, resources or financial 
strength; 

b) the nominated Subcontractor does not accept to indemnify the Contractor against and from any negligence or 
misuse of Goods by the nominated Subcontractor, his agents and employees; or 

c) the nominated Subcontractor does not accept to enter into a subcontract which specifies that, for the subcontracted 
work (including design, if any), the nominated Subcontractor shall: 

i) undertake to the Contractor such obligations and liabilities as will enable the Contractor to discharge 
hisobligations and liabilities under the Contract; 

ii) indemnify the Contractor against and from all obligations and liabilities arising under or in connection with the 
Contract and from the consequences of any failure by the Subcontractor to perform these obligations or to fulfil 
these liabilities, and 

iii) be paid only if and when the Contractor has received from the Procuring Entity payments for sums due under 
the Subcontract referred to under Sub-Clause 5.3 [Payment to nominated Subcontractors]. 

 

5.3 Payments to nominated Subcontractors 
The Contractor shall pay to the nominated Subcontractor the amounts shown on the nominated Subcontractor's invoices 
approved by the Contractor which the Architect certifies to be due in accordance with the subcontract. These amounts plus 
other charges shall be included in the Contract Price in accordance with sub-paragraph (b) of Sub-Clause 13.5 [Provisional 
Sums], except as stated in Sub-Clause 5.4 [Evidence of Payments]. 

5.4 Evidence of Payments 

 

5.4.1 Before issuing a Payment Certificate which includes an amount payable to a nominated Subcontractor, the Architect may 
request the Contractor to supply reasonable evidence that the nominated Subcontractor has received all amounts due in 
accordance with previous Payment Certificates, less applicable deductions for retention or otherwise. Unless the Contractor: 

(a) Submits this reasonable evidence to the Engineer, or 

(b) i) Satisfies the Architect in writing that the Contractor is reasonably entitled to withhold or refuse to pay these 
amounts, and 

ii) Submits to the Architect reasonable evidence that the nominated Subcontractor has been notified of the 
Contractor's entitlement, then the Procuring Entity may (at his sole discretion) pay, directto the nominated 
Subcontractor, part or all of such amounts previously certified (less applicable deductions) as are due to the 
nominated Subcontractor and for which the Contractor has failed to submit the evidence described in sub-
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paragraphs (a) or (b) above.The Contractor shall then repay, to the Procuring Entity, the amount which the 
nominated Subcontractor was directly paid by the Procuring Entity. 

 

6. STAFF AND LABOR 

6.1 Engagement of Staff and Labor 

Except as otherwise stated in the Specification, the Contractor shall make arrangements for the engagement of all staff and 
labor, local or otherwise, and for their payment, feeding, transport, and, when appropriate, housing. The Contractor is 
encouraged, to the extent practicable and reasonable, to employ staff and labor with appropriate qualifications and 
experience from sources within Kenya. 

6.2 Rates of Wages and Conditions of Labor 

6.2.1 The Contractor shall pay rates of wages, and observe conditions of labor, which are not lower than those established for the 
trade or industry where the work is carried out. If no established rates or conditions are applicable, the Contractor shall pay 
rates of wages and observe conditions which are not lower than the general level of wages and conditions observed locally 
by Procuring Entity's whose trade or industry is similar to that of theContractor. 

6.2.2 The Contractor shall inform the Contractor's Personnel about their liability to pay personal income taxes in Kenya in respect 
of such of their salaries, wages, allowances and any benefits as are subject to tax under the Laws of Kenya for the time 
being in force, and the Contractor shall perform such duties in regard to such deductions there of as may be imposed on 
him by such Laws. 

6.3 Persons in the Service of Procuring Entity 

The Contractor shall not recruit, or attempt to recruit, staff and labour from amongst the Procuring Entity's Personnel. 

6.4 Lab or Laws 

The Contractor shall comply with all the relevant labour Laws applicable to the Contractor's Personnel, including Laws 
relating to their employment, employment of children, health, safety, welfare, immigration and emigration, and shall allow 
them all their legal rights. The Contractor shall require his employees to obey all applicable Laws, including those 
concerning safety at work. 

6.5 Working Hours 

Nowork shall be carried out on the Site on locally recognized days of rest, or outside the normal working hours stated in 
the Special Conditions of Contract, unless: 

a) Otherwise stated in the Contract, 

b) The Architect gives consent, or 

c) The work is unavoidable, or necessary for the protection of life or property or for the safety of the Works, in which 
case the Contractor shall immediately advise the Engineer, provided that work done outside the normal working hours 
shall be considered and paid for as overtime. 

6.6 Facilities for Staff and Labor 

Except as otherwise stated in the Specification, the Contractor shall provide and maintain all necessary accommodation and 
welfare facilities on site for the Contractor's Personnel. The Contractor shall also provide facilities for the Procuring Entity's 
Personnel as stated in the Specifications. The Contractor shall not permit any of the Contractor's Personnel to maintain any 
temporary or permanent living quarters within the structures forming part of the Permanent Works. 

6.7 Health and Safety 

6.7.1 The Contractor shall at all times take all reasonable precautions to maintain the health and safety of the Contractor's 
Personnel. In collaboration with loca lhealth authorities, the Contractor shall ensure that medical staff, first aid facilities, 
sick bay and ambulance service are available at all times at the Site and at any accommodation for Contractor's and 
Procuring Entity's Personnel, and that suitable arrangements are made for all necessary welfare and hygiene requirements 
and for the prevention of epidemics. 

6.7.2 The Contractor shall appoint an accident prevention officer at the Site, responsible for maintaining safety and protection 
against accidents. This person shall be qualified for this responsibility and shall have the authority to issue instructions and 
take protective measures to prevent accidents. Throughout the execution of the Works, the Contractor shall provide what 
ever is required by this person to exercise this responsibility and authority. 

6.7.3 The Contractor shall send, to the Engineer, details of any accident as soon as practicable after itsoccurrence. The Contractor 
shall maintain records and make reports concerning health, safety and welfare of persons, and damage to property, as the 
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Architect may reasonably require. 

6.7.4 The Contractor shall conduct an awareness programme on HIV and other sexually transmitted diseases via an approved 
service provider and shall undertake such other measures taken to reduce the risk of the transfer of these diseases between 
and among the Contractor's Personnel and the local community, to promote early diagnosis and to assist affected individuals. 

6.8 Contractor's Superintendence 

6.8.1 Throughout the execution of the Works, and as long thereafter as is necessary to fulfil the Contractor's obligations, the 
Contractor shall provide all necessary super intendence to plan, arrange, direct, manage, inspect and test the work. 

6.8.2 Superintendence shall be given by a sufficient number of persons having adequate knowledge of the language for 
communications (defined in Sub-Clause 1.4 [Law and Language]) and of the operations to be carried out (including the 
methods and techniques required, the hazards likely to be encountered and methods of preventing accidents), for the 
satisfactory and safe execution of the Works. 

6.9 Contractor's Personnel 

6.9.1 The Contractor's Personnel shall be appropriately qualified, skilled and experienced in their respective trades or occupations. 
The Contractors Key personnel shall be named in the Special Conditions of Contract. The Architect may require the 
Contractor to remove (or cause to be removed) any person employed on the Site or Works, including the Contractor's 
Representative if applicable, who: 

a) Persists in any misconduct or lack of care, 

b) Carries out duties in competently or negligently, 

c) fails to conform with any provisions of the Contract, 

d) persists in any conduct which is prejudicial to safety, health, or the protection of the environment, or 

e) based on reasonable evidence, is determined to have engaged in Fraud and Corruption during the execution ofthe 
Works. 

6.9.2 If appropriate, the Contractor shall then appoint (or cause to be appointed) a suitable replacement person. 

6.10 Records of Contractor's Personnel and Equipment 
The Contractor shall submit, to the Engineer, details showing the number of each class of Contractor's Personnel and of 
each type of Contractor's Equipment on the Site. Details shall be submitted each calendar month, in a form approved by the 
Engineer, until the Contractor has completed all work which is known to be outstanding at the completion date stated in the 
Taking-Over Certificate for the Works. 

6.11 Disorderly Conduct 
The Contractor shall at all times take all reasonable precautions to prevent any unlawful, riotous or disorderly conduct by 
or amongst the Contractor's Personnel, and to preserve peace and protection of persons and property on and near the Site. 

6.12 Foreign Personnel 

6.12.1 The Contractor shall not employ foreign personnel unless the contractor demonstrates that there are no Kenyans with the 
required skills. 

6.12.2 The Contractor shall be responsible for the return of any foreign personnel to the place where they were recruited or to their 
domicile. In the event of the death in Kenya of any of these personnel or members of their families, the Contractor shall 
similarly be responsible for making the appropriate arrangements for their return or burial. 

6.13 Supply of Water 
The Contractor shall, having regard to local conditions, provide on the Sitea n adequate supply of drinking and other water 
for the use of the Contractor's Personnel. 

6.14 Measures against Insect and Pest Nuisance 
The Contractor shall a tall times take the necessary precautions to protect the Contractor's Personnel employed on the Site 
from insect and pest nuisance, and to reduce the danger to their health. The Contractor shall comply with all the regulations 
of the local health authorities, including use of appropriate insecticide. 

6.15 Alcoholic Liquor or Drugs 
The Contractor shall not, otherwise than in accordance with the Laws of Kenya, onsite, import, sell, give, barter or otherwise 
dispose of any alcoholic liquor or drugs, or permit or allow importation, sale, gift, barter or disposal there of by Contractor's 
Personnel. 

6.16 Prohibition of Forced or Compulsory Labour 
The Contractor shall not employ forced labor, which consists of any work or service, not voluntarily performed, that is 
exacted from an individual under threat of force or penalty, and includes any kind of involuntary or compulsory labor, such 
as indentured labor, bonded labor or similar labor-contracting arrangements. 

6.17 Prohibition of Harmful Child Labor 
The Contractor shall not employ children in a manner that is economically exploitative, or is likely to be hazardous, or to 
interfere with, the child's education, or to be harmful to the child's health or physical, mental, spiritual, moral, or social 
development. Where the relevant labour laws of Kenya have provisions for employment of minors, the Contractor shall 
follow those laws applicable to the Contractor. Children below the age of 18 years shall not be employed in dangerous 
work. 

6.18 Employment Records of Workers 
The Contractor shall keep complete and accurate records of the employment of labour at the Site. The records shall include 



 

74 

 

the names, ages, genders, hours worked and wages paid to all workers. These records shall be summarized on a monthly 
basis and submitted to the Engineer. These records shall be included in the details to be submitted by the Contractor under 
Sub-Clause 6.10 [Records of Contractor's Personnel and Equipment]. 

6.19 Workers' Organizations 
The Contractor shall comply with the relevant labor laws that recognize workers' rights to form and to join workers' 
organizations of their choosing without interference. 

6.20 Non-Discrimination and Equal Opportunity 
The Contractor shall base the labour employment on the principle of equal opportunity and fair treatment and shall not 
discriminate with respect to aspects of the employment relationship, including recruitment and hiring, compensation 
(including wages and benefits), working conditions and terms of employment, access to training, promotion, termination of 
employ mentor retirement, and discipline. 

 

7. PLANT, MATERIALS AND WORKMANSHIP 

7.1 Manner of Execution 
The Contractor shall carry out the manufacture/assemble of plant, the production and manufacture of Materials, and all other 
execution of the Works: 

a) In the manner (if any) specified in the Contract, 

b) in a proper workman like and careful manner, in accordance with recognized good practice, and 

c) with properly equipped facilities and non-hazardous Materials, except as otherwise specified in the Contract. 
 

7.2 Samples 
The Contractor shall submit the following samples of Materials, and relevant information, to the Architect for consent 
prior to using the Material sin or for the Works: 

a) manufacturer's standard samples of Materials and samples specified in the Contract, all at the Contractor's cost, and 

b) additional samples instructed by the Architect as a Variation. 

Each sample shall be labeled as to origin and intended use in the Works. 

7.3 Inspection 

7.3.1 The Procuring Entity's Personnel shall at all reasonable times: 

a) Have full access to all parts of the Site and to all places from which natural Materials are being obtained, and 

b) during production, manufacture and construction (at the Site and elsewhere), be entitled to examine, inspect, measure 
and test the materials and workmanship, and to check the progress of manufacture of Plant and production and 
manufacture of Materials. 

7.3.2 The Contractor shall give the Procuring Entity's Personnel full opportunity to carry out these activities, including providing 
access, facilities, permissions and safety equipment. No such activity shall relieve the Contractor from any obligation or 
responsibility. 

7.3.3 The Contractor shall give notice to the Architect whenever any work is ready and before it is covered up, put out of sight, 
or packaged for storage or transport. The Architect shall then either carry out the examination, inspection, measurement or 
testing without unreasonable delay, or promptly give notice to the Contractor that the Architect does not require to do so. If 
the Contractor fails to give the notice, he shall, if and when required by the Engineer, uncover the work and there after 
reinstate and make good, all at the Contractor's cost. 

7.4 Testing 

7.4.1 This Sub-Clause shall apply to all tests specified in the Contract. 

7.4.2 Except as otherwise specified in the Contract, the Contractor shall provide all apparatus, assistance, documents and other 
information, electricity, equipment, fuel, consumables, instruments, labor, materials, and suitably qualified and experienced 
staff, as are necessary to carry out the specified tests efficiently. The Contractor shall agree, with the Engineer, the time and 
placef ort he specified testing of any Plant, Materials and other parts of the Works. 

7.4.3 The Architect may, under Clause 13 [Variations and Adjustments], vary the location or details of specified tests, or instruct 
the Contractor to carry out additional tests. If these varied or additional tests show that the tested Plant, Materials or 
workmanship is not in accordance with the Contract, the cost of carrying out this Variation shall be borne by the Contractor, 
not withstanding other provisions of the Contract. 

7.4.4 The Architect shall give the Contractor not less than 24 hours' notice of the Architect intention to attend the tests. If the 
Architect does not attend at the time and place agreed, the Contractor may proceed with the tests, unless otherwise instructed 
by the Engineer, and the tests shall then be deemed to have been made in the Architect presence. 

7.4.5 If the Contractor suffers delay and/ or incurs Cost from complying with these instructions or as a result of a delay for which 
the Procuring Entity is responsible, the Contractor shall give notice to the Architect and shall be entitled subject to Sub-
Clause 20.1 [Contractor's Claims] to: 

a) an extension of time for any such delay, if completion is or will be delayed, under Sub-Clause 8.4 [Extension of 
Time for Completion], and 

b) payment of any such Cost-plus profit, which shall be included in the Contract Price. 

7.4.6 After receiving this notice, the Architect shall proceed in accordance with Sub-Clause 3.5 [Determinations] to agree or 
determine these matters. 

7.4.7 The Contractor shall promptly forward to the Architect duly certified reports of the tests. When thespecified tests have be 
enpassed, the Architect shall endorse the Contractor's test certificate, or issue a certificate to him, to that effect. If the 
Architect has not attended the tests, he shall be deemed to have accepted the readings as accurate. 

7.5 Rejection 

7.5.1 If, as a result of an examination, inspection, measurement or testing, any Plant, Materials or workmanship is found to be 
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defective or otherwise not in accordance with the Contract, the Architect may reject the Plant, Materials or workmanship 
by giving notice to the Contractor, with reasons. The Contractor shall then promptly make good the defect and ensure that 
the rejected item complies with the Contract. 

7.5.2 If the Architect requires this Plant, Materials or workmanship to be retested, the tests shall be repeated under the same terms 
and conditions. If the rejection and retesting cause the Procuring Entity to incur additional costs, the Contractor shall subject 
to Sub-Clause 2.5 [Procuring Entity's Claims] pay these costs to the Procuring Entity. 

7.6 Remedial Work 

7.6.1 Not withstanding any previous test or certification, the Architect may instruct the Contractorto: 

a) Remove from the Site and replace any Plant or Materials which is not in accordance with the Contract, 

b) remove and re-execute any other work which is not in accordance with the Contract, and 

c) execute any work which is urgently required for the safety of the Works, whether because of an accident, 
unforeseen able event or otherwise. 

 

7.6.2 The Contractor shall comply with the instruction within a reasonable time, which shall be the time (if any) specified in the 
instruction, or immediately if urgency is specified under sub-paragraph (c). 

7.6.3 If the Contractor fails to comply with the instruction, the Procuring Entity shall be entitled to employ and pay other persons 
to carry out the work. Except to the extent that the Contractor would have been entitled to payment for the work, the 
Contractor shall subject to Sub-Clause 2.5 [Procuring Entity's Claims] pay to the Procuring Entity all costs arising from 
this failure. 

7.6.4 If the contractor repeatedly delivers defective work, the Procuring Entity may consider termination in accordance with 
Clause 15. 

7.7 Ownership of Plant and Materials 
Except as otherwise provided in the Contract, each item of Plant and Materials shall become the property of the Procuring 
Entity at whichever is the earlier of the following times, free from liens and other encumbrances: 

a) When it is in corporated in the Works; 

b) when the Contractor is paid the corresponding value of the Plant and Materials under Sub-Clause 8.10 [Payment for 
Plant and Materials in Event of Suspension]. 

7.8 Royalties 

Unless otherwise stated in the Specification, the Contractor shall pay all royalties, rents and other payments for: 

a) Natural materials obtained from outside the Site, and 

b) thedisposal of material from demolitions and excavations and of other surplus material (whether natural orman-
made), except to the extent that disposal are as within the Site are specified in the Contract. 

 

8. COMMENCEMENT, DELAYS AND SUSPENSION 

8.1 Commencement of Works 

8.1.1 Except as otherwise specified in the Special Conditions of Contract, the Commencement Date shall be the date at which the 
following precedent condition shave all been fulfilled and the Architect notification recording the agreement of both Parties 
on such fulfilment and instructing to commence the Work is received by the Contractor: 

a) Signature of the Contract Agreement by both Parties, and if required, approval of the Contract by relevant authorities 
of Kenya; 

b) except if otherwise specified in the Special Conditions of Contract, effective access to and possession of the Site 
given to the Contractor together with such permission(s) under (a) of Sub-Clause 1.13 [Compliance with Laws] as 
required for the commencement of the Works. 

c) Receipt by the Contractor of the Advance Payment under Sub-Clause 14.2 [Advance Payment] provided that the 
corresponding bank guarantee has been delivered by the Contractor. 

8.1.2 If the said Architect instruction is not received by the Contractor within 180 days from his receipt of the Letter of 
Acceptance, the Contractor shall be entitled to terminate the Contract under Sub-Clause1 6.2 [Terminationby Contractor]. 

8.1.3 The Contractor shall commence the execution of the Works as soon as is reasonably practicable after the Commencement 
Date and shal lthen proceed with the Works with due expedition and without delay. 

8.2 Time for Completion 

The Contractor shall complete the whole of the Works, and each Section (if any), within the Time for Completion for the 
Works or Section (as the case may be), including: 

a) Achieving the passing of the Testson Completion, and 

b) completing all work which is stated in the Contract as being required for the Works or Section to be considered to be 
completed for the purposes of taking-over under Sub-Clause 10.1 [Taking Over of the Works and Sections]. 

8.3 Programme 

8.3.1 The Contractor shall submit a detailed time programme to the Architect within1 4 days after receiving the notice under Sub-
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Clause 8.1 [Commencement of Works]. The Contractor shall also submit a revised programme whenever the previous 
programme is inconsistent with actual progress or with the Contractor's obligations. Each programme shall include: 

a) The order in which the Contractor intends to carry out the Works, including the anticipated timing of each stage of 
design (if any), Contractor's Documents, procurement, manufacture of Plant, delivery to Site, construction, erection 
and testing, 

b) each of these stages for work by each nominated Subcontractor (as defined in Clause 5 [Nominated Subcontractors]), 

c) the sequence and timing of inspections and tests specified in the Contract, and 

d) a supporting report which includes: 

i) 

 

ii) 

a general description of the methods which the Contractor intends to adopt, and of the major stages, in the 
execution of the Works, and 

details showing the Contractor's reasonable estimate of the number of each class of Contractor's Personnel 
and of each type of Contractor's Equipment, required on the Site for each major stage. 
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8.3.2 Unless the Engineer, within 14 days after receiving a programme, gives notice to the Contractor stating the extent to 
which it does not comply with the Contract, the Contractor shall proceed in accordance with the programme, subject to 
his other obligations under the Contract. The Procuring Entity's Personnel shall be entitled to rely upon the programme 
when planning their activities. 

8.3.3 The Contractor shall promptly give notice to the Architect of specific probable future events or circumstances which 
may adversely affect the work, increase the Contract Price or delay the execution of the Works. 

 

8.3.4 If, at anytime, the Architect gives notice to the Contractor that a programme fails (to the extent stated) to comply with 
the Contractor to be consistent with actual progress and the Contractor's stated intentions, the Contractor shall submit a 
revised programme to the Architect in accordance with this Sub-Clause. 

 

8.4 Extension of Time for Completion 

8.4.1 The Contractor shall be entitled subject to Sub-Clause 20.1 [Contractor's Claims] to an extension of the Time for 
Completion if and to the extent that completion for the purposes of Sub-Clause 10.1 [Taking Over of the Works and 
Sections] is or will be delayed by any of the following causes: 

a) a Variation (unless an adjustment to the Time for Completion has been agreed under Sub-Clause 13.3 [Variation 
Procedure]) or other substantial change in the quantity of an item of work included in the Contract, 

b) a cause of delay giving an entitlement to extension of time under a Sub-Clause of these Conditions, 

c) exceptionally adverse climatic conditions, 

d) Unforeseeable shortages in the availability of personnel or Goods caused by epidemic or governmental actions, 
or 

e) any delay, impediment or prevention caused by or attributable to the Procuring Entity, the Procuring Entity's 
Personnel, or the Procuring Entity's other contractors. 

8.4.2 If the Contractor considers itself to be entitled to an extension of the Time for Completion, the Contractor shall give 
notice to the Architect in accordance with Sub-Clause 20.1 [Contractor's Claims]. When determining each extension of 
time under Sub-Clause 20.1, the Architec tshall review previous determinations and may increase, but shall not decrease, 
the total extension of time. 

8.5 Delays Caused by Authorities 

If the following conditions apply, namely: 

a) The Contractor has diligently followed the procedures laid down by the relevant legally constituted public 
authorities in Kenya, 

b) These authorities delay or disrupt the Contractor's work, and 

c) the delay or disruption was Unforeseeable, then this delay or disruption will be considered as a cause of delay 
under sub-paragraph (b) of Sub-Clause 8.4 [Extension of Time for Completion]. 

8.6 Rate of Progress 

8.6.1 If, at anytime: 

a) Actual progress is too slow to complete within the Time for Completion, and/or 

b) Progress has fallen (or will fall) behind the current programme under Sub-Clause 8.3 [Programme], other than as 
a result of a cause listed in Sub-Clause 8.4 [Extension of Time for Completion], then the Architect may instruct 
the Contractor to submit, under Sub-Clause 8.3 [Programme], a revised programme and supporting report 
describing the revised methods which the Contractor proposes to adopt in order to expedite progress and complete 
within the Time for Completion. 

8.6.2 Unless the Architect notifies otherwise, the Contractor shall adopt these revised methods, which mayrequire increases in 
the working hours and/or in the numbers of Contractor's Personnel and/or Goods, at the risk and cost of the Contractor. 
If these revised methods cause the Procuring Entity to incur additional costs, the Contractor shall subject to notice under 
Sub-Clause 2.5 [Procuring Entity's Claims] pay these costs to the Procuring Entity, in addition to delay damages (if any) 
under Sub-Clause 8.7 below. 

8.6.3 Additional costs of revised methods including acceleration measures, instructed by the Architect to reduce delays 
resulting from causes listed under Sub-Clause 8.4 [Extension of Time for Completion] shall be paid by the Procuring 
Entity, without generating, however, any other additional payment benefit to the Contractor. 

8.7 Delay Damages 

8.7.1 If the Contractor fails to comply with Sub-Clause 8.2 [Time for Completion], the Contractor shall subject to notice under 
Sub-Clause 2.5 [Procuring Entity's Claims] pay delay damages to the Procuring Entity for this default. These delay 
damages shall be the sum stated in the Special Conditions of Contract, which shall be paid for everyday which shall 
elapse between the relevant Time for Completion and the date stated in the taking-Over Certificate. However, the total 
amount due under this Sub-Clause shall not exceed the maximum amount of delay damages (if any) stated in the Special 
Conditions of Contract. 

8.7.2 These delay damages shall be the only damages due from the Contractor for such default, other than in the event of 
termination under Sub-Clause 15.2 [Termination by Procuring Entity] prior to completion of the Works. These damages 
shall not relieve the Contractor from his obligation to complete the Works, or from any other duties, obligations or 
responsibilities which he may have under the Contract. 

8.8 Suspension of Work 

8.8.1 The Architect may at anytime instruct the Contractor to suspend progress of part or all of the Works. During such 
suspension, the Contractor shall protect, store and secure such part or the Works a gainst any deterioration, loss or 
damage. 

8.8.2 The Architect may also notify the cause for the suspension. If and to the extent that the cause is notified and is the 
responsibility of the Contractor, the following Sub-Clauses 8.9, 8.10 and 8.11 shall not apply. 

8.9 Consequences of Suspension 
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8.9.1 If the Contractor suffers delay and/or incurs Cost from complying with the Architect instructions under Sub- Clause 8.8 
[Suspension of Work] and/or from resuming the work, the Contractor shall give notice to the Architect and shall be 
entitled subject to Sub-Clause 20.1 [Contractor's Claims] to: 

a) an extension of time for any such delay, if completion is or will be delayed, under Sub-Clause 8.4 [Extension of 
Time for Completion], and 

b) Payment of any such Cost, which shall be included in the Contract Price. 

8.9.2 After receiving this notice, the Architect shall proceed in accordance with Sub-Clause3.5 [Determinations] to agree or 
determine these matters. 

8.9.3 The Contractor shall not be entitled to an extension of time for, or to payment of the Cost incurred in, making good the 
consequences of the Contractor's faulty design, workmanship or materials, or of the Contractor's failure to protect, store 
or secure in accordance with Sub-Clause 8.8 [Suspension of Work]. 

8.10 Payment for Plant and Materials in Event of Suspension 
The Contractor shall be entitled to payment of the value (as at the date of suspension) of Plant and/ or Materials which 
have not been delivered to Site, if: 

a) The work on Plant or delivery of Plant and/ or Materials has been suspended for more than 30 days, and 

b) the Contractor has marked the Plant and/or Materials as the Procuring Entity's property in accordance with the 
Architect instructions. 

8.11 ProlongedSuspension 
If the suspension under Sub-Clause 8.8 [Suspension of Work] has continued for more than 84 days, the Contractor may 
request the Architect permission to proceed. If the Architect does not give permission within 30 days after being 
requested to do so, the Contractor may, by giving notice to the Engineer, treat the suspension as an omission under Clause 
13 [Variations and Adjustments] of the affected part of the Works. If the suspension affects the whole of the Works, the 
Contractor may give notice of termination under Sub-Clause 16.2 [Termination by Contractor]. 

8.12 Resumption of Work 
After the permission or instruction to proceed is given, the Contractor and the Architect shall jointly examine the Works 
and the Plant and Materials affected by the suspension. The Contractor shall make good any deterioration or defect in or 
loss of the Works or Plant or Materials, which has occurred during the suspension after receivingf rom the Architec tan 
instruction to this effect under Clause 13 [Variations and Adjustments]. 

 

9. TESTS ON COMPLETION 

9.1 Contractor's Obligations 

9.1.1 The Contractor shall carry out the Tests on Completion in accordance with this Clause and Sub-Clause 7.4 [Testing], 
after providing the documents in accordance with sub-paragraph (d) of Sub-Clause 4.1 [Contractor's General 
Obligations]. 

9.1.2 The Contractor shall give to the Architect not less than 21 days' notice of the date after which the Contractor will be 
ready to carry out each of the Tests on Completion. Unless otherwise agreed, Tests on Completion shall be carried out 
within 14 days after this date, on such day or days as the Architect shall instruct. 

9.1.3 In considering the results of the Tests on Completion, the Architect shall make allowances for the effect of any use of 
the Works by the Procuring Entity on the performance or other characteristics of the Works. As soon as the Works, or a 
Section, have passed any Tests on Completion, the Contractor shall submit a certified report of the resultsof these Tests 
to the Engineer. 

9.2 Delayed Tests 

9.2.1 If the Tests on Completion are being unduly delayed by the Procuring Entity, Sub-Clause 7.4 [Testing] (fifth paragraph) 
and/ or Sub-Clause 10.3 [Interference with Tests on Completion] shall be applicable. 

9.2.2 If the Tests on Completion are being unduly delayed by the Contractor, the Architect may by notice require the Contractor 
to carry out the Tests within 21 days after receiving the notice. The Contractor shall carry out the Testson such day or 
days within that period as the Contractor may fix and of which he shall give notice to the Engineer. 

9.2.3 If the Contractor fails to carryout the Tests on Completion within the period of 21 days, the Procuring Entity's Personnel 
may proceed with the Test sat the risk and cost of the Contractor. The Tests on Completion shall then be deemed to have 
been carried out in the presence of the Contractor and the results of the Tests shall be accepted asaccurate. 

9.3 Retesting of related works 
If the Works, or a Section, fail to pass the Tests on Completion, Sub-Clause 7.5 [Rejection] shall apply, and the Architect 
or the Contractor may require the failed Tests, and Tests on Completion on any related work, to be repeated under the 
same terms and conditions. 

9.4 Failure to Pass Tests on Completion 

9.4.1 If the Works, or a Section, fail to pass the Tests on Completion repeated under Sub-Clause 9.3 [Retesting], the Architect 
shall be entitled to: 

a) Order further repetition of Tests on Completion under Sub-Clause 9.3; or 

b) if the failure deprives the Procuring Entity of substantially the whole benefit of the Works or Section, reject the 
Works or Section (as the case may be), in which event the Procuring Entity shall have the same remedies as are 
provided in sub-paragraph (c) of Sub-Clause1 1.4 [Failure to Remedy Defects]. 

10. PROCURING ENTITY'S TAKING OVER 

10.1 Taking Over of the Works and Sections 
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10.1.1 Except as stated in Sub-Clause 9.4 [Failure to Pass Tests on Completion], the Works shall be taken over by the Procuring 
Entity when (i) the Works have been completed in accordance with the Contract, including the matters described in Sub-
Clause 8.2 [Time for Completion] and except as allowed in sub-paragraph (a) below, and (ii) a Taking-Over Certificate 
for the Works has been issued, or is deemed to have been issued in accordance with this Sub-Clause. 

10.1.2 The Contractor may apply by notice to the Architect for a Taking-Over Certificate not earlier than 14 days before the 
Works will, in the Contractor's opinion, be complete and ready for taking over. If the Works are divided into Sections, 
the Contract or may similarly apply for a Taking-Over Certificate for each Section. 

10.1.3 The Architect shall, within 30 days after receiving the Contractor's application: 

a) Issue the Taking-Over Certificate to the Contract or, stating the date on which the Works or Section were completed 
in accordance with the Contract, except for any minor out standing work and defects which will not substantially 
affect the use of the Works or Section for their intended purpose (either until or whilst this work is completed and 
these defects are remedied); or 

b) reject the application, giving reasons and specifying the work required to be done by the Contractor to enable the 
Taking-Over Certificate to be issued. The Contractor shall then complete this work before issuing a further notice 
undert his Sub-Clause. 

10.1.4 If the Architect fails either to issue the Taking-Over Certificate or to reject the Contractor's application within the period 
of 30 days, and if the Works or Section (as the case may be) are substantially in accordance with the Contract, the Taking-
Over Certificate shall be deemed to have been issued on thel ast day of that period. 

10.2 Taking Over of Parts of the Works 

10.2.1 The Architect may, at the sole discretion of the Procuring Entity, issue a Taking-Over Certificate for any part of the 
Permanent Works. 

10.2.2 The Procuring Entity shall not use any part of the Works (other than as a temporary measure which is either specified in 
the Contract or agreed by both Parties) unless and until the Architect has issued a Taking-Over Certificate for this part. 
However, if the Procuring Entity does use any part of the Works before the Taking-Over Certificate is issued: 

a) The part which is used shall be deemed to have been taken over as from the date on which it is used, 

b) the Contractor shall cease to be liable for the care of such part as from this date, when responsibility shall pass to 
the Procuring Entity, and 

c) if requested by the Contractor, the Architect shall issue a Taking-Over Certificate for this part. 

10.2.3 After the Architect has issued a Taking-Over Certificate for a part of the Works, the Contractor shall be given the earliest 
opportunity to take such steps as may be necessary to carry out any outstanding Tests on Completion. The Contractor 
shall carry out these Tests on Completion as soon as practicable before the expiry date of the relevant Defects Notification 
Period. 

10.2.4 If the Contractor incurs Cost as a result of the Procuring Entity taking over and/or using a part of the Works, other than 
such use as is specified in the Contractor agreed by the Contractor, the Contractor shall (i) give notice to the Architect 
and (ii) be entitled subject to Sub-Clause 20.1 [Contractor's Claims] to payment of any such accrued costs, which shall 
be included in the Contract Price. After receiving this notice, the Architect shall proceed in accordance with Sub-Clause 
3.5 [Determinations] to agree or determine this accrued cost. 

10.2.5 If a Taking-Over Certificate has been issued for a part of the Works (other than a Section), the delay damages there after 
for completion of the remainder of the Works shall be reduced. Similarly, the delay damages for the remainder of the 
Section (if any) in which this part is included shall also be reduced. For any period of delay after the date stated in this 
Taking-Over Certificate, the proportional reduction in these delay damages shall be calculated as the proportion which 
the value of the part so certified bears to the value of the Works or Section (as the case may be) as a whole. The Architect 
shall proceed in accordance with Sub-Clause 3.5 [Determinations] to agree or determine these proportions. The 
provisions of this paragraph shall only apply to the daily rate of delay damages under Sub-Clause 8.7 [Delay Damages] 
and shall not affect the maximum amount of these damages. 

 

10.3 Interference with Tests on Completion 

10.3.1 If the Contractor is prevented, for more than 14 days, from carrying out the Tests on Completion by a cause for which 
the Procuring Entity is responsible, the Procuring Entity shall be deemed to have taken over the Works or Section (as the 
case may be) on the date when the Tests on Completion would otherwise have been completed. 

10.3.2 The Architect shall then issue a Taking-Over Certificate accordingly, and the Contractor shall carry out the Tests on 
Completion as soon as practicable, before the expiry date of the Defects Notification Period. The Architect shall require 
the Tests on Completion to be carried out by giving 14 days' notice and in accordance with the relevant provisions of the 
Contract. 

10.3.3 If the Contractor suffers delay and/or incurs Cost as a result of this delay in carrying out the Tests on Completion, the 
Contractor shall give notice to the Architect and shall be entitled subject to Sub-Clause 20.1 [Contractor's Claims] to: 

a) an extension of time for any such delay, if completion is or will be delayed, under Sub-Clause 8.4 [Extension of 
Time for Completion], and 

b) payment of any such accrued costs, which shall be included in the Contract Price. 

 

10.3.4 After receiving this notice, the Architect shall proceed in accordance with Sub-Clause 3.5 [Determinations] to agree or 
determine these matters. 

10.4 Surfaces Requiring Reinstatement 
Except as otherwise stated in a Taking-Over Certificate, a certificate for a Section or part of the Works shall not be 
deemed to certify completion of any ground or other surfaces requiring reinstatement. 

11. DEFECTS LIABILITY 
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11.1 Completion of Outstanding Work and Remedying Defects 

11.1.1 In order that the Works and Contractor's Documents, and each Section, shall be in the condition required by the Contract 
(fairwear and tear excepted) by the expiry date of the relevant Defects Notification Period or as soon as practicable there 
after, the Contractor shall: 

a) complete any work which is outstanding on the date stated in a Taking-Over Certificate, within such reasonable 
time as is instructed by the Engineer, and 

b) execute all work required to remedy defects or damage, as may be notified by (or on behalf of) the Procuring 
Entity on or before the expiry date of the Defects Notification Period for the Works or Section (as the case may 
be). 

11.1.2 If a defect appears or damage occurs, the Contractor shall be notified accordingly by the Engineer. 

11.2 Cost of Remedying Defects 

11.2.1 All work referred to in sub-paragraph (b) of Sub-Clause 11.1 [Completion of Outstanding Work and Remedying Defects] 
shall be executed at the risk and cost of the Contractor, if and to the extent that the work is attributable to: 

a) Any design for which the Contractor is responsible, 

b) Plant, Materials or workmanship not being in accordance with the Contract, or 

c) Failure by the Contractor to comply with any other obligation. 

11.2.2 If and to the extent that such work is attributable to any other cause, the Contractor shall be notified promptly by (or on 
behalf of) the Procuring Entity, and Sub-Clause 13.3 [Variation Procedure] shall apply. 

11.3 Extension of Defects Notification Period 

11.3.1 The Procuring Entity shall be entitled subject to Sub-Clause 2.5 [Procuring Entity's Claims] to an extension of the Defects 
Notification Period for the Works or a Section if and to the extent that the Works, Section or a major item of Plant (as 
the case may be, and after taking over) cannot be used for the purposes for which they are intended by reason of a defect 
or by reason of damage attributable to the Contractor. However, a Defects Notification Period shall not be extended by 
more than two years. 

11.3.2 If delivery and/ or erection of Plant and/ or Materials was suspended under Sub-Clause 8.8 [Suspension of Work] or Sub-
Clause 16.1 [Contractor's Entitlement to Suspend Work], the Contractor's obligations under this Clause shall not appl 
yto any defectsor damage occurring more than two years after the Defects Notification Period for the Plant and/ or 
Materials would otherwise have expired. 

11.4 Failure to Remedy Defects 

11.4.1 If the Contractor fails to remedy any defect or damage within a reasonable time, a date may be fixed by the Engineer, on 
or by which the defect or damage is to be remedied. The Contractor shall be given reasonable notice of this date. 

11.4.2 If the Contractor fails to remedy the defect or damage by this notified date and this remedial work was to be executed at 
the cost of the Contractor under Sub-Clause 11.2[ Costo f Remedying Defects], the Procuring Entity may (at his option): 

(a) Carry out the work itself or by others, in a reasonable manner and at the Contractor's cost, but the Contractor shall 
have no responsibility for this work; and the Contractor shall subject to Sub-Clause 2.5 [Procuring Entity's 
Claims] pay to the Procuring Entity the costs reasonably incurred by the Procuring Entity in remedying the defect 
or damage; 

(b) Requirethe Architect to agree or determine a reasonable reduction in the Contract Price in accordance with Sub-

Clause 3.5 [Determinations]; or 

(c) if the defect or damage deprives the Procuring Entity of substantially the whole benefit of the Works or any major 
part of the Works, terminate the Contractas a whole, or in respect of such major part which cannot be put to the 
intended use. Without prejudice to any other rights, under the Contractor otherwise, the Procuring Entity shall 
then be entitled to recover all sums paid for the Works or for such part (as the case may be), plus financing costs 
and the cost of dismantling the same, clearing the Site and returning Plant and Materials to the Contractor. 

11.5 Removal of Defective Work 
If the defector damage cannot be remedied expeditiously on the Site and the Procuring Entity gives consent, the 
Contractor may remove from the Site for the purposes of repair such items of Plant as are defective or damaged. This 
consent may require the Contractor to increase the amount of the Performance Security by the full replacement cost of 
these items, or to provide other appropriate security. 

11.6 Further Tests 

11.6.1 If the work of remedying of any defector damage may affect the performance of the Works, the Architect may require 
the repetition of any of the tests described in the Contract. The requirement shall be made by notice within 14 days after 
the defect or damage is remedied. 

11.6.2 These tests shall be carried out in accordance with the terms applicable to the previous tests, except that they shall be 
carried out at the risk and cost of the Party liable, under Sub-Clause 11.2 [Cost of Remedying Defects], for the cost of 
the remedial work. 

11.7 Right of Access 
Unti lthe Completion Certificate has been issued, the Contractor shall have such right of access to the Works as is 
reasonably required in order to comply with this Clause, except as may be inconsistent with the Procuring Entity's 
reasonable security restrictions. 

11.8 Contractor to Search 
The Contractor shall, if required by the Engineer, search for the cause of any defecton parts of the works that have 
already accepted, under the direction of the Engineer. Unless the defect is to be remedied at the cost of the Contractor 
under Sub-Clause 11.2 [Cost of Remedying Defects], the Cost of the search plus profit shall be agreed or determined by 
the Architect in accordance with Sub-Clause 3.5 [Determinations] and shall be included in the Contract Price. 

11.9 Completion Certificate 

11.9.1 Performance of the Contractor's obligations shall not be considered to have been completed until the Architect has issued 
the Completion Certificate to the Contractor, stating the date on which the Contractor completed his obligations under 
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the Contract. 

11.9.2 The Architect shall issue the Completion Certificate within 30days after the latest of the expiry dates of the Defects 
Liability Period, or as soon there after as the Contractor has supplied all the Contractor's Documents and completed and 
tested all the Works, including remedying any defects. A copy of the Completionn Certificate shall be issued to the 
Procuring Entity. 

11.9.3 Only the Completion Certificate shall be deemed to constitute acceptance of the Works. 

 

11.10 Unfulfilled Obligations 
After the Completion Certificate has been issued, each Party shall remain liable for the fulfilment of any obligation 
which remains unperformed at that time. For the purposes of determining the nature and extent of unperformed 
obligations, the Contract shall be deemed to remain in force. 

11.11 Clearance of Site 

11.11.1 Upon receiving the Completion Certificate, the Contractor shall remove any remaining Contractor's Equipment, surplus 
material, wreckage, rubbish and Temporary Works from the Site. 

11.11.2 If all these items have not been removed within 30 days after receipt by the Contractor of the Completion Certificate, 
the Procuring Entity may sell or otherwise dispose of any remaining items. The Procuring Entity shall be entitled to be 
paid the costs incurred in connection with, or attributable to, such sale or disposal and restoring the Site. 

11.11.3 Any balance of the moneys from the sale shall be paid to the Contractor. If these moneys are less than the Procuring 
Entity's costs, the Contractor shall pay the outstanding balance to the Procuring Entity. 

12. MEASUREMENT AN DEVALUATION 

12.1 Works to be Measured 

12.1.1 The Works shall be measured, and valued for payment, in accordance with this Clause. The Contractorshall show in 
each application under Sub-Clauses 14.3 [Application for Interim Payment Certificates], 14.10 [Statement on 
Completion] and 14.11 [Application for Final Payment Certificate] the quantities and other particulars detailing the 
amounts which he considers to be entitled under the Contract. 

12.1.2 Whenever the Architect requires any part of the Works to be measured, reasonable notice shall be given to the 
Contractor's Representative, who shall: 

a) promptly either attend or send another qualified representative to assist the Architect in making the 
measurement, and 

b) supply any particulars requested by the Engineer. 

12.1.3 If the Contractor fails to attend or send a representative, the measurement made by the Architect shall be accepted as 
accurate. 

12.1.4 Except as otherwise stated in the Contract, wherever any Permanent Works are to be measured from records, these shall 
be prepared by the Engineer. The Contractor shall, as and when requested, attend to examine and agreet her ecords with 
the Engineer, and shall sign the same when agreed. If the Contractor does not attend, the records shall be accepted as 
accurate. 

12.1.5 If the Contractor examines and disagrees the records, and/ or does not sign them as agreed, then the Contractor shall 
give notice to the Architect of the respects in which the records are asserted to be inaccurate. After receiving this notice, 
the Architect shall review the records and either confirm or vary them and certify the paymentofthe undisputed part. If 
the Contractor does not so give notice to the Architect within 14 days after being requested to examine the records, 
they shall be accepted as accurate. 

12.2 Method of Measurement 

Except as otherwise stated in the Contract: 

a) Measurement shall be made of the net actual quantity of each item of the Permanent Works, and 

b) the method of measurement shall be in accordance with the Bill of Quantities or other applicable Schedules. 

12.3 Evaluation 

12.3.1 Except as otherwise stated in the Contract, the Architect shall proceed in accordance with Sub-Clause 3.5 
[Determinations] to agree or determine the value of workd one by evaluating each item of work, applying the 
measurement agreed or determined in accordance with the above Sub-Clauses 12.1 and 12.2 and the appropriate rate 
or price for the item. 

12.3.2 For each item of work, the appropriate rate or price for the item shall be the rate or price specified for such item in the 
Contractor, if there is no such item, specified for similar work. 

12.3.3 Any item of work included in the Bill of Quantities for which no rate or price was specified shall be considered as 
included in other rates and prices in the Bill of Quantities and will not be paid for separately. 

12.3.4 However, for a new item of work, a new rate or price shall be appropriate for such item of work if: 

a) The work is instructed under Clause13 [Variations and Adjustments], 

b) no rate or price is specified in the Contract for this item, and 

c) no specified rate or price is appropriate because the item of work is not of similar character, or is not executed 
under similar conditions, as any item in the Contract. 

12.3.5 Each new rate or price shall be derived from any relevant rates or prices in the Contract. If no rates or prices are relevant 
for the new item of work, it shall be derived from the reasonable Cost of executing such work, prevailing market rates, 
together with profit, taking account of any other relevant matters. 

12.3.6 Until such time as an appropriate rate or price is agreed or determined, the Architect shall determine a provisional rate 
or price for the purposes of Interim Payment Certificates as soon as the concerned work commences. 

12.3.7 Where the contract price is different from the corrected tender price, in order to ensure the contractor is not paid less or 
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more relative to the contract price (which would be the tender price), payment valuation certificates and variation orders 
on omissions and additions valued based on rates in the Bill of Quantities or schedule of rates in the Tender, will be 
adjusted by a plus or minus percentage. The percentage already worked out during tender evaluation is worked out as 
follows: (corrected tender price– tender price)/ tender price X 100. 

12.4 Omissions 

Whenever the omission of any work forms part (or all) of a Variation, the value of which has not been agreed, if: 

a) The Contractor will incur (or has incurred) cost which, if the work had not been omitted, wouldhavebeen 
deemed to be covered by a sum forming part of the Accepted Contract Amount; 

b) The omission of the work will result (or has resulted) in this sum not forming part of the Contract Price; and 

c) this cost is not deemed to be included in the evaluation of any substituted work; then the Contractor shall give 
notice to the Architect accordingly, with supporting particulars. Upon receiving this notice, the Architect shall 
proceed in accordance with Sub-Clause 3.5 [Determinations] to agree or determine this cost, which shall be 
included in the Contract Price. 

13. VARIATIONS AND ADJUSTMENTS 

13.1 Right to Vary 

13.1.1 Variations may be initiated by the Architect at any time prior to issuing the Taking-Over Certificate for the Works, either 
by an instruction or by a request for the Contractor to submit a proposal. No Variation instructed by the Architect under 
this Clause shall in any way vitiate or in validate the Contract. 

13.1.2 The Contractor shall execute and be bound by each Variation, unless the Contractor promptly gives notice to the Architect 
stating (with supporting particulars) that (i) the Contractor cannot readily obtain the Goods required for the Variation, or 
(ii) such Variation triggers a substantial change in the sequence or progress of the Works. Upon receiving this notice, the 
Architect shall cancel, confirm or vary the instruction. 

13.1.3 Each Variation may include: 

a) changes to the quantities of any item of work included in the Contract (however, such changes do not necessarily 
constitute a Variation), 

b) changes to the quality and otherc haracteristics of any item of work, 

c) changes to the levels, positions and/ or dimensions of any part of the Works, 

d) omission of any work unless it is to be carried out by others, 

e) any additional work, Plant, Materials or services necessary for the Permanent Works, including any associated 
Tests on Completion, boreholes and other testing and exploratory work, or 

f) changes to the sequence or timing of the execution of the Works. 

13.1.4 The Contractor shall not make any alteration and/or modification of the Permanent Works, unless and until the 
Architect instructs after obtaining approval of the Procuring Entity. 

13.2. Variation Order Procedure 
13.2.1 Priortoany Variation Order under Sub-Clause 13.1.4 the Architect shall notify the Contractor of the nature and form of 

such variation. As soon as possible after having received such notice, the Contractor shall submit to the Engineer: 

a) A description of work, if any, to be performed and a programme for its execution, and 

b) the Contractor's proposals for any necessary modifications to the Programme according to Sub-Clause 8.3 or to 
any of the Contractor's obligations under the Contract, and 

c) the Contractor's proposals for adjustment to the Contract Price. 
Following the receipt of the Contractor's submission the Architect shall, after due consultation with the Employer and 
the Contractor, decide as soon as possible whether or not the variation shall be carried out. If the Architect decides that 
the variation shall be carried out, he shall issue a Variation Order clearly identified as such in accordance with the 
Contractor's submission or as modified by agreement. 
If the Architect and the Contractor are unable to agree the adjustment of the Contract Price, the provisions of Sub-
Clause 13.2.2 shall apply. 

13.2.2 Disagreement on Adjustment of the Contract Price 
If the Contractor and the Architecture unable to agree on the adjustment of the Contract Price, the adjustment shall be 
determined in accordance with the rates specified in the Bills of Quantities or Schedule of Daywork Prices. If the rates 
contained in the Bills of Quantities or Dayworks Prices are not directly applicable to the specific work in question, 
suitable rates shall be established by the Architect reflecting the level of pricing in the Dayworks Prices. Where rates are 
not contained in the said Prices, the amount shall be such as is in all the circumstances reasonable, reflecting a market 
price. Due account shall be taken of any over-or under-recovery of overheads by the Contractor in consequence of the 
variation. The Contractor shall also be entitled to be paid: 

a) The cost of any partial execution of the Work srendered useless by any such variation, 

b) Thecostof making necessary alterations to Plant already manufactured or in the course of manufacture or of any 
work done that has to be altered in consequence of such a variation, 

c) any additional costs incurred by the Contractor by the disruption of the progress of the Works as detailed in the 
Programme, and 

d) the net effect of the Contractor's financec osts, including interest, caused by the variation. 

The Architect shall on this basis determine the rates or prices to enable on-account payment to be included in 
certificates of payment. 

13.2.3 Contractor to Proceed 
On receipt of a Variation Order, the Contractor shall forth with proceed to carry out the variation and be bound to these 
Conditions in so doing as if such variation was stated in the Contract. The work shall not be delayed pending the granting 
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of an extension of the Time for Completion or an adjustment to the Contract Price under Sub-Clause31.3. 

13.3 Value Engineering 

13.3.1 TheContractor may, at anytime, submit to the Architect written proposal which (in the Contractor's opinion) will, if 
adopted, (i) accelerate completion, (ii) reduce the cost to the Procuring Entity of executing, maintaining or operating the 
Works, (iii) improve the efficiency or value to the Procuring Entity of the completed Works, or 

(iv) otherwise be of benefit to the Procuring Entity. 

13.3.2 The proposal shall be prepared at the cost of the Contractor and shall include the items listed in Sub-Clause 13.3 
[Variation Procedure]. 

13.2.3 If a proposal, which is approved by the Engineer, includes a change in the design of part of the Permanent Works, then 
unless otherwise agreed by both Parties: 

a) The Contractor shall design this part, 

b) sub-paragraphs (a) to (d) of Sub-Clause 4.1 [Contractor's General Obligations] shall apply, and 

c) if this change results in a reduction in the contract value of this part, the Architect shall proceed in accordance 
with Sub-Clause 3.5 [Determinations] to agree or determine a fee, which shall be included in the Contract Price. 
This fee shall behalf (50%) of the difference between the following amounts: 

i) such reduction in contract value, resulting from the change, excluding adjustments under Sub-Clause 
13.8 [Adjustments for Changes in Legislation] and Sub-Clause 13.8 [Adjustments for Changes in Cost], and 

ii) the reduction (if any) in the value to the Procuring Entity of the varied works, taking account of any 
improvement in quality, anticipated life or operational efficiencies. 

13.3.4 However, if the amount established in item 13.2.3 (c) (i) is less than amount established in item 13.2.3 (c (ii), there shall 
not be a fee. However, if the if the amount established in item 13.2.3 (c) (i) is more than amount established in item 
13.2.3 (c (ii), it shall result in a price variation to the Procuring Entity. 

13.4 Variation Procedure for Value Engineering proposal 

13.4.1 If the Architect requests a proposal, prior to instructing a Variation, the Contractor shall respond in writinga s soon as 
practicable, either by giving reasons why he cannot comply (if this is the case) or by submitting: 

a) A description of the proposed work to be performed and a programme for its execution, 

b) the Contractor's proposal for any necessary modifications to the programme according to Sub-Clause 8.3 
[Programme] and to the Time for Completion, and 

c) the Contractor's proposal for evaluation of the Variation. 

13.4.2 The Architect shall, as soon as practicable after receiving such proposal (under Sub-Clause 13.2 [Value Project 
Engineering] or otherwise), respond with approval, disapproval or comments. The Contractor shall not delay any work 
whilst a waiting a response. 

13.4.3 Each instruction to execute a Variation, with any requirements for the recording of Costs, shall be issued by the Architect 
to the Contractor, who shall acknowledge receipt. 

13.4.4 Each Variation shall be evaluated in accordance with Clause 12 [Measurement and Evaluation], unless the Architect 
instructs or approves otherwise in accordance with this Clause. 

13.5 Paymentin Applicable Currencies 
If the Contract provides for payment of the Contract Price in more than one currency, then whenever an adjustment is 
agreed, approved or determined as stated above, the amount payable in each of the applicable currencies shall be 
specified. For this purpose, reference shall be made to the actual or expected currency proportions of the Cost of the 
varied work, and to the proportions of various currencies specified for payment of the Contract Price. 

13.6 Provisional Sums 

13.6.1 Each Provisional Sum shall only be used, in whole or inpart, in accordance with the Architect instructions, and the 
Contract Price shall be adjusted accordingly. The total sum paid to the Contractor shall include onlysuch amounts, for 
the work, supplies or services to which the Provisional Sum relates, as the Architect shall have instructed. For each 
Provisional Sum, the Architect May instruct: 

a) Work to be executed (including Plant, Materialso r services to be supplied) by the Contractor and valued under 
Sub-Clause 13.3 [Variation Procedure]; and/or 

b) Plant, Materials or services to be purchased by the Contractor, from a nominated Subcontractor (as defined in 
Clause 5 [Nominated Subcontractors]) or otherwise; and for which there shall be included in the Contract Price: 

i) The actual amounts paid (or due to be paid) by the Contractor, and 

ii) a sum for overhead charges and profit, calculated as a percentage of these actual amounts by applying the 
relevant percentage rate (if any) stated in the appropriate Schedule. If there is no such rate, the percentage rate 
stated in the Special Conditions of Contract shall be applied. 

13.6.2 The Contractor shall, when required by the Engineer, produce quotations, invoices, vouchers and accounts or receipts in 
substantiation. 

13.7 Dayworks 

13.7.1 For work of a minor or incidental nature, the Architect may instruct that a Variation shall be executed on a daywork 
basis. The work shall then be valued in accordance with the Daywork Schedule included in the Contract, and the 
following procedure shall apply. If a Daywork Schedule is not included in the Contract, this Sub-Clause shall not apply. 

13.7.2 Before ordering Goods for the work, the Contractor shall submit quotations to the Engineer. When applying for payment, 
the Contractor shall submit invoices, vouchers and accounts or receipts for any Goods. 

13.7.3 Except for any items for which the Daywork Schedule specifies that payment is not due, the Contractor shall delive reach 
day to the Architect accurate statements induplicate which shall include the following details of the resources used in 
executing the previous day's work: 

a) The names, occupations and time of Contractor's Personnel, 

b) the identification, type and time of Contractor's Equipment and Temporary Works, and 
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c) the quantities and types of Plant and Materials used. 

13.7.4 One copy of each statement will, if correct, or when agreed, be signed by the Architect and returned to the Contractor. 
The Contractor shall then submit priced statements of these resources to the Engineer, prior to their inclusion in the next 
Statement under Sub-Clause 14.3 [Application for Interim Payment Certificates]. 

13.8 Adjustments for Changes in Legislation 

13.8.1 The Contract Price shall be adjusted to take account of any increase or decrease in Cost resulting from a change in the 
Laws of Kenya (including the introduction of new Laws and the repeal or modification of existing Laws) or in the judicial 
or official governmental interpretation of such Laws, made after the Base Date, which affect the Contractor in the 
performance of obligations under the Contract. 

13.8.2 If the Contractor suffers (or will suffer) delay and/or incurs (or will incur) additional Cost as a result of these changes in 
the Laws or in such interpretations, made after the Base Date, the Contractor shall give notice to the Architect and shall 
be entitled subject to Sub-Clause 20.1 [Contractor's Claims] to: 

a) an extension of time for any such delay, if completion is or will be delayed, under Sub-Clause 8.4 [Extension of 
Time for Completion], and 

b) payment of any such Cost, which shall be included in the Contract Price. 

13.8.3 After receiving this notice, the Architect shall proceed in accordance with Sub-Clause 3.5 [Determinations] to agree or 
determine these matters. 

13.8.4 Not withstanding the foregoing, the Contractor shall not be entitled to an extension of time if the relevant delay has 
already been taken into account in the determination of a previous extension of time and such Cost shall not be separately 
paid if the same shall already have been taken into account in the indexing of any inputs to the table of adjustment data 
in accordance with the provisions of Sub-Clause 13.8 [Adjustments for Changes in Cost]. 

13.9 Adjustments for Changes in Cost 

13.9.1 In this Sub-Clause, “table of adjustment data” means the completed table of adjustment data for local and foreign 
currencies included in the Schedules. If there is no such table of adjustment data, this Sub-Clause shall not apply. 

13.9.2 If this Sub-Clause applies, the amounts payable to the Contractor shall be adjusted for rises or falls in the cost of labor, 
Goods and other inputs to the Works, by the addition or deduction of the amounts determined by the formulae prescribed 
in this Sub-Clause. To the extent that full compensation for any rise or fall in Costs is not covered by the provisions of 
this or other Clauses, the Accepted Contract Amount shall be deemed to have included a mounts to cover the contingency 
of other rises and falls in costs. 

13.9.3 The adjustment to be applied to the amount otherwise payable to the Contractor, as valued in accordance with the 
appropriate Schedule and certified in Payment Certificates, shall be determined from formulae for each of the currencies 
in which the Contract Price is payable. No adjustment is to be applied to work valued on the basis of Cost or current 
prices. The formulae shall be of the following general type: 
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13.9.4 The cost indices or reference prices stated in the table of adjustment data shall be used. If their source is in doubt, itshall 
be determined by the Engineer. Forth is purpose, reference shall be made to the values of the indices at stated dates 
(quoted in the fourth and fifth columns respectively of the table) for the purposes of clarification of the source; although 
these dates (and thus these values) may not correspond to the base cost indices. 

13.9.5 Incases where the “currency of index” is not the relevant currency of payment, each index shall be converted into the 
relevant currency of payment at the selling rate, established by the Central Bank of Kenya, of this relevant currency on 
the above date for which the index is required to be applicable. 

13.9.6 Until such time as each current cost index is available, the Architect shall determine a provisional index for the issue of 
Interim Payment Certificates. When a current cost index is available, the adjustment shall be recalculated accordingly. 

13.9.7 If the Contractor fails to complete the Works within the Time for Completion, adjustment of prices there after shall be 
made using either (i) each index or price applicableo n the date 49 days prior to the expiry of the Time for Completion 
of the Works, or (ii) the current index or price, whichever is more favorable to the Procuring Entity. 

13.9.8 The weightings (coefficients) for each of the factors of cost stated in the table(s) of adjustment data shall only be adjusted 
if they have been rendered unreasonable, unbalanced or in applicable, as a result of Variations. 

14. CONTRACT PRICE AND PAYMENT 

14.1 The Contract Price 

14.1.1 Unless otherwise stated in the Special Conditions: 

a) The value of the payment certificate shall be agreed or determined under Sub-Clause 12.3 [Evaluation] and be 
subject to adjustments in accordance with the Contract; 

b) the Contractor shall pay all taxes, duties and fees required to be paid by him under the Contract, and the Contract 
Price shall not be adjusted for any of these costs except as stated in Sub-Clause 13.7 [Adjustments for Changes in 
Legislation]; 

c) any quantities which may be set out in the Bill of Quantities or other Schedule are estimated quantities and are not 
to be taken as the actual and correct quantities: 

Price Adjustment Formula 

Prices shall be adjusted for fluctuations in the cost of inputs only if provided for in the SCC. If 
so provided, the amounts certified in each payment certificate, before deducting for Advance 
Payment, shall be adjusted by applying the respective price adjustment factor to the payment 
amounts due in each currency. A separate formula of the type specified below applies: 

P = A + B Im/Io 
where: 

P is the adjustment factor for the portion of the Contract Price payable. 
A and B a recoefficients specified in the SCC, representing then on adjustable and 

adjustable portions, respectively, of the Contract Price payable and 
I m is the index prevailing at the end of the month being invoiced and Ioc is the index 

prevailing 30 days before Bid opening for inputs payable. 
 

NOTE: The sum of the two coefficients A and B should be 1 (one) in the formula for each 
currency. Normally, both coefficients shall be the same in the formulae for all 
currencies, since coefficient A, for the non adjustable portion of the payments, is a very 
approximate figure (usually 0.15) to take account of fixed cost elements or other 
nonadjustable components. The sum of the adjustments for each currency are added to 
the Contract Price. 
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i) of the Works which the Contractor is required to execute, or 

ii) for the purposes of Clause12 [Measurement and Evaluation]; and 

d) the Contractor shall submit to the Engineer, within 30 days after the Commencement Date, a proposed breakdown 
of each lump sum price in the Schedules. The Architect may take account of the break down when preparing 
Payment Certificates but shall not be bound by it. 

14.1.2 Notwithstanding the provisions of subparagraph (b), Contractor's Equipment, including essential spare parts there for, 
imported by the Contractor for the sole purpose of executing the Contract shall not be exempt from the payment of 
import duties and taxes upon importation. 

14.2 Advance Payment 

 

14.2.1 The Procuring Entity shall make an advance payment, as an interest-free loan for mobilization and cashflow support, 
when the Contractor submits a guarantee in accordance with this Clause. The total advance payment, the number and 
timing of instalments (if more than one), and the applicable currencies and proportions, shall be as stated in the Special 

Conditions of Contract. 

 

14.2.2 Unless and until the Procuring Entity receives this guarantee, or if the total advance payment is not stated in the Special 
Conditions of Contract, this Sub-Clause shall not apply. 

 

14.2.3 The Architect shall deliver to the Procuring Entity and to the Contractor an Interim Payment Certificate for the advance 
payment or its first instalment after receiving a Statement (under Sub-Clause 14.3 [Application for Interim Payment 
Certificates]) and after the Procuring Entity receives (i) the Performance Security in accordance with Sub-Clause 4.2 
[Performance Security] and (ii) a guarantee in amounts and currencies equal to the a dvance payment. This guarantee 
shall be issued by a reputable bank or financial institutions elected by the Contractor and shall be in the form annexed 
to the Special Conditions or in another form approved by the Procuring Entity. 

 

14.2.4 The Contractor shall ensure that the guarantee is valid and enforceable until the advance payment has been repaid, but 
its amount shall be progressively reduced by the amount repaid by the Contractor as indicated in the Payment 
Certificates. If the terms of the guarantee specify its expiry date, and the advance payment has not been repaid by the 
date 30 days prior to the expiry date, the Contractor shall extend the validity of the guarantee until the advance payment 
has been repaid. 

 

14.2.5 Unless stated otherwise in the Special Conditions of Contract, the advance payment shall be repaid through percentage 

deductions from the interim payments determined by the Architect in accordance with Sub-Clause 14.6 [Issue of Interim 

Payment Certificates], as follows: 

a) Deductions shall commence in the next interim Payment Certificate following that in which the total of all certified 
interim payments (excluding the advance payment and deductions and repayments of retention) exceeds 30 
percent (30%) of the Accepted Contract Amount less Provisional Sums; and 

b) deductions shall be made at the amortization rate stated in the Special Conditions of Contract of the amount of 
each Interim Payment Certificate (excluding the advance payment and deductions for its repayments as well as 
deductions for retention money) in the currencies and proportions of the advance payment until such time as the 
advance payment has been repaid; provided that the advance payment shall be completely repaid prior to the time 
when 90 percent (90%) of the Accepted Contract Amount less Provisional Sums has been certified for payment. 

 

14.2.6 If the advance payment has not been repaid prior to the issue of the Taking-Over Certificate for the Works or prior to 
termination under Clause 15 [Termination by Procuring Entity], Clause 16 [Suspension and Termination by Contractor] 
or Clause 19 [Force Majeure] (as thec ase may be), the whole of the balance then outstanding shall immediately become 
due and in case of termination under Clause 15 [Termination by Procuring Entity], except for Sub-Clause 14.2.7 
[Procuring Entity's Entitlement to Termination for Convenience], payable by the Contractor to the Procuring Entity. 

14.3 Application for Interim Payment Certificates 

 

14.3.1 The Contractor shall submit a Statement (in number of copies indicated in the Special Conditions of Contract) to the 
Architect after the end of each month, in aform approved by the Engineer, showing in detail the amounts to which the 
Contractor considers itself to be entitled, together with supporting documents which shall include there porton the 
progress during this month in accordance with Sub-Clause4.21 [Progress Reports]. 

 

14.3.2 The Statement shall include the following items, as applicable, which shall be expressed in the various currencies in 
which the Contract Price is payable, in the sequence listed: 

a) the estimated contract value of the Works executed and the Contractor's Documents produced up to the end of the 
month (including Variations but excluding items described in sub-paragraphs (b) to (g) below); 

b) any amounts to be added and deducted for changes in legislation and changes in cost, in accordance with Sub-
Clause 13.7 [Adjustments for Changes in Legislation] and Sub-Clause 13.8 [Adjustments for Changes in Cost]; 

c) any amount to be deducted for retention, calculated by applying the percentage of retention stated in the Special 
Conditions of Contract to the total of the above amounts, until the amount so retained by the Procuring Entity 
reaches the limit of Retention Money (if any) stated in the Special Conditions of Contract; 

d) any amounts to be added for the advance payment and (if more than one instalment) and to be deducted for its 
repayments in accordance with Sub-Clause 14.2 [Advance Payment]; 
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e) any amounts to be added and deducted for Plant and Materials in accordance with Sub-Clause 14.5 [Plant and 
Materials intended for the Works]; 

f) any other additions or deductions which may have become due under the Contractor otherwise, including those 
under Clause 20 [Claims, Disputes and Arbitration]; and 

g) the deduction of amounts certified in all previous Payment Certificates. 

14.4 Schedule of Payments 

 

14.4.1 I fthe Contract includes a schedule of payments specifying the instalments in which the Contract Price will be paid, then 
unless otherwise stated in this schedule: 

a) The instalments quoted in this schedule of payments shall be the estimated contract values for the purposes of sub-
paragraph (a) of Sub-Clause 14.3 [Application for Interim Payment Certificates]; 

b) Sub-Clause 14.5 [Plant and Materials intended for the Works] shall not apply; and 

c) If these instalments are not defined by reference to the actual progress achieved in executing the Works, and if 
actual progress is found to be less or more than that on which this schedule of payments was based, then the 
Architect may proceed in accordance with Sub-Clause 3.5 [Determinations] to agree or determine revised 
instalments, which shall take account of the extent to which progress is less or more than that on which the 
instalments were previously based. 

 

14.4.2 If the Contract does not include a schedule of payments, the Contractor shall submit non-binding estimates of the 
payments which he expects to become due during each quarterly period. The first estimate shall be submitted within 42 
days after the Commencement Date. Revised estimates shall be submitted at quarterly intervals, until the Taking-Over 
Certificate has been issued for the Works. 

14.5 Plant and Materials intended for the Works 

 

14.5.1 If this Sub-Clause applies, Interim Payment Certificates shall include, under sub-paragraph (e) of Sub-Clause 14.3, (i) 
an amount for Plant and Materials which have been sent to the Site for incorporation in the Permanent Works, and (ii) a 
reduction when the contract value of such Plant and Materials is included as part of the Permanent Works under sub-
paragraph (a) of Sub-Clause 14.3 [Application for Interim Payment Certificates]. 

 

14.5.2 If the lists referred to in sub-paragraphs (b)(i) or (c)(i) below are not included in the Schedules, this Sub-Clause shall not 
apply. 

14.5.3 The Architect shall determine and certify each addition if the following conditions a resatisfied: 

a) The Contractor has: 

i) kept satisfactory records (including the orders, receipts, Costs and use of Plant and Materials) which are 
available for inspection, and 

(ii)  submitted statement of the Cost of acquiring and delivering the Plant and Materials to the Site, supported 
by satisfactory evidence; 

and either: 

b) the relevant Plant and Materials: 

i) are those listed in the Schedules for payment when shipped, 

ii) have been shipped to Kenya, enroute to the Site, in accordance with the Contract; and 

iii) are described in a clean shipped bill of lading or other evidence of shipment, which has been submitted to 
the Architect together with evidence of payment of freight and insurance, any other documents reasonably 
required, and a bank guarantee in a form and issued by an entity approved by the Procuring Entity in 
amounts and currencies equal to the amount due under this Sub-Clause: this guarantee may be in a similar 
form to the form referred to in Sub-Clause14.2 [Advance Payment] and shall be valid until the Plant and 
Materials are properly stored on Site and protected against loss, damage or deterioration; or 

c) the relevant Plant and Materials: 

i) are those listed in the Schedules for payment when delivered to the Site, and 

ii) have been delivered to and are properly stored on the Site, are protected against loss, damage or 
deterioration and appear to be in accordance with the Contract. 

 

14.5.4 The additional amount to be certified shall be the equivalent of eighty percent (80%) of the Architect determination of 
the cost of the Plant and Materials (including delivery to Site), taking account of the documents mentioned in this Sub-
Clause and of the contract value of the Plant and Materials. 

 

14.5.5 The currencies for this additional amount shall be the same as those in which payment will become due when the contract 
value is included under sub-paragraph (a) of Sub-Clause 14.3 [Application for Interim Payment Certificates]. At that 
time, the Payment Certificate shall include the applicable reduction which shall be equivalent to, and in the same 
currencies and proportions as, this additional amount for the relevant Plant and Materials. 

14.6 Issue of Interim Payment Certificates 

 

14.6.1 No amount will be certified or paid until the Procuring Entity has received and approved the Performance Security. 
Thereafter, the Architect shall, within 30 days after receiving a Statement and supporting documents, deliver to the 
Procuring Entity and to the Contractor an Interim Payment Certificate which shall state the amount which the Architect 
fairly determines to be due, with all supporting particulars for any reduction or withholding made by the Architect on 
the Statemen tif any. 
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14.6.2 However, prior to issuing the Taking-Over Certificate for the Works, the Architect shall not be bound to issue an Interim 
Payment Certificate in an amount which would (after retention and other deductions) be less than the minimum amount 
of Interim Payment Certificates (if any) stated in the Special Conditions of Contract. In this event, the Architect shall 
give notice to the Contractor accordingly. 

 

14.6.3 An Interim Payment Certificate shall not be withheld for any other reason, although: 

a) if anything supplied or work done by the Contractor is not in accordance with the Contract, the cost of rectification 
or replacement may be withheld until rectification or replacement has been completed; and/or 

b) if the Contractor was or is failing to perform any work or obligation in accordance with the Contract, and had been 
so notified by the Engineer, the value of this work or obligation may be withheld until the work or obligation has 
been performed. 

 
4.6.4  The Architect may in any Payment Certificate make any correction or modification that should properly be made to any 

previous Payment Certificate. A Payment Certificate shall not be deemed to indicate the Architect acceptance, approval, 
consent or satisfaction. 

14.7 Payment 

 

14.7.1 The Procuring Entity shall pay to the Contractor: 

a) The advance payment shall be paid within 60 days after signing of the contract by both parties or within 60 days 
after receiving the documents in accordance with Sub-Clause 4.2 [Performance Security] and Sub- Clause 14.2 
[Advance Payment], which ever is later; 

b) The amount certified in each Interim Payment Certificate within 60 days after the Architect Issues Interim Payment 
Certificate; and 

c) the amount certified in the Final Payment Certificate within 60 days after the Procuring Entity Issues Interim 
Payment Certificate; or after determination of any disputed amount shown in the Final Statement in accordance 
with Sub-Clause 16.2 [Terminationby Contractor]. 

 

14.7.2 Payment of the amount due in each currency shall be made into the bank account, nominated by the Contractor, in the 
payment country (forth is currency) specified in the Contract. 

14.8 Delayed Payment 

 

14.8.1 If the Contractor does not receive payment in accordance with Sub-Clause 14.7 [Payment], the Contractor shall be 
entitled to receive financing charges (simple interest) monthly on the amount unpaid during the period of delay. This 
period shall be deemed to commence on the date for payment specified in Sub-Clause 14.7 [Payment], irrespective (in 
the case of its sub-paragraph (b) of the date on which any Interim Payment Certificate isissued. 

 

14.8.2 These financing charges shall be calculated at the annual rate of three percentage points above the mean rate of the 
Central Bank in Kenya of the currency of payment, or if not available, the inter bank offered rate, and shall be paid in 
such currency. 

 

14.8.3 The Contractor shall be entitled to this payment without formal notice and certification, and without prejudice to any 
other right or remedy. 

14.9 Payment of Retention Money 

 

14.9.1 When the Taking-Over Certificate has been issued for the Works, the first half of the Retention Money shall be certified 
by the Architect for payment to the Contractor. If a Taking-Over Certificate is issued for a Section or part of the Works, 
a proportion of the Retention Money shall be certified and paid. This proportion shall behalf (50%) of the proportion 
calculated by dividing the estimated contract value of the Section or part, by the estimated final Contract Price. 

 

14.9.2 Promptly after the latest of the expiry dates of the Defects Liability Periods, the outstanding balance of the Retention 
Money shall be certified by the Architect for payment to the Contractor. If a Taking-Over Certificate was issued for a 
Section, a proportion of the second half of the Retention Money shall be certified and paid promptly after the expiry date 
of the Defects Notification Period for the Section. This proportion shall behalf (50%) of the proportion calculated by 
dividing the estimated contract value of the Section by the estimated final Contract Price. 

 

14.9.3 However, if any work remains to be executed under Clause 11 [Defects Liability], the Architects hall be entitled to 
withhold certification of the estimated cost of this work until it has been executed. 

 

14.9.4 When calculating these proportions, no account shall be taken of any adjustments under Sub-Clause 13.7 [Adjustments 
for Changes in Legislation] and Sub-Clause13.8 [Adjustments for Changes in Cost]. 

14.9.5 Unless otherwise stated in the Special Conditions, when the Taking-Over Certificate has been issued for the Works and 
the first half of the Retention Money has been certified for payment by the Engineer, the Contractor shall be entitled to 
substitute a Retention Money Security guarantee, in the form annexed to the Special Conditions or in another form 
approved by the Procuring Entity and issued by a reputable bank or financial institution selected by the Contractor, for 
the second half of the Retention Money. 

14.9.6 The Procuring Entity shall return the Retention Money Security guarantee to the Contractor within 14 days after 
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receiving a copy of the Completion Certificate. 

14.10 Statement at Completion 

 

14.10.1 Within 84 days after receiving the Taking-Over Certificate for the Works, the Contractor shall submit to the Architect 
three copies of a Statement at completion with supporting documents, in accordance with Sub- Clause 14.3 [Application 
for Interim Payment Certificates], showing: 

a) the value of all work done in accordance with the Contract up to the date stated in the Taking-Over Certificate 
for the Works, 

b) any further sums which the Contractor considers to be due, and 
c) an estimate of any other amounts which the Contractor considers will become due to him under the Contract. 

Estimated amounts shall be shown separately in this Statement at completion. 

 

14.10.2 The Architect shall then certify in accordance with Sub-Clause 14.6 [Issue of Interim Payment Certificates]. 

14.11 Application for Final Payment Certificate 

 

14.11.1 Within 60 days after receiving the Completion Certificate, the Contractor shall submit, to the Engineer, six copies of a 
draft final statement with supporting documents showing in detail in a form approved by the Engineer: 

a) The value of all work done in accordance with the Contract, and 

b) Any further sums which the Contractor considers to be due to him under the Contractor otherwise. 

 

14.11.2 If the Architect disagrees with or cannot verify any part of the draft final statement, the Contractor shall submit such 
further information as the Architect may reasonably require within 30 days from receipt of said draft and shall make 
such changes in the draft as may be agreed between them. The Contractor shall then prepare and submit to the Architect 
the final statement as agreed. This agreed statement is referred to in these Conditions as the “Final Statement”. 

 

14.11.3 However, if, following discussions between the Architect and the Contractor and any changes to the draft final statement 
which are agreed, it be comes evident that a dispute exists, the Architect shall deliver to the Procuring Entity (with a 
copy to the Contractor) an Interim Payment Certificate for the agreed parts of the draft final statement. Thereafter, if 
the dispute is finally resolved under Sub-Clause 20.4 [Obtaining Dispute Board's Decision] or Sub-Clause 20.5 
[Amicable Settlement], the Contractor shall then prepare and submit to the Procuring Entity (with a copy to the 
Engineer) a Final Statement. 

14.12 Discharge 
When submitting the Final Statement, the Contractor shall submit a discharge which confirms that the total of the Final 
Statement represents full and final settlement of all moneys due to the Contractor under or in connection with the 
Contract. This discharge may state that it becomes effective when the Contractor has received the Performance Security 
and the out standing balance of this total, in which event the discharge shall be effective on such date. 

14.13 Issue of Final Payment Certificate 

 

14.13.1 Within 30days after receiving the Final Statement and discharge in accordance with Sub-Clause 14.11 [Application for 
Final Payment Certificate] and Sub-Clause 14.12 [Discharge], the Architect shall deliver, to the Procuring Entity and 
to the Contractor, the Final Payment Certificate which shall state: 

a) The amount which he fairly determines is finally due, and 

b) After giving credit to the Procuring Entity for all amounts previously paid by the Procuring Entity and for all sums 
to which the Procuring Entity is entitled, the balance (if any) due from the Procuring Entity to the Contractor or 
from the Contractor to the Procuring Entity, as the case may be. 

 

14.13.2 If the Contractor has not applied for a Final Payment Certificate in accordance with Sub-Clause 14.11 [Application for 
Final Payment Certificate] and Sub-Clause 14.12 [Discharge], the Architect shall request theContractor to do so. If the 
Contractor fails to submit an application within a period of 30 days, the Architect shall issue the Final Payment 
Certificate for such amount as he fairly determines to be due. 
 

14.14 Cessation of Procuring Entity's Liability 

 

14.14.1 The Procuring Entity shall not be liable to the Contractor for any matter or thing under or in connection with the Contract 
or execution of the Works, except to the extent that the Contractor shall have included an amount expressly for it: 

a) in the Final Statement and also, 

b) (except for matters or things arising after the issue of the Taking-Over Certificate for the Works) in the Statement 
at completion described in Sub-Clause 14.10 [Statement at Completion]. 

 

14.14.2 However, this Sub-Clause shall not limit the Procuring Entity's liability under his in demnification obligations, or the 
Procuring Entity's liability in any case of fraud, deliberate default or reckless misconduct by the Procuring Entity. 

 

14.15 Currencies of Payment 

 
The Contract Price shall be paid in the currency or currencies named in the Schedule of Payment Currencies. If more 
than one currency is so named, payments shall be made as follows: 

a) If the Accepted Contract Amount was expressed in Local Currency only: 
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i) the proportions or amounts of the Local and Foreign Currencies, and the fixed rates of exchange to be used 
for calculating the payments, shall be as stated in the Schedule of Payment Currencies, except as otherwise 
agreed by both Parties; 

ii) payments and deductions under Sub-Clause 13.5 [Provisional Sums] and Sub-Clause 13.7 [Adjustments for 
Changes in Legislation] shall be made in the applicable currencies and proportions; and 

iii) otherpaymentsanddeductions under sub-paragraphs (a) to (d) of Sub-Clause 14.3 [Application for Interim 
Payment Certificates] shall be made in the currencies and proportions specified in sub- paragraph (a) (i) 
above; 

b) payment of the damages specified in the Special Conditions of Contract, shall be made in the currencies and 
proportions specified in the Schedule of Payment Currencies; 

c) other payments to the Procuring Entity by the Contractor shall be made in the currency in which the sum was 
expended by the Procuring Entity, or in such currency as may be agreed by both Parties; 

d) if any amount payable by the Contractor to the Procuring Entity in a particular currency exceeds the sum payable 
by the Procuring Entity to the Contractor in that currency, the Procuring Entity may recover the balance of this 
amount from the sums otherwise payable to the Contractor in other currencies; and 

e) if no rates of exchange are stated in the Schedule of Payment Currencies, they shall be those prevailing on the 
Base Date and determined by the Central Bank of Kenya. 

 

15. TERMINATION BY PROCURING ENTITY 

15.1 Notice to correct any defects or failures 
If the Contractor fails to carry out any obligation under the Contract, the Architect may by notice require the 
Contractor to make good the failure and to remedy it within 30 days. 

15.2 Termination by Procuring Entity 

15.2.1 The Procuring Entity shall be entitled to terminate the Contract if the Contractor breaches the contract based on 
following circumstances which shall include but not limited to: 

a) fails to comply with Sub-Clause 4.2 [Performance Security] or with a notice under Sub-Clause 15.1 [Notice 
to Correct], 

b) abandons the Works or otherwise plainly demonstrates the intention not to continue performance of his 
obligations under the Contract, 

c) without reasonable excuse fails: 

i) to proceed with the Works in accordance with Clause 8 [Commencement, Delays and Suspension], or 

ii) to comply with a notice issued under Sub-Clause 7.5 [Rejection] or Sub-Clause 7.6 [Remedial Work], 
within 30 days after receiving it, 

d) subcontracts the major part or whole of the Works or assigns the Contract without the consent of the Procuring 
Entity, 

e) becomes bankrupt or insolvent, goes into liquidation, has a receiving or administration order made against him, 
compounds with his creditors, or carries on business under a receiver, trustee or manager for the benefit of his 
creditors, or if any act is done or event occurs which (under applicable Laws) has a similar effect to any of theseacts 
or events, or 

f) gives or offers to give (directly or indirectly) to any person any bribe, gift, gratuity, commission or other thing of 
value, as an induce mentor reward: 

i) for doing or for bearing to do any action in relation to the Contract, or 

ii) for showing or for bearing to show favor or disfavor to any person in relation to the Contract, or 

iii) if any of the Contractor's Personnel, agents or Subcontractors gives or offers to give (directly or indirectly) to any 
person any such induce mentor reward as is described in this sub-paragraph (f). However, lawful inducements and 
rewards to Contractor's Personnel shall not entitle termination, or 

g) If the contract or repeatedly fails to remedy delivers defective work, 

h) based on reasonable evidence, has engaged in Fraud and Corruption as defined in paragraph 2.2 of the Appendix 
B to these General Conditions, incompeting for or in executing the Contract. 

15.2.2 In any of these events or circumstances, the Procuring Entity may, upon giving 14 days' notice to the Contractor, 
terminate the Contract and expel the Contractor from the Site. However, in the case of sub- paragraph (e) or (f) or (g) 
or (h), the Procuring Entity may by notice terminate the Contract immediately. 

15.2.3 The Procuring Entity's election to terminate the Contract shall not prejudice any other rights of the Procuring Entity, 
under the Contractor otherwise. 

15.2.4 The Contractor shall then leave the Site and deliver any required Goods, all Contractor's Documents, and other design 
documents made by or for him, to the Engineer. However, the Contractor shall use his best efforts to comply 
immediately with any reasonable instructions included in the notice (i) for the assignment of any subcontract, and (ii) 
for the protection of life or property or for the safety of the Works. 

15.2.5 After termination, the Procuring Entity may complete the Works and/ or arrange for any other entities to do so. The 
Procuring Entity and these entities may then use any Goods, Contractor's Documents and other design documents made 
by or on behalf of the Contractor. 

15.2.6 The Procuring Entity shall then give notice that the Contractor's Equipment and Temporary Works will be released to 
the Contractor at or near the Site. The Contractor shall promptly arrange their removal, at the risk and cost of the 
Contractor. However, if by this time the Contractor has failed to make a payment due to the Procuring Entity, these 
items may be sold by the Procuring Entity in order to recover this payment. Any balance of the proceeds shall then be 
paid to the Contractor. 

15.3 Valuation at Date of Termination 
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Assoon as practicable after a notice of termination under Sub-Clause 15.2 [Termination by Procuring Entity] has taken 
effect, the Architect shall proceed in accordance with Sub-Clause 3.5 [Determinations] to agree or determine the value 
of the Works, Goods and Contractor's Documents, and any other sums due to the Contractor for work executed in 
accordance with the Contract. 

15.4 Payment after Termination 
After a notice of termination under Sub-Clause 15.2 [Termination by Procuring Entity] has taken effect, the Procuring 
Entity may: 

a) Proceed in accordance with Sub-Clause 2.5 [Procurin Entity's Claims], 

b) withhold further payments to the Contractor until the costs of execution, completion and remedying of any defects, 
damages for delay in completion (if any), and all other costs incurred by the Procuring Entity, have been 
established, and/ or 

c) recover from the Contractor any losses and damages incurred by the Procuring Entity and any extra costs of 
completing the Works, after allowing for any sum due to the Contractor under Sub-Clause 15.3 [Valuation at Date 
of Termination]. After recovering any such losses, damages and extra costs, the Procuring Entity shall pay any 
balance to the Contractor. 

15.5 Procuring Entity's Entitlement to Termination for Convenience 
The Procuring Entity shall be entitled to terminate the Contract, at any time at the Procuring Entity's convenience, by 
giving notice of such termination to the Contractor. The termination shall take effect 30 days after the later of the dates 
on which the Contractor receives this notice or the Procuring Entity returns the Performance Security. The Procuring 
Entity shall not terminate the Contract under this Sub-Clausein order to execute the Works itself or to arrange for the 
Works to be executed by another contractor or to avoid a termination of the Contract by the Contractor under Clause 
16.2 [Termination by Contractor]. After this termination, the Contractor shall proceed in accordance with Sub-Clause 
16.3 [Cessation of Work and Removal of Contractor's Equipment] and shall be paid in accordance with Sub-Clause 16.4 
[Payment on Termination]. 

15.6 Fraud and Corruption 
The Contractor shall ensure compliance with the Kenya Government's Anti-Corruption Laws and its prevailing 
sanctions. 
 

15.7 Corrupt gifts and payments of commission 

15.7.1 The Contractor shall not; 

a) Offer or give or agree to give to any person in the service of the Procuring Entity any gift or consideration of any 
kind as an inducement or reward for doing or for bearing to door for having done or for borne to do any act in 
relation to the obtaining or execution of this or any other Contract for the Procuring Entity or for showing or for 
bearing to show favor or disfavor to any person in relation to this or any other contract for the Procuring Entity. 

b) Enter into this or any other contract with the Procuring Entity in connection with which commission has been paid 
or agreed to be paid by him or on his behalf or to his knowledge, unless before the Contract is made particulars of 
any such commission and of the terms and conditions of any agreement for the payment there of have been 
disclosed in writing to the Procuring Entity. 

15.7.2 Any breach of this Condition by the Contractor or by anyone employed by him or acting on his behalf (whether with or 
without the knowledge of the Contractor) shall be an offence under the provisions of the Public Procurement and Asset 
Disposal Act (2015) and the Anti-Corruption and Economic Crimes Act (2003) of the Laws of Kenya. 

16. SUSPENSION AND TERMINATION BY CONTRACTOR 

16.1 Contractor's Entitlement to Suspend Work 

16.1.1 If the Architect fails to certify in accordance with Sub-Clause 14.6 [Issue of Interim Payment Certificates] or Sub-
Clause 14.7 [Payment],or  not receiving instructions that would enable the contractor to proceed with the works in 
accordance with the program, the Contractor may, after giving not less than 30 days' notice to the Procuring Entity, 
suspend work (or reduce the rate of work) unless and until the Contractor has received the Payment Certificate, 
reasonable evidence or payment, as the case may bea nd as described in the notice. 

16.1.2 The Contractor's action shall not prejudice his entitlements to financing charges under Sub-Clause 14.8 [Delayed 
Payment] and to termination under Sub-Clause 16.2 [Terminationby Contractor]. 

16.1.3 If the Contractor subsequently receives such Payment Certificate, evidence or payment (as described in the relevant 
Sub-Clause and in the above notice) before giving a notice of termination, the Contractor shall resume normal working 
as soon as is reasonably practicable. 

16.1.4 If the Contractor suffers delay and/ori ncurs Cost as a result of suspending work (or reducing the rate of work) in 
accordance with this Sub-Clause, the Contractor shall give notice to the Architect and shall be entitled subject to Sub-
Clause 20.1 [Contractor's Claims] to: 

a) an extension of time for any such delay, if completion is or will be delayed, under Sub-Clause 8.4 [Extension of 
Time for Completion], and 

b) payment of any such Cost-plus profit, which shall be included in the Contract Price. 
16.2 After receiving this notice, the Architect shall proceed in accordance with Sub-Clause 3.5 [Determinations] to agree or 

determine these matters. 

16.3 Termination by Contractor 

16.3.1 The Contractor shall be entitled to terminate the Contract if: 

a) the Architect fails, within 60 days after receiving a Statement and supporting documents, to issue the relevant 
Payment Certificate, 

b) the Contractor does not receive the amount due under an Interim Payment Certificate within 90 days after the 
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expiry of the time stated in Sub-Clause1 4.7 [Payment] within which payment is to be made (except for deductions 
in accordance with Sub-Clause 2.5 [Procuring Entity's Claims]), 

c) the Procuring Entity substantially fails to perform his obligations under the Contract in such manner as to 
materially and adversely affect the economic balance of the Contract and/or the ability of the Contractor to perform 
the Contract, 

d) a prolonged suspension affects the whole of the Works as described in Sub-Clause 8.11 [Prolonged Suspension], 
or 

e) the Procuring Entity becomes bankrupt or insolvent, goes into liquidation, has a receiving or administration order 
made against him, compounds with his creditors, or carries on business under a receiver, trustee or manager for 
the benefit of his creditors, or if any act is done or event occurs which (under applicable Laws) has a similar effect 
to any of these acts or events. 

f) the Contractor does not receive the Architect instruction recording the agreement of both Parties on the fulfilment 
of the conditions for the Commencement of Works under Sub-Clause 8.1 [Commencement of Works]. 

16.3.2 In any of these events or circumstances, the Contractor may, upon giving 14 days' notice to the Procuring Entity, 
terminate the Contract. However, in the case of sub-paragraph (f) or (g), the Contractor may by notice terminate the 
Contract immediately. 

16.3.3 The Contractor's election to terminate the Contract shall not prejudice any other rights of the Contractor, under the 
Contractor otherwise. 

16.4 Cessation of Work and Removal of Contractor's Equipment 
After a notice of termination under Sub-Clause 15.5 [Procuring Entity's Entitlement to Termination for Convenience], 
Sub-Clause 16.2 [Termination by Contractor] or Sub-Clause 19.6 [Optional Termination, Payment and Release] has 
taken effect, the Contractor shall promptly: 

a) cease all further work, except for such work as may have been instructed by the Architect for the protection of life 
or property or for the safety of the Works, 

b) hand over Contractor's Documents, Plant, Materials and other work, for which the Contractor has received 
payment, and 

c) remove all other Goods from the Site, except as necessary for safety, and leave the Site. 

16.5 PaymentonTermination 
After a notice of termination under Sub-Clause 16.2 [Termination by Contractor] has taken effect, the Procuring Entity 
shall promptly: 

a) Return the Performance Security to the Contractor, 

b) pay the Contractor in accordance with Sub-Clause 19.6 [Optional Termination, Payment and Release], and 

c) pay to the Contractor the amount of any loss or damage sustained by the Contractor as a result of this termination. 

 

17. RISK AND RESPONSIBILITY 

17.1 Indemnities 

17.1.1 The Contractor shall indemnify and hold harmless the Procuring Entity, the Procuring Entity's Personnel, and their 
respective agents, against and from all claims, damages, losses and expenses (including legal fees and expenses) in 
respect of: 

a) Bodily injury, sickness, disease or death, of any person what so ever arising outo for in the course of or by reason 
of the Contractor's design (if any), the execution and completion of the Works and the remedying of any defects, 
unless attributable to any negligence, willful actor breach of the Contract by the Procuring Entity, the Procuring 
Entity's Personnel, or any of their respective agents, and 

b) damage to or loss of any property, real or personal (other than the Works), to the extent that such damage or loss 
arises out of or in the course of or by reason of the Contractor's design (if any), the execution and completion of 
the Works and the remedying of any defects, unless and to the extent that any such damage or loss is attributable 
to any negligence, willful act or breach of the Contract by the Procuring Entity, the Procuring Entity's Personnel, 
their respective agents, or anyone directly or indirectly employed by any of them. 

17.1.2 The Procuring Entity shall indemnify and hold harmless the Contractor, the Contractor's Personnel, and their respective 
agents, against and from all claims, damages, losses and expenses (including legal fees and expenses) in respect of (1) 
bodily injury, sickness, disease or death, which is attributable to any negligence, willful act or breach of the Contract by 
the Procuring Entity, the Procuring Entity's Personnel, or any of their respective agents, and (2) the matters for which 
liability may be excluded from insurance cover, as described in sub-paragraphs (d)(i), (ii) and (iii) of Sub-Clause 18.3 
[Insurance Against Injury to Persons and Damage to Property], unless and to the extent that any such damage or loss is 
attributable to any negligence, willful actor breach of the Contract by the contractor, the contractor's Personnel, their 
respective agents, or anyone directly or indirectly employed by any of them. 

17.2 Contractor's Care of the Works 

17.2.1 The Contractor shall take full responsibility for the care of the Works and Goods from the Commencement Date until 
the Taking-Over Certificate is issued (or is deemed to be issued under Sub-Clause 10.1 [Taking Over of the Works and 
Sections]) for the Works, when responsibility for the care of the Works shall pass to the Procuring Entity. If a Taking-
Over Certificate is issued (or is so deemed to be issued) for any Section or part of the Works, responsibility for the care 
of the Section or part shall then pass to the Procuring Entity. 

17.2.2 After responsibility has accordingly passed to the Procuring Entity, the Contractor shall take responsibility for the care 
of any work which is outstanding on the date stated in a Taking-Over Certificate, until this outstanding work has been 
completed. 

17.2.3 If any loss or damage happens to the Works, Goods or Contractor's Documents during the period when the 
Contractorisresponsiblefor their care, from any cause not listed in Sub-Clause 17.3 [Procuring Entity's Risks], the 
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Contractor shall rectify the loss or damage at the Contractor's risk and cost, so that the Works, Goods and Contractor's 
Documents conform with the Contract. 

17.2.4 The Contractor shall be liable for any loss or damage caused by any actions performed by the Contractor after a Taking-
Over Certificate has been issued. The Contractor shall also be liable for any loss or damage which occurs after a Taking-
Over Certificate has been issued and which arose from a previous event for which the Contractor was liable. 

17.3 Procuring Entity's Risks 
The risks referred to in Sub-Clause 17.4 [Consequences of Procuring Entity's Risks] below, in so far as they directly 
affect the execution of the Works in Kenya, are: 

a) War hostilities (whether war be declared or not), 

b) rebellion, riot, commotion or disorder, terrorism, sabotage by persons other than the Contractor's Personnel, 

c) explosive materials, ionizing gradiation or contamination by radio-activity, except as may be attributable to the 
Contractor's use of such explosives, radiation or radio-activity, 

d) pressure waves caused by aircraft or other aerial devices traveling at sonic or supersonic speeds, 

e) use or occupation by the Procuring Entity of any part of the Permanent Works, except as may be specified in the 
Contract, 

f) design of any part of the Works by the Procuring Entity's Personnel or by others for whom the Procuring Entity 
is responsible, and 

g) any operation of the forces of nature which is Unforeseeable or against which an experienced contractor could 
not reasonably have been expected to have taken adequate preventive precautions. 

17.4 Consequences of Procuring Entity's Risks 

17.4.1 If and to the extent that any of the risks listed in Sub-Clause 17.3 above results in loss or damage to the Works, Goods 
or Contractor's Documents, the Contractor shall promptly give notice to the Architect and shall rectify this loss or 
damage to the extent required by the Engineer. 

17.4.2 If the Contractor suffers delay and/ or incurs Cost from rectifying this loss or damage, the Contractor shall give a further 
notice to the Architect and shall be entitled subject to Sub-Clause 20.1 [Contractor's Claims] to: 

(a) An extension of time for any such delay, if completion is or will be delayed, under Sub-Clause 8.4 [Extension of 
TimeforCompletion], and 

(b) paymentofany such Cost, which shall be included in the Contract Price. In the case of sub-paragraphs (e)and 

(g) of Sub-Clause 17.3 [Procuring Entity's Risks], Accrued Costs shall be payable. 

17.4.3 After receiving this further notice, the Architect shall proceed in accordance with Sub-Clause 3.5 [Determinations] to 
agree or determine these matters. 

17.5 Intellectual and Industrial Property Rights 

17.5.1 In this Sub-Clause, “infringement” shall refer to an infringement (or alleged infringement) of any patent, registered 
design, copyright, trade mark, trade name, trade secret or other intellectual or industrial property right relating to the 
Works; and “claim” shall refer to a claim (or proceedings pursuing a claim) alleging an infringement. 

17.5.2 Whenever a Party does not give notice to the other Party of any claim within 30 days of receiving the claim, the first 
Party shall be deemed to have waived any right to indemnity under this Sub-Clause. 

17.5.3 The Procuring Entity shall indemnify and hold the Contractor harmless against and from any claim alleging an 
infringement which is or was: 

a) An un avoidable result of the Contractor's compliance with the Contract, or 

b) A result of any Works be ingused by the Procuring Entity: 

i) for a purpose other than that indicated by, or reasonably to be inferred from, the Contract, or 

ii) in conjunction with anything not supplied by the Contractor, unless such use was disclosed to the 
Contractor prior to the Base Date or is stated in the Contract. 

17.5.4 The Contractor shall indemnify and hold the Procuring Entity harmless again stand from any other claim which arises 
out of or in relation to (i) the manufacture, use, sale or import of any Goods, or (ii) any design for which the Contractor 
is responsible. 

17.5.5 IfaPartyisentitledtobeindemnified under this Sub-Clause, the indemnifying Party may (at its cost) conduct negotiations 
for the settlement of the claim, and any litigation or arbitration which may arise from it. The other Party shall, at the 
request and cost of the indemnifying Party, assist in contesting the claim. This other Party (and its Personnel) shall not 
make any admission which might be prejudicial to the indemnifying Party, unless the indemnifying Party failed to take 
over the conduct of any negotiations, litigation or arbitration upon being requested to do so by such other Party. 

17.5.6 For operation and maintenance of any plan to requipment installed, the contractor shall grant a non-exclusive and non-
transferable license to the Procuring Entity under the patent, utility models ,or other intellectual rights owned by the 
contractor or a third party from whom the contract or has received the rights to grant sub-licenses and shall also grant 
to the Procuring Entity a non-exclusive and non-transferable rights (without the rights to sub-license) to use the know 
how and other technical information disclosed to the contract or under the contract. Nothing contained here-in shall be 
construed as transferring ownership of any patent, utility model, trademark, design, copy right, know-how or other 
intellectual rights from the contractor or any other third party to the Procuring Entity. 

17.6 Limitation of Liability 

17.6.1 Neither Party shall be liable to the other Party for loss of use of anyW orks, loss of profit, loss of any contractor for any 
in director consequential loss or damage which may be suffered by the other Party in connection with the Contract, 
other than as specifically provided in Sub-Clause 8.7 [Delay Damages]; Sub-Clause 11.2 [Cost of Remedying Defects]; 
Sub-Clause 15.4 [Payment after Termination]; Sub-Clause 16.4 [Payment on Termination]; Sub-Clause 17.1 
[Indemnities]; Sub-Clause 17.4(b) [Consequences of Procuring Entity's Risks] and Sub-Clause 17.5 [Intellectual and 
Industrial Property Rights]. 

17.6.2 The total liability of the Contractor to the Procuring Entity, under or in connection with the Contract other than under 
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Sub-Clause 4.19 [Electricity, Water and Gas], Sub-Clause 4.20 [Procuring Entity's Equipment and Free- Issue 
Materials], Sub-Clause 17.1 [Indemnities] and Sub-Clause 17.5 [Intellectual and Industrial Property Rights], shall not 
exceed the sum resulting from the application of a multiplier (less or greater than one) to the Accepted Contract Amount, 
as stated in the Special Conditions of Contract, or (if such multiplier or other sum is not so stated) the Accepted 
Contract Amount. 

17.6.3 This Sub-Clause shall not limit liability in any case of fraud, deliberate default or reckless misconduct by the defaulting 
Party. 

17.7 Use of Procuring Entity's Accommodation/Facilities 

17.7.1 The Contractor shall take full responsibility for the care of the Procuring Entity provided accommodation and facilities, 
if any, as detailed in the Specification, from the respective dates of hand-over to the Contractor until cessation of 
occupation (where hand-over or cessation of occupation may take place after the date stated in the Taking-Over 
Certificate for the Works). 

17.7.2 If any loss or damage happens to any of the above items while the Contractor is responsible for their care arising from 
any cause whatsoever other than those for which the Procuring Entity is liable, the Contractor shall, at his own cost, 
rectify the loss or damage to the satisfaction of the Engineer. 

18. INSURANCE 

18.1 General Requirements for Insurances 

18.1.1 In this Clause, “insuring Party” means, for each type of insurance, the Party responsible for effecting and maintaining 
the insurance specified in the relevant Sub-Clause. 

18.1.2 Wherever the Contractor is the insuring Party, each insurance shall be effected with insurers and in terms approved by 
the Procuring Entity. These terms shall be consistent with any terms agreed by both Parties before the date of the Letter 
of Acceptance. This agreement of terms shall take precedence over the provisions of this Clause. 

18.1.3 Wherever the Procuring Entity is the insuring Party, each insurance shall be effected with insurers and in terms 
acceptable to the Contractor. These terms shall be consistent with any terms agreed by both Parties before the date of 
the Letter of Acceptance. This agreement of terms shall take precedence over the provisions of this Clause. 

18.1.4 If a policy is required to indemnify joint insured, the cover shall apply separately to each insured as though a separate 
policy had been issued for each of the joint insured. If a policy indemnifies additional joint insured, namely in addition 
to the insured specified in this Clause, (i) the Contractor shall act under the policy on behalf of these additional joint 
insured except that the Procuring Entity shall act for Procuring Entity's Personnel, (ii) additional joint insured shall not 
be entitled to receive payments directly from the insurer or to have any other direct dealings with the insurer, and (iii) 
the insuring Party shall require all additional joint insured to comply with the conditions stipulated in the policy. 

18.1.5 Each policy insuring against loss or damage shall provide for payments to be made in the currencies required to rectify 
the loss or damage. Payments received from insurers shall be used for the rectification of the loss or damage. 

18.1.6 The relevant insuring Party shall, within the respective periods stated in the Special Conditions of Contract (calculated 
from the Commencement Date), submit to the other Party: 
 

a) Evidence that the insurances described in this Clause have been affected, and 

b) copies of the policies for the insurances described in Sub-Clause 18.2 [Insurance for Works and Contractor's 
Equipment] and Sub-Clause 18.3 [Insurance against Injury to Persons and Damage to Property]. 

18.1.7 When each premium is paid, the insuring Party shall submit evidence of payment to the other Party. Whenever evidence 
or policies are submitted, the insuring Party shall also give notice to the Engineer. 

18.1.8 Each Party shall comply with the conditions stipulated in each of the insurance policies. The insuring Party shall keep 
the insurers informed of any relevant changes to the execution of the Works and ensure that insurance is maintained in 
accordance with this Clause. 

18.1.9 Neither Party shall make any material alteration to the terms of any insurance without the prior approval of the other 
Party. If an insurer makes (or at tempts to make) any alteration, the Party first notified by the insurer shall promptly give 
notice to the other Party. 

18.1.10 If the insuring Party fails to effect and keep in force any of the insurances it is required to effect and maintain under the 
Contractor fails to provide satisfactory evidence and copies of policies in accordance with this Sub- Clause, the other 
Party may (at its option and without prejudice to any other right or remedy) effect insurance for the relevant coverage 
and pay the premiums due. The insuring Party shall pay the amount of these premiums to the other Party, and the 
Contract Price shall be adjusted accordingly. 

18.1.11 Nothing in this Clause limits the obligations, liabilities or responsibilities of the Contractor or the Procuring Entity, 
under the other terms of the Contractor otherwise. Any amounts not insured or not recovered from the insurers shall be 
borne by the Contractor and/or the Procuring Entity. 

18.1.12 Procuring Entity in accordance with these obligations, liabilitieso r responsibilities. However, if the insuring Party fails 
to effect and keep in force an insurance which is available and which it is required to effect and maintain under the 
Contract, and the other Party neither approves the omission nor effects insurance for the coverage relevant to this 
default, any moneys which should have been recoverable under this insurance shall be paid by the insuring Party. 

18.1.13 Payments by one Party to the other Party shall be subject to Sub-Clause 2.5 [Procuring Entity's Claims] or Sub- Clause 
20.1 [Contractor's Claims], as applicable. 

18.1.14 The Contractor shall be entitled to place all insurance relating to the Contract (including, but not limited to the insurance 
referred to Clause 18) with insurers from any eligible source country. 

 

18.2 Insurance for Works and Contractor's Equipment 

18.2.1 The insuring Party shall insure the Works, Plant, Material sand Contractor's Documents for not less than the full 
reinstatement cost including the costs of demolition, removal of debris and professional fees and profit. This insurance 
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shall be effective from the date by which the evidence is to be submitted under sub-paragraph (a) of Sub-Clause 18.1 
[General Requirements for Insurances], until the date of issue of the Taking-Over Certificate for the Works. 

18.2.2 The insuring Party shall maintain this insurance to provide cover until the date of issue of the Performance Certificate, 
for loss or damage for which the Contractor is liable arising from a cause occurring prior to the issue of the Taking-
Over Certificate, and for loss or damage caused by the Contractor in the course of any other operations (including those 
under Clause 11 [Defects Liability]). 

18.2.3 The insuring Party shall insure the Contractor's Equipment for not less than the full replacement value, including 
delivery to Site. For each item of Contractor's Equipment, the insurance shall be effective while it is being transported 
to the Site and until it is no longer required as Contractor's Equipment. 

18.2.4 Unless otherwise stated in the Special Conditions, insurances under this Sub-Clause: 

a) Shal lbe effected and maintained by the Contractor as insuring Party, 

b) shall be in the joint names of the Parties, who shall be jointly entitled to receive payments from the insurers, 
payments being held or allocated to the Party actually bearing the costs of rectifying the loss or damage, 

c) shall cover all loss and damage from any cause not listed in Sub-Clause 17.3 [Procuring Entity's Risks], 

d) shall also cover, to the extent specifically required in the tendering documents of the Contract, loss or damage to 
a part of the Works which is attributable to the use or occupation by the Procuring Entity of another part of the 
Works, and loss or damage from the risks listed in sub-paragraphs (c), (g) and (h)of Sub-Clause 17.3 [Procuring 
Entity's Risks], excluding (in each case) risks which are not insurable at commercially reasonable terms, with 
deductibles per occurrence of not more than the amount stated in the Special Conditions of Contract (if an amount 
is not so stated,t his sub-paragraph (d) shall not apply), and 

e) may however exclude loss of, damage to, and reinstatement of: 

i) a part of the Works which is in a defective condition due to a defect in its design, materials or workmanship 
(but cover shall include any other parts which are lost or damaged as a direct result of this defective 
condition and not as described in sub-paragraph (ii) below), 

ii) apart of the Works which is lost or damaged inorder to reinstate any other part of the Works if this other 
part is in a defective condition due to a defect in its design, materials or workmanship, 

iii) apart of the Works which has been taken over by the Procuring Entity, except to the extent that the 
Contractor is liable for the loss or damage, and 

iv) Goods while they are not in Kenya, subject to Sub-Clause 14.5 [Plant and Materials intended for the 
Works]. 

18.2.5 If, more than one year after the Base Date, the cover described in sub-paragraph (d) above ceases to be available at 
commercially reasonable terms, the Contractor shall (as insuring Party) give notice to the Procuring Entity, with 
supporting particulars. The Procuring Entity shall then (i) be entitled subject to Sub-Clause 2.5 [Procuring Entity's 
Claims] to payment of an amount equivalent to such commercially reasonable terms asthe Contractor should have 
expected to have paid for such cover, and (ii) be deemed, unless he obtains the cover at commercially reasonable terms, 
to have approved the omission under Sub-Clause 18.1 [General Requirements for Insurances]. 

18.3 Insurance against Injury to Persons and Damage to Property 

18.3.1 The insuring Party shall insure against each Party's liability for any loss, damage, death or bodily injury which may 
occur to any physical property (except things insured under Sub-Clause 18.2 [Insurance for Works and Contractor's 
Equipment]) or to any person (except persons insured under Sub-Clause 18.4 [Insurance for Contractor's Personnel]), 
which may arise out of the Contractor's performance of the Contract and occurring before the issue of the Performance 
Certificate. 

18.3.2 This insurance shall be for a limit per occurrence of not less than the amount stated in the Special Conditions of 
Contract, with no limit on the number of occurrences. If an amount is not stated in the Special Conditions of Contract, 
this Sub-Clause shall not apply. 

18.3.3 Unless otherwise stated in the Special Conditions, the insurances specified in this Sub-Clause: 

a) Shall be effected and maintained by the Contractor as insuring Party, 

b) shall be in the joint names of the Parties, 

c) shall be extended to cover liability for all loss and damage to the Procuring Entity's property (except things 
insured under Sub-Clause 18.2) arising out of the Contractor's performance of the Contract, and 

d) may however exclude liability to the extent that it arises from: 

i) the Procuring Entity's right to have the Permanent Works executed on, over, under, in or 

ii) through any land, and to occupy this land for the Permanent Works, 

iii) damage which is an unavoidable result of the Contractor's obligations to execute the 

iv) Works and remedy any defects, and 

v) a cause listed in Sub-Clause 17.3 [Procuring Entity's Risks], except to the extent that cover is available at 
commercially reasonable terms. 

18.4 Insurance for Contractor's Personnel 

18.4.1 The Contractor shall effect and maintain insurance against liability for claims, damages, losses and expenses (including 
legal fees and expenses) arising from injury, sickness, disease or death of any person employed by the Contractor or any 
other of the Contractor's Personnel. 

18.4.2 The insurance shall cover the Procuring Entity and the Architect against liability for claims, damages, losses and 
expenses (including legal fees and expenses) arising from injury, sickness, disease or death of any person employed by 
the Contractoror any othe rof the Contractor's Personnel, except that this insurance may exclude losses and claims to 
the extent that they arise from any act or neglect of the Procuring Entity or of the Procuring Entity's Personnel. 

18.4.3 The insurance shall be maintained in full force and effect during the whole time that these personnel are assisting in the 
execution of the Works. For a Subcontractor's employees, the insurance may be effected by the Subcontractor, but the 
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Contractor shall be responsible for compliance with this Clause. 

19. FORCE MAJEURE 

19.1 Definition of Force Majeure 

19.1.1 In this Clause, “Force Majeure” means an exceptional event or circumstance: 

a) Which is beyond a Party's control, 

b) Which such Party could not reasonably have provided against before entering into the Contract, 

c) which, having arisen, such Party could not reasonably have avoided or over come, and 

d) which is not substantially attributable to the other Party. 

19.1.2 Force Majeure may include, but is not limited to, exceptional events or circumstances of the kind listed below, s olong 
as conditions (a) to (d) above are satisfied: 

a) war, hostilities (whether war be declared or not), invasion, act of foreign enemies, 

b) rebellion, terrorism, sabotage by persons other than the Contractor's Personnel, revolution, insurrection, military 
or usurped power, or civil war, 

c) riot, commotion, disorder, strike or lock out by persons other than the Contractor's Personnel, 

d) munitions of war, explosive materials, ionizing radiation or contamination by radio-activity, except as 
maybeattributabletotheContractor'suseofsuchmunitions, explosives, radiation or radio-activity, and 

e) natural catastrophes such as earthquake, hurricane, typhoon or volcanic activity. 

19.2 Notice of Force Majeure 

19.2.1 If a Party is or will be prevented from performing its substantial obligations under the Contract by Force Majeure, then 
it shall give notice to the other Party of the event or circumstances constituting the Force Majeure and shall specify the 
obligations, the performance of which is or will be prevented. The notice shall be given within 14 days after the Party 
became aware, or should have become aware, of the relevant event or circumstance constituting Force Majeure. 

19.2.2 The Party shall, having given notice, be excused performance of its obligations for so long as such Force Majeure 
prevents it from performing them. 

19.2.3 Not withstanding any other provision of this Clause, Force Majeure shall not apply to obligations of either Party to make 
payments to the other Party under the Contract. 

19.3 Duty to Minimize Delay 

Each Party shall at all times use all reasonable endeavors to minimize any delay in the performance of the Contract as 
a result of Force Majeure. A Party shall give notice to the other Party when it ceases to be affected by the Force Majeure. 

19.4 Consequences of Force Majeure 

19.4.1 If the Contractor is prevented from performing his substantial obligations under the Contract by Force Majeure of which 
notice has been given under Sub-Clause 19.2 [Notice of Force Majeure], and suffers delay and/ or incurs Cost by reason 
of such Force Majeure, the Contractor shall be entitled subject to Sub-Clause 20.1 [Contractor's Claims] to: 

a) an extension of time for any such delay, if completion is or will be delayed, under Sub-Clause 8.4 [Extension of 
Time for Completion], and 

b) if the event or circumstance is of the kind described in sub-paragraphs (i) to (iv) of Sub-Clause 19.1 [Definition 
of Force Majeure] and, in sub-paragraphs (ii) to (iv), occurs in Kenya, payment of any such Cost, including the 
costs of rectifying or replacing the Works and/or Goods damaged or destroyed by Force Majeure, to the extent 
they are not indemnified through the insurance policy referred to in Sub- Clause18.2 [Insurance for Works and 
Contractor's Equipment]. 

19.4.2 After receiving this notice, the Architect shall proceed in a ccordance with Sub-Clause 3.5 [Determinations] to agree 
or determine these matters. 

19.5 Force Majeure Affecting Subcontractor 

If any Subcontractor is entitled under any contract or agreement relating to the Works to relief from force majeure on 
terms additional to or broader than those specified in this Clause, such additional or broader force majeure events or 
circumstances shall not excuse the Contractor's non-performance or entitle him to relief under this Clause. 

19.6 Optional Termination, Payment and Release 

19.6.1 If the execution of substantially all the Works in progress is prevented for a continuous period of 84 days by reason of 
Force Majeure of which notice has been given under Sub-Clause 19.2 [Notice of Force Majeure], or for multiple periods 
which total more than 140 days due to the same notified Force Majeure, then either Party may give to the other Party a 
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notice of termination of the Contract. In this event, the termination shall take effect 7 days after the notice is given, and 
the Contractor shall proceed in accordance with Sub-Clause 16.3 [Cessation of Work and Removal of Contractor's 
Equipment]. 

19.6.2 Upon such termination, the Architect shall determine the value of the work done and issue a Payment Certificate 
which shall include: 

a) theamountspayableforanyworkcarriedoutforwhichapriceisstatedintheContract; 

b) the Cost of Plant and Materials ordered for the Works which have been delivered to the Contractor, or of which 
the Contractor is liable to accept delivery: this Plant and Materials shall become the property of (and be at the risk 
of) the Procuring Entity when paid for by the Procuring Entity, and the Contractor shall place the same at the 
Procuring Entity'sdisposal; 

c) other Cost or liabilities which in the circumstances were reasonably and necessarily incurred by the Contractor in 
the expectation of completing the Works; 

d) the Cost of removal of Temporary Works and Contractor's Equipment from the Site and the return of these items 
to the Contractor's works in his country (or to any other destination at no greater cost); and 

e) the Cost of repatriation of the Contractor's staff and lab or employed wholly in connection with the Works at the 
date of termination. 

19.7 Release from Performance 

Not withstanding any other provision of this Clause, if any event or circumstance outside the control of the Parties 
(including, but not limited to, Force Majeure) arises which makes it impossible or unlawful for either or both Parties to 
fulfil its or their contractual obligations or which, under the law governing the Contract, entitles the Parties to be released 
from further performance of the Contract, then upon notice by either Party to the other Partyofsucheventorcircumstance: 

a) The Parties shall be discharged from further performance, without prejudice to the rights of either Party in respect 
of any previous breach of the Contract, and 

b) The sum payable by the Procuring Entity to the Contractor shall be the same as would have been payable under 
Sub-Clause 19.6 [Optional Termination, Payment and Release] if the Contract had been terminated under Sub-
Clause 19.6. 

 

20. SETTLEMENT OF CLAIMS AND DISPUTES 

20.1 Contractor's Claims 

20.1.1 If the Contractor considers itself to be entitled to any extension of the Time for Completion and/or any additional 
payment, under any Clause of these Conditions or otherwise in connection with the Contract, the Contractor shall give 
Notice to the Engineer, describing the event or circumstance giving rise to the claim. The notice shall be given as soon 
as practicable, and not later than 30 days after the Contractor became aware, or should have become aware, of the event 
or circumstance. 

20.1.2 If the Contractor fails to give notice of a claim within such period of 30 days, the Time for Completion shall not be 
extended, the Contractor shall not be entitled to additional payment, and the Procuring Entity shall be discharged from 
all liability in connection with the claim. Otherwise, the following provisions of this Sub-Clause shall apply. 

20.1.3 The Contractor shall also submit any other notices which are required by the Contract, and supporting particulars for 
the claim, all as relevant to such event or circumstance. 

20.1.4 TheContractorshallkeepsuch contemporary records as may be necessary to substantiate any claim, either on the Site or 
at an other location acceptable to the Engineer. Without admitting the Procuring Entity's liability, the Architect may, 
after receiving any notice under this Sub-Clause, monitor the record-keeping and/ or instruct the Contractor to keep 
further contemporary records. The Contractor shall permit the Architect to inspect all these records and shall (if 
instructed) submit copies to the Engineer. 

20.1.5 Within 42days after the Contractor became aware (or should have become aware) of the event or circumstance giving 
rise to the claim, or within such other period as may be proposed by the Contractor and approved by the Engineer, the 
Contractor shall send to the Architect fully detailed claim which includes full supporting particulars of the basis of the 
claim and of the extension of time and/ or additional payment claimed. If the event or circumstance giving rise to the 
claim has a continuing effect: 

a) This fully detailed claim shall be considered as interim; 

b) The Contractor shall send further interim claims at monthly intervals, giving the accumulated delay and/ or amount 
claimed, and such further particulars as the Architect may reasonably require; and 

c) The Contractor shall send a final claim within 30 days after the end of the effects resulting from the eventor 
circumstance, or within such other period as may be proposed by the Contractor and approved by the Engineer. 

20.1.6 Within 42 days after receiving a Notice of a claim or any further particulars supporting a previous claim, or within such 
other period as may be proposed by the Architect and approved by the Contractor, the Architect shall respond with 
approval, or with disapproval and detailed comments. He may also request any necessary further particulars but shall 
nevertheless give his response on the principles of the claim within the above defined time period. 

20.1.7 Within the above defined period of 42 days, the Architect shall proceed in accordance with Sub-Clause 3.5 
[Determinations] to agree or determine (i) the extension (if any) of the Time for Completion (before or after its expiry) 
in accordance with Sub-Clause 8.4 [Extension of Time for Completion], and/or (ii) the additional payment (if any) to 
which the Contractor is entitled under the Contract. 

20.1.8 Each Payment Certificate shall include such additional payment for any claim as has been reasonably substantiated as 
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due under the relevant provision of the Contract.Unless and until the particulars supplied are sufficient to substantiate 
the whole of the claim, the Contractor shall only be entitled to payment for such part of the claim as he has been able to 
substantiate. 

20.1.9 If the Architect does not respond within the time frame defined in this Clause, either Party may consider that the claim 
is rejected by the Architect and any of the Parties may refer the dispute for amicable settlement in accordance with 
Clause 20.3. 

20.1.10 The requirements of this Sub-Clause are in addition to those of any other Sub-Clause which may apply to a claim. If the 
Contractor fails to comply with this or another Sub-Clause in relation to any claim, any extension of time and/ or 
additional payment shall take account of the extent (if any) to which the failure has prevented or prejudiced proper 
investigation of the claim, unless the claim is excluded under the second paragraph of this Sub-Clause 20.3. 

 

20.2 Procuring Entity's Claims 

20.2.1 If the Procuring Entity considers itself to be entitled to any payment under any Clause of these Conditionsor otherwise 
in connection with the Contract, and/or to any extension of the Defects Notification Period, the Procuring Entity or the 
Architect shall give notice and particulars to the Contractor. However, notice is not required for payments due under 
Sub-Clause 4.19 [Electricity, Water and Gas], under Sub-Clause 4.20 [Procuring Entity's Equipment and Free-Issue 
Materials], or for other services requested by the Contractor. 

20.2.2 The notice shall be given as soon as practicable and no longer than 30 days afte rthe Procuring Entity became aware, or 
should have become aware, of the event or circumstances giving rise to the claim. A notice relating to any extension of 
the Defects Notification Period shall be given before the expiry of such period. 

20.2.3 The particulars shall specify the Clause or other basis of the claim and shall include substantiation of the amount and/or 
extension to which the Procuring Entity considers itself to be entitled in connection with the Contract. The Architect 
shall then proceed in accordance with Sub-Clause 3.5 [Determinations] to agree or determine (i) the amount (if any) 
which the Procuring Entity is entitled to be paid by the Contractor, and/ or (ii) the extension (if any) of the Defects 
Notification Period in accordance with Sub-Clause 11.3 [Extension of Defects Notification Period]. 

20.2.4 This amount may be included as a deduction in the Contract Price and Payment Certificates. The Procuring Entity shall 
only be entitled to set off against or make any deduction from an amount certified in a Payment Certificate, or to 
otherwise claim against the Contractor, in accordance with this Sub-Clause. 

20.3 Amicable Settlement 
Where a notice of a claim has been given, both Parties shall attempt to settle the dispute amicably before the 
commencement of arbitration. However, unless both Parties agree otherwise, the Party giving a notice of a claim in 
accordance with Sub-Clause 20.1 above should move to commence arbitrationa fter 60 days from the day on which a 
notice of a claim was given, even if no attempt at an amicable settlement has been made. 

20.4 Matters that may be referred to arbitration 
Notwithstanding anything stated herein the following matters may be referred to arbitration before the practical 
completion of the Works or abandonment of the Works or termination of the Contract by either party: 

a) Whether or not the issue of an instruction by the Architect is empowered by these Conditions. 

b) Whether or not a certificate has been improperly withheld or is not in accordance with these Conditions. 

c) Any dispute arising in respect risks arising from matters referred to in Clause 17.3 and Clause 19. 
e)  All other matters shall only be referred to arbitration after the completion or alleged completion of the Works or 

termination or alleged termination of the Contract, unless the Procuring Entity and the Contractor agree otherwise 
in writing. 

20.5 Arbitration 

20.5.1 Any claim or dispute between the Parties arising out of or in connection with the Contract not settled amicably in 
accordance with Sub-Clause 20.3 shall be finally settled by arbitration. 

20.5.2 No arbitration proceedings shall be commenced on any claim or dispute where notice of a claim or dispute has not been 
given by the applying party within ninety days of the occurrence or discovery of the matter or issue giving rise to the 
dispute. 

20.5.3 Not withstanding the issue of a notice as stated above, the arbitration of such a claim or dispute shall not commence 
unless an attempt has in the first instance been made by the parties to settle such claim or dispute amicably with or 
without the assistance of third parties. Proof of such attempt shall be required. 

20.5.4 The Arbitrator shall, without prejudice to the generality of his powers, have powers to direct such measurements, 
computations, tests or valuations as may in his opinion be desirable in order to determine the rights of the parties and 
assess and a ward any sums which ought to have been the subject of or included in any certificate. 

 

20.5.5 The Arbitrator shall, without prejudice to the generality of his powers, have powers to open up, review and revise any 
certificate, opinion, decision, requirement or notice and to determine all matters in dispute which shall be submitted to 
him in the same manner as if no such certificate, opinion, decision require mentor notice had been given. 

20.5.6 The arbitrators shall have full power to open up, review and revise any certificate, determination, instruction, opinion 
or valuation of the Engineer, relevant to the dispute. Nothing shall disqualify representatives of the Parties and the 
Architect from being called as a witness and giving evidence before the arbitrators on any matter whatsoever relevant 
to the dispute. 

20.5.7 Neither Party shall be limited in the proceedings before the arbitrators to the evidence, or to the reasons for 
dissatisfaction given in its Notice of Dissatisfaction. 

20.5.7 Arbitration may be commenced prior to or after completion of the Works. The obligations of the Parties, and the 
Architect shall not be altered by reason of any arbitration being conducted during the progress of the Works. 

20.5.8 Thetermsofthere muneration of each or all the members of Arbitration shall be mutually agreed upon by the Parties 
when agreeing the terms of appointment. Each Party shall be responsible for paying one-half of this remuneration. 
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20.6 Arbitration with National Contractors 

20.6.1 If the Contractis with national contractors, arbitration proceedings will be conducted in accordance with the Arbitration 
Laws ofKenya.  In case of any claim or dispute, such claim or dispute shall be notified in writing by either party to the 
other with a request to submit it to arbitration and to concur in the appointment of an Arbitrator within thirty days of 
the notice. The dispute shall be referred to the arbitration and final decision of a person to be agreed between the parties. 
Failing agreement to concur in the appointment of an Arbitrator, the Arbitrator shall be appointed, on the request of the 
applying party, by the Chairman or Vice Chairman of any of the following professional institutions; 

i) Architectural Association of Kenya 

ii) Institute of Quantity Surveyors of Kenya 

iii) Association of Consulting Engineers of Kenya 

iv) Chartered Institute of Arbitrators (Kenya Branch) 

v) Institution of Engineers of Kenya 

20.6.2 The institution written to first by the aggrieved party shall take precedence over all other institutions. 

20.7 Arbitration with Foreign Contractors 

20.7.1 Arbitration with foreign contractors shall be conducted in accordance with the arbitration rules of the United Nations 
Commission on International Trade Law (UNCITRAL); or with proceedings administered by the International Chamber 
of Commerce (ICC) and conducted under the ICC Rules of Arbitration; by one or more arbitrators appointed in 
accordance with said arbitration rules. 

20.7.2 The place of arbitration shall be a location specified in the SCC; and the arbitration shall be conducted in the language 
for communications defined in Sub-Clause1.4 [Law and Language]. 

20.8 Alternative Arbitration Proceedings 
Alternatively, the Parties may refer the matter to the Nairobi Centre for International Arbitration (NCIA) which offers 
a neutral venue for the conduct of national and international arbitration with commitment to providing institutional 
support to the arbitral process. 

20.9 Failureto Comply with Arbitrator's Decision 

20.9.1 The award of such Arbitrator shall be final and binding up on the parties. 

20.9.2 In the even tthat a Party fails to comply with a final and binding Arbitrator's decision, then the other Party may, without 
prejudice to any other rights it may have, refer the matter to a competent court of law. 

20.10 Contract operations to continue 

Notwithstanding any reference to arbitration herein, 

1.1.1 the parties shall continue to perform their respective obligations under the Contract unless they otherwise 
agree; and 

1.1.2 the Procuring Entity shall pay the Contractor any monies due the Contractor. 
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Section IX - Special Conditions of Contract 

The following Special Conditions shall supplement the GCC.  Whenever there is a conflict, the provisions                here in shall 
prevail over those in the GCC. 

 

 

Conditions Sub-Clause Data 

Part A - Contract Data 

Procuring Entity’s name and 

address 

Heading Sikri Technical & Vocational College for the Blind and Deaf 

 

Name and Reference No. of the 

Contract 

Heading and 

1.1 
STVCBD/OT/02/2025-2026 

Engineers Name and address Heading and 

3.1.1 

 

Contractor’s Representative’s 

name 

4.3.1  

Key Personnel names  16.9.1 [insert the name of each Key Personnel agreed by the Procuring 

Entity prior to Contract signature] 

Time for Completion 1.1. If Sections are to be used, refer to Table: Summary of Sections 

below 

Defects Notification Period 1.1 _____________days  

Sections 1.1 If Sections are to be used, refer to Table: Summary of Sections 

below 

Electronic transmission systems 1.3 None  

Time for the Parties entering into 

a Contract Agreement 

1.6 Within 30days 

Commencement Date 8.1.1 Immediately after Contract Signing  

Time for access to the Site 2.1.1 No later than the Commencement Date, and not later than three 

days after Commencement Date 

Architect Duties and Authority 3.1.6 (b) (ii)  Variations resulting in an increase of the Accepted Contract 

Amount in excess of 10% shall require approval of the Procuring 

Entity.  

Performance Security 4.2.1 The performance security will be in the form of a “performance 

bond”] in the amount(s) of 10% of contract sum] percent of the 

Accepted Contract Amount and in the same currency(ies) of the 

Accepted Contract Amount. 

Normal working hours 6.5 Specify  

Delay damages for the Works 8.7 & 

14.15(b)  

  % of the Contract Price per day. 

If Sections are to be used, refer to Table: Summary of Sections 

below 

Maximum amount of delay 

damages 

8.7.1 ______% of the final Contract Price.  

Provisional Sums 13.6. (b)(ii) [If there are Provisional Sums, insert a percentage for adjustment 

of Provisional Sums] 

_______% 

Adjustments for Changes in Cost 13.9 Period “n” applicable to the adjustment multiplier “Pn”: 

__________ [Insert the period if different from one (1) month; if 

period “n” is one (1) month, insert “not applicable”] 

Total advance payment  14.2.1      % Percentage of the Accepted Contract Amount payable in the 

currencies and proportions in which the Accepted Contract 

Amount is payable 

[Insert number and timing of installments if applicable] 

Repayment amortization rate of 

advance payment  

14.2.5 (b) _______%  

Percentage of Retention 14.3.2 (c) _______% 

Limit of Retention Money 14.3.2 (c) _______% of the Accepted Contract Amount 

Plant and Materials  

14.5.3(b)(i) 

If Sub-Clause 14.5 applies: 

Plant and Materials for payment Free on Board ______________ 

[list]. 
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Conditions Sub-Clause Data 

14.5.3(c)(i) Plant and Materials for payment when delivered to the Site 

___________________ [list]. 

Minimum Amount of Interim 

Payment Certificates 

14.6.2 _____________ % of the Accepted Contract Amount. 

Publishing source of commercial 

interest rates for financial 

charges in case of delayed 

payment 

14.8 Specify ___________% rate per month of delayed payment. 

Maximum total liability of the 

Contractor to the Procuring 

Entity  

17.6.2 [Select one of the two options below as appropriate] 

The product of_____________ [insert a multiplier less or greater 

than one] times the Accepted Contract Amount, 

or  

_____________ [insert amount of the maximum total liability] 

Periods for submission of 

insurance: 

18.1.6 [Insert period for submission of evidence of insurance and policy. 

Period may be from 14 days to 30days.] 

a. evidence of insurance.  _____days 

b. relevant policies  _____days 

Maximum amount of deductibles 

for insurance of the Procuring 

Entity's risks 

18.2.4 (d) [Insert maximum amount of deductibles] 

Minimum amount of third-party 

insurance 

18.3.2 [Insert amount of third-party insurance] 

The place of arbitration  20.7.2 Insert city and Country 

 

 

   
 

 

 

  

 SECTION X - CONTRACT FORMS 

 

FORM No. 1 - NOTIFICATION OF INTENTION TO AWARD 

FORM NO. 2 – REQUEST FOR REVIEW 

FORM No. 3-LETTEROF AWARD  

FORM No. 4 - CONTRACT AGREEMENT 

FORM No. 5 - PERFORMANCE SECURITY [Option 1 - Unconditional Demand Bank Guarantee] 

FORM No. 6- PERFORMANCE SECURITY [Option 2– Performance Bond] FORM No. 7 

- ADVANCE PAYMENT SECURITY 

FORM No. 8 - RETENTION MONEY SECURITY   

 
  

 

 

 

 

 

 

 

 

 

 

 

 



 

 
 

BILL OF QUANTITIES FOR THE PROPOSED CONSTRUCTION OF MULTI-PURPOSE STOREY HALL 

AT SIKRI TVC FOR THE BLIND AND DEAF 

 

 

 

NO DESCRIPTION QTY UNIT RATE SHS CTS 

              
  ELEMENT NO. 1           
  SUBSTRUCTURE.           
  (ALL PROVISIONAL)           
              

A 
Clear site of all bushes, shrubs and trees 
girths not exceeding 600mm grab out 
roots, stamps and dispose off. 

1869 Sm       

              
  Excavations and Earthworks           

B 
Excavate to remove black cotton soil 
avarage 150mm thick wheel and 
deposite on site as directed 

971 Cm       

              

C 
Exceeding 1.50metres deep starting 
from stripped levell 

263 Cm       

              

D Ditto 1.050--3.00metres 44 Cm       

              

E 
Excavate for foundation trenches not 
exceeding 1.5m  

413 Cm       

              
F Ditto 1.050-3.00metres 21 Cm       
              

G 
Bulk excavtion to remove all loose 
black cotton soil not exceeding 1.5m 
deep from stripped levell 

624 Cm       

H 
Extra over for excavating in rock of any 
class 

267 Cm       

I 
Allow for keeping excavation free from 
storm and rain water 

1 Item       

              
J Ditto for plunking and strutting 1 Item       
              
  Carried to Collection            
  H/01           

  



 

 
 

NO DESCRIPTION QTY UNIT RATE SHS CTS 

  Excavations and Earthworks           
  (Cont'd)           
              

A 
Return, fill in and ram excavated 
material around foundations and 
column bases externally 

116 Cm       

              

B 
Cart-away surplus excavated materials 
to where directed. 

1094 Cm       

              
  Concrete Work            
              

C 
50mm thick mass concrete 1:4:8 
glinding under foundation 

142 Sm       

              
D Ditto in column bases 176 Sm       
              

  Vibrated reinforced concrete 1:2:4 to:           

              
E Strip foundation footing  28 Cm       
              
F Ditto in columns and column bases 49 Cm       
              

F1 150mm thick surface bed 1004 Sm       
              
  Reinforcement            
              
G 16mm diameter bars 6890 Kg       
H 12mm bars 2397 Kg       
I Ditto 8mm diameter 3289 Kg       
J Ditto 10mm  3104 Kg       
K Ditto 25mm 0 Kg       
              

  
Steel fabric mesh class A142 in floor 
bed 

1004 Sm       

              
              
              
       
  Carried to  Collection             
  H/02           



 

 
 

NO DESCRIPTION QTY UNIT RATE SHS CTS 

              

  Sawn form work to:           

              

A Column base footings 417 Sm       

              

B Sides of strip foundations 418 Sm       

              

C Sides of stub column 583 Sm       

              

D 
Vertical edges of surface bed 75-
150mm 

159 LM       

              
  Walling           

E 

200mm thick solid concrete block 
walling in cement sand mortar 1:4 
with and including hoop-iron after 
every 2nd alternate course. 

1537 Sm       

              
              
              
              
              
              
              
              
              
              
              
              
       
       
       
       
       

  Carried to  Collection             

  H/03           
              



 

 
 

NO DESCRIPTION QTY UNIT RATE SHS CTS 

              
  Plinthing            
              

A 
12mm thick rendering in cement, 
sand and mortar 1:4 

140 Sm       

              

B 
Prepare and apply 3 coats black 
bituminous paint to ditto 

140 Sm       

              

C 
1000 gauge polythene sheeting 
damp proof membrane 

1004 Sm       

              

D 
treat surface of hardcore with 
approved insecticide 

1004 Sm       

E 50mm thick quarry dust blinding 1004 Sm       

F approved hardcore filling 301 Cm       

              

  Carried to Collection           

              
              
  COLLECTION           

  Brought forward from page C1           

  Brought forward from page C2           

  Brought forward from page C3           

  Brought forward from above            

              
              

  
Substructure works Carried to 
Collection 

          

              
       
       
       
  H/04           



 

 
 

              
              

NO DESCRIPTION QTY UNIT RATE SHS CTS 

              
  ELEMENT NO. 2           
  WALLING           

  
Vibrated reinforced concrete 1:2:4 
(20/20) in: 

          

              

A Ring beam and lintels  10 Cm       

B Ditto in columns  25 Cm       

              
  Reinforcement            
              

C 
8mm diameter bars to BS 4449 as 
before described 

980 Kg       

D 
12mm diameter square twisted bars to 
BS 4461 ditto. 

1460 Kg       

E 16mm diameter ditto  1150 Kg       

              
  Formwork           

F Sides and soffits of lintels 560 Lm       

G Sides of columns 864 Sm       

              
  Walling           

H 
200mm thick machine cut or equally 
approved masonry stones bedded 
onto 1:3 mortar mix 

1100 Sm       

I Ditto but 900mm high wall 135 Sm       

              

              

              

              

              

  Carried to Summary            

              
       
  H/05           



 

 
 

              
              
              

NO DESCRIPTION QTY UNIT RATE SHS CTS 

              
  ELEMENT NO. 3           

              

  
CONCRETE WORKS (beams,slab and 
terracces) 

          

              

  
Vibrated reinforced concrete 1:2:4 
(20/20) in: 

          

              
A Ring beam and lintels  62 Cm       
B Ditto in columns  50 Cm       
C Stairecase 15 Cm       
D Ditto ramp 9 Cm       
E 150mm thick suspended slab 609 Sm       
F ditto ramp landing 15 Cm       
G ditto stairecase landing 15 Cm       
H ditto in terrasses 83 Cm       

              
  Reinforcement            
              

I 8mm 1980 Kg       

J 10mm 3460 Kg       

K 12mm 3150 Kg       
L 16mm 21661 Kg       
M 20mm 7567 Kg       
N 25mm 4267 Kg       
              
              
              
              
              

              

              
              

  CARRIED TO SUMMARY           
   H/06           



 

 
 

NO DESCRIPTION QTY UNIT RATE SHS CTS 

              
  Element 1 (cont'd)           

  Formwork           

              

A Sides and soffits of lintels 60 Lm       

B Sides of columns 54 Sm       

C Soffits of suspended slab 609 Sm       
D soffits of ramp landing 23 Sm       

E slopes soffits of ramp 23 Sm       

F 
sides of stairecase rises 75mm-
150mm 

48 lm       

G 
sides of stairecase string 225-300mm 
girth 

60 lm       

H vertical sides of columns 669 Sm       

              

  Walling           

I 
100mm thick pre-fabricated hollow 
concrete block  walling  

430 Sm       

J Ditto but 900mm high wall 135 Sm       
              
              

  Carried to Summary            

              
  Brought down from above           
              
              
              
              
              
              
              

  
TOTAL FOR CONCRETE 
WORKS(beams,slab and terracess) 

          

             
              

              

              

 H/07      



 

 
 

NO DESCRIPTION QTY UNIT RATE AMOUNT CTS 

  
GENERAL PRIME COSTS AND 
PROVISIONAL SUMS 

          

              
  PROVISIONAL SUMS           

  

The following provisional items are to 
be measured on completion of the 
works and priced in accordance with 
rates contained in these Bills of 
Quantities or pro-rata 

          

  Provisonal Sums for:-           
              

A 
Contigencies; Five Hundred 
Thousand Shillings (Kshs. 
500,000.00) only 

      500,000 0 

              

B 

Allow a provisional sum of One 
million Shillings (Kshs. 
1,000,000.00) only for Project 
Administartion and Management. 

      1,000,000 0 

              
  PRIME COST SUMS            
              

C 
Electrical Installations; One million 
Kenya Shillings (Kshs. 100,000.00) 
Only  

      1,000,000 0 

              

D 
Mechanical works;One mullion 
Kenya shillings 

      1,000,000   

              
E Allow for Profit (%)           
              
F Allow for Attendance            
              
              

  
TOTAL FOR PRIME COSTS AND 
PROVISIONAL SUMS  

          

              

  Carried to Grand Summary       3,500,000 0 

              
  H/08           
              



 

 
 

              

              

NO DESCRIPTION QTY UNIT RATE AMOUNT CTS 

              
  BILL SUMMARY           
              
1 SUBSTRUCTURE WORKS           
              
              

2 
TOTAL FOR CONCRETE 
WORKS(beams,slab and terracess) 

          

              
              
              
              
              
              
              
              

  Carried to Summary            

              
              
             

              
              
              
              
              
              
       
       
       
       
       
       
       
       
       
       
       
       
 H/09      



 

 
 

GRAND SUMMARY 

NO DESCRIPTION AMOUNT CTS 

              

1 Bill No. 1: Preliminaries and general Conditions  300,000 0 
            
2 SUBSTRUCTURE AND SUPERSTRUCTURE WORKS   0 
            

3 
General Primecost and Provisional 
SumS 

    3,500,000   

            
  Sub-Total      

        
  Sub-Total      
        
        

  
GRAND TOTAL FOR PHASE2(All 
prices are inclusive of Vat) 

          

  Add 0.03% capacity Building Levy       

  Amount in Words:……………………………………………………………. 
  ………………………………………………………………………………………… 
  ………………………………………………………………………………………. 
          
  Tenderer's Name:………………………………………………………….. 
  …………………………………………………………………………………… 
  ……………………………………………………………………………………. 
  Signature & Stamp:………………………………………………………….. 
          
  Date:…………………………………………………………………………… 
          
  Witness Name:………………………………………………………….. 
  …………………………………………………………………………………… 
  ……………………………………………………………………………………. 
  Signature :………………………………………………………….. 
          
  Date:…………………………………………………………………………… 
    
  
  
  
  
  
  H/10 



 

 
 

GRAND SUMMARY 

NO DESCRIPTION AMOUNT CTS 

              

1 Bill No. 1: Preliminaries and general Conditions  500,000   
            
2 Bill No. 2: Construction Works      
            

3 
General Primecost and Provisional 
SumS 

        

            
  Sub-Total      

        
  Sub-Total      
        
        
  GRAND TOTAL CARRIED TO SUMMARY(Phase1)     

  Amount in Words:……………………………………………………………. 
  ………………………………………………………………………………………… 
  ………………………………………………………………………………………. 
          
  Tenderer's Name:………………………………………………………….. 
  …………………………………………………………………………………… 
  ……………………………………………………………………………………. 
  Signature & Stamp:………………………………………………………….. 
          
  Date:…………………………………………………………………………… 
          
  Witness Name:………………………………………………………….. 
  …………………………………………………………………………………… 
  ……………………………………………………………………………………. 
  Signature :………………………………………………………….. 
          
  Date:…………………………………………………………………………… 
    
  H/11 
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PROJECT;

GENERAL  NOTES

CONSTRUCTION

1. All slabs at ground level to 
be poured over 500 gauge 
polythene sheeting on 50mm 
thick murram blinding layer 
which on 300mm hardcore 
fill.
2. All soil under slabs and all 
around external foundations 
to be treated against 
termites.

STRUCTURAL

DRAWING TITLE

1. All  dimensions are in mm 
unless otherwise specified.
2.Dimensions to be read not 
scaled.only figured dimensions  
to be used.
3.Contractor to check and 
verify all dimensions on site 
before commencement of any 
works.
4. Any discrepancy must be 
reported to the Project  
Architect.

CLIENT ;

Drawn  by
Checked     by
Cell phone  no
Scale

Date

1:100

CONSULTANTS

PROPOSED MULT-PURPOSE HALL 

D.M.M
J.O

 1st Floor Plan

Upper Deck

1. All black cotton soil to be 
removed from below all 
building and paved surfaces.
2.All soil under slabs and all 
around external foundations to 
be treated against termites.
3. Building to be clear of 
black cotton soil within 3m 
outside the perimeter wall.
5. Depth of foundation to be 
determined on the site  to 
structural Engineer's Approval.

01/10/2025

SIKRI TECHNICAL & 

VOCATIONAL COLLEGE 

P.O BOX 194-40222, 
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12D08-250-C/C-T2
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12D08-250-C/C-T2

50D12-150-C/C-T1
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12D08-250-C/C-T2

CLIENT

8. square twisted steel reinforcement bars 

to bs 4461 are denoted `y'.

9.  mild steel reinforcement bars to bs 4449 

are denoted `r'.

10.  all steel reinforcement must be 

approved by the structural engineer before 

casting.

5.  timber trusses and baterns to be with anti 

termite treatment agents.

 6. concrete cover to reinforcement steel to 

be: (1)    foundation = 50mm  

    (2) columns = 30mm  (3)  beams = 25mm (4) 

slabs = 20mm.

7. concrete strength for structural concrete 

members to be class 25/20 (1:1.5:3).

1. Dimensions are in millimetres.

2. The contractor to check and confirm all 

dimensions on site before commencing the 

works.

3. Foundations and undersite of ground floor 

to be treated  with anti-termite treament 

agents.

4.  Excavation of trenches to be done up a 

firm ground.

BEAM LAYOUT 
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STATE DEPARTMENT FOR PUBLIC 
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HOMABAY COUNTY 

150MM THICK R.C SUSPENDED  FLOOR SLAB AND BEAM LAYOUT
SCALE 1:50-
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COLUMN BASE 3

50MM MURRAM BLINDING
500 GAUGE D.P.M

A142 B.R.C MESH

150MM THICK FLOOR SLAB
BLINDING CONCRETE 1:4:8

300 MM WELL COMPACTED
APPROVED HARDCORE
{COMPACTED IN LAYERS OF 150 MM}
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TERRACED DETAILS 6Y12@-150 C/C-B1

14D10-150 C/C B2

6D12-150-B1

6D10-150-B2

TYPICAL  SECTION  THROUGH   STAIRCASE   R .C   DETAILS
FROM G.L TO THE TERRACE  FLOOR 
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TRUSS TO ROOF BEAM CONNECTION

SCALE 1:50

100 X 75X  4 mm RHS

100 X 75  X 4mm RHS

250 X 300 mm R.C Roof Beam250 x 250 x 6 mm Metal Plate

250 x 250 x 6 mm Metal Plate

4No.16 mm Ø ms Bolts 300 mm Long

2 No. 6mm Gusset Metal Plate

Detail -1

12 mm sag Rod

Roof coverings

Z-purlin

TRUSS TO TRUSS CONNECTION
SCALE 1:25

Z-Purlin

4No.16 mm Ø ms Bolts 300 mm Long

4mm thick
Connecting Plate

ANTI-SAG ROD  CONNECTION WITH Z-PURLIN
SCALE 1:25

SCALE 1:50

Steel Gutter Connecting to
the Rafter and acting as the
final Z- purlin Joining to the roof
covering.

Steel Gutter

Roof Covering

2nd Last Z-Purlin

Detail 01

Detail 01

TYPICAL STEEL TRUSS A 

150 x 50 x 4mm Rafter

100 x 50 x 3 mm Rafter

50 x 50 x 3 mm Strut

2D12-Top Bars

2D12-Bottom  Bars

2D12-Mid Bars

TYPICAL LINTLE BEAM SECTION

4No.16 mm Ø ms Bolts 300 mm Long

250 x 250 x 6 mm Metal Plate

STEEL TRUSS TO  BEAM CONNECTING PLATE 

2D16-Top Bars

2D16-Mid Bars

2D16-Bottom  Bars
D8-@200

TYPICAL BEAM 1

2D20-Top Bars

2D16-Mid Bars

3D20-Bottom  Bars
D8-@200

Roof coverings

Steel Ratfer

Z-purlin

Z-Purlin Connecting Sag Rod

12 mm sag Rod

Co
lu
m
n 

2
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lu
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2

BEAM 5

TYPICAL BEAM 2

D8-@200

TYPICAL SETCION H:H
FOR THE SLOPPING BEAM ON THE TERRACE

3D25 Top Bars

2D20 Mid Bars

3D25 Bottom Bars

TYPICAL BEAM 3

CLIENT PROJECT TITLE
8. square twisted steel reinforcement bars to bs 4461 are 

denoted `D'.

9.  mild steel reinforcement bars to bs 4449 are denoted `r'.

10.  all steel reinforcement must be approved by the structural 

engineer before casting.

5.  timber trusses and baterns to be with anti termite treatment agents.

 6. concrete cover to reinforcement steel to be: (1)    foundation = 50mm  

    (2) columns = 30mm  (3)  beams = 25mm (4) slabs = 20mm.

7. concrete strength for structural concrete members to be class 25/20 

(1:1.5:3).

1. Dimensions are in millimetres.

2. The contractor to check and confirm all dimensions on site before commencing the 

works.

3. Foundations and undersite of ground floor to be treated  with anti-termite treament 

agents.

4.  Excavation of trenches to be done up a firm ground.
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COLUMN BASE B2

50MM MURRAM BLINDING

500 GAUGE D.P.M

A142 B.R.C MESH

150MM THICK FLOOR SLAB
BLINDING CONCRETE 1:4:8

300 MM WELL COMPACTED

APPROVED HARDCORE

{COMPACTED IN LAYERS OF 
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around external foundations 
to be treated against 
termites.
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1. All  dimensions are in mm 
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determined on the site  to 
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GENERAL  NOTES

CONSTRUCTION

1. All slabs at ground level to 
be poured over 500 gauge 
polythene sheeting on 50mm 
thick murram blinding layer 
which on 300mm hardcore 
fill.
2. All soil under slabs and all 
around external foundations 
to be treated against 
termites.
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1. All  dimensions are in mm 
unless otherwise specified.
2.Dimensions to be read not 
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to be used.
3.Contractor to check and 
verify all dimensions on site 
before commencement of any 
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4. Any discrepancy must be 
reported to the Project  
Architect.
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1. All black cotton soil to be 
removed from below all 
building and paved surfaces.
2.All soil under slabs and all 
around external foundations to 
be treated against termites.
3. Building to be clear of 
black cotton soil within 3m 
outside the perimeter wall.
5. Depth of foundation to be 
determined on the site  to 
structural Engineer's Approval.
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1. All slabs at ground level to 
be poured over 500 gauge 
polythene sheeting on 50mm 
thick murram blinding layer 
which on 300mm hardcore 
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2. All soil under slabs and all 
around external foundations 
to be treated against 
termites.
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1. All  dimensions are in mm 
unless otherwise specified.
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to be used.
3.Contractor to check and 
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before commencement of any 
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4. Any discrepancy must be 
reported to the Project  
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1. All black cotton soil to be 
removed from below all 
building and paved surfaces.
2.All soil under slabs and all 
around external foundations to 
be treated against termites.
3. Building to be clear of 
black cotton soil within 3m 
outside the perimeter wall.
5. Depth of foundation to be 
determined on the site  to 
structural Engineer's Approval.
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